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Abstract 

Background and Problem: During the lifecycle of the construction project, 

project parties are struggling to get the ideal projects with a minimum time and cost 

overrun, and a minimum margin of conflicts for each phase so, one of the real 

challenges that face the parties operating in building construction projects is how to 

mitigate the causes of design-construction interface problems (DCIPs) and negative 

impact of it. 

Aim and Objectives: The aim of this research is to study the DCIPs. To 

achieve the aim of this research many objectives exist, these objectives can be 

summarized as to investigate direct causes of the DCIPs, to identify the impact of the 

DCIPs on overall project performance and to recommend strategies to minimize it. 

Methodology: Firstly, the literature review to extract the causes and impact of 

the DCIPs and recommended strategies to minimize it. Secondly, interviews with 

projects' managers of six building construction projects to understand the causes and 

impacts of the DCIPs as well as look for recommendation and strategies if any to 

minimize the occurrence of the DCIPs. Thirdly, a questionnaire was developed to 

evaluate the perception of contractors and consultants on the factors causing and 

impact of the DCIPs, and recommended strategies to minimize. 

Results: The most occurred factors caused the DCIPs were Awarding contract 

to the lowest price regardless of the contractor technical evaluation and C.V, political 

situation impact on fund continuity, lack of skilled human resources at the 

construction site, delaying of dues payments. In addition, the most impact the DCIPs 

were completion schedule delay, cost overrun, quality degradation, poor safety 

conditions, poor team work performance, project scope control. 

Conclusions: It was summarized that there are some differences and 

similarities among real data from interviews compared to the results of the 

questionnaire. The differences between the research and real data are mainly because 

the project has a special nature where these projects faced several difficulties of 

closure and severe siege after the Israeli war on the Gaza Strip in 2014. Not to forget 

to mention that the interviews included the perception of the contractors while the 

questionnaire result included the perception of the consultant and contractors.   

Keywords: Design-Construction, Gaza Strip, Building Construction projects, 

Consultant, Contractor. 
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 الممخص
خالل دورة حياة المشاريع اإلنشائية، تجتيد  خمفية عن الموضوع مع استعراض لممشكمة:

أطراف المشاريع من أجل الحصول عمى الحد األدنى من الوقت والتكمفة، وكذلك الحد األدنى من 
، ومن أحد التحديات الحقيقية التي تواجو األطراف العاممة في من مراحل المشروع النزاعات لكل مرحمة

مشاريع البناء والتشييد ىو كيفية التخفيف من أسباب المشاكل التي تواجو مرحمتي التصميم والبناء 
 تأثيرىا السمبي عمى المشاريع.الحد من و 

اليدف من ىذه الدراسة ىو دراسة المشاكل التي تواجو : األهداف المرجوة من موضوع الرسالة
شاف األسباب كتأىداف التي يمكن تمخيصيا التم تحديد عدة  ذلكمرحمتي التصميم والبناء ولتحقيق 

عمى األداء  ىذه المشاكللتعرف عمى تأثير وا، التي تواجو مرحمتي التصميم والبناءمشاكل مالمباشرة ل
 .بالتوصيات واالستراتيجيات الالزمة لتقميمياخروج العام لممشروع وال

: أواَل، مراجعة األبحاث السابقة الستخراج أسباب وتأثير طريقة ومنهجية العمل لتحقيق األهداف
لمحد منيا. ثانيًا، إجراء مقابالت مع وذلك المشاكل التي تواجو مرحمتي التصميم والبناء واالستراتيجيات 

لفيم أسباب وآثار المشاكل التي تواجو مرحمتي التصميم والبناء  ئيةبناستة مشاريع لمدراء المشاريع 
 انةاستب إعداد، تم . وثالثاً المشاكل وكذلك البحث عن االستراتيجيات إن وجدت لمحد من حدوث ىذه

المشاكل التي تواجو لتقييم تصور المقاولين واالستشاريين بشأن العوامل المسببة لمتأثيرات الناجمة عن 
 أدني حد.إلى  الالزمة لتقميمياواالستراتيجيات ، مرحمتي التصميم والبناء

لى أي مدى تم تحقيق األهداف:  المشاكل التي تواجو أكثر العوامل تسببُا في حدوث النتائج وا 
وسابقة  التقييم الفنيدون اعتبار  االسعار اقل عمي العطاء ترسيةىي: مرحمتي التصميم والبناء 

العمل،  موقع في الماىرة البشرية الموارد نقصاألعمال، تأثير العوامل السياسية عمى استمرارية الدعم، 
عمى حدوث المشاكل وباإلضافة إلى ذلك، فإن العوامل األكثر تأثيرًا المستحقة.  الدفعات في والتأخير

تدىور جودة ، يادة تكمفة المشروعتأخر تسميم المشروع، ز  ىي:التي تواجو مرحمتي التصميم والبناء 
 .ضبط أىداف المشروعسوء أداء فريق العمل، و ، ضعف اعتبارات السالمة واألمان في الموقع، العمل

لمقابالت أستنتج أن ىناك بعض أوجو التشابو واالختالف بين البيانات الحقيقية من ا الخالصة:
إلى أن المشروع لو طابع خاص  المقابالت واالستبانة. وترجع االختالفات بين بانةمقارنة بنتائج االست

عمى  حيث واجيت ىذه المشاريع عدة صعوبات منيا اإلغالق والحصار الشديد بعد الحرب اإلسرائيمية
 انةقاولين في حين أن نتيجة االستبنسى أن المقابالت شممت تصور الم. وال ن4102قطاع غزة في عام 

 شممت تصور االستشاري والمقاولين.
 االستشاري، المقاول. اإلنشائية،، قطاع غزة، المشاريع االنشاء-التصميم: كممات مفتاحية
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Chapter 1 

Introduction 

This chapter shows an introduction to the study about the DCIPs in building 

construction projects, especially in Gaza strip. In addition, it contains a problem 

statement, aim and objectives, research questions and hypotheses, justification of the 

research, scope, and limitations, assumptions, key concepts, ethical considerations, 

methodology and the structure of the thesis. 

1.1 Background: 

The construction industry is considered one of the key and important industries 

of any country meanwhile it has a strong and wide connection with other economic 

sectors. Dmaidi, Dwaikat, and Shweiki (2013) said that the construction industry is 

complicated, commonly changing and many factors affecting its projects outcome. 

The management and challenges become more complicated and essential element for 

success when construction projects become larger and more complex, El-namrouty 

(2012) asserted that this catalysis the economic development in the country comes by 

creating large chances of jobs and participating in the gross domestic product (GDP). 

In any construction project, time, cost, and quality are the triple constraints of 

project management triangle which are used to be an indicator for measuring project 

success based on the degree to which the project‘s team could be able to manage 

these constraints and produce the expected result within the allocated time and 

budget. Unluckily, it rarely happens that a project completes exactly as it is planned 

in the beginning and it often incurs time overrun, cost overrun, or quality deviation.  

In Palestine, which considered as one of the developing countries, the 

construction sector plays a strategic role in accounting for 14.0 % of the added value 

to GDP and hiring more than 15.60 % of workforce. (PCBS, 2017). 

In the construction industry, the construction of buildings according to the 

design is one of the main problems. Problems generally occurred intermediate to the 

design and construction phases. To reduce these problems, it must be identified. 

Once the problems are recognized, it is easy to avoid their occurrence. Therefore, 
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effective construction management is important for identifying the factors that cause 

these problems and avoiding them.  

The design-construction interface is mainly important meanwhile the quality of 

construction facility often is a function of the quality of the information generated 

through the design and planning stages, and especially of the degree of construction 

input to the design stage (Yun, Mulva, & O‘Brien, 2012). Yun et al. (2012) also 

explained that reducing the discrepancies that exist significantly, assists the projects 

to be finished rather successfully. Dissonances on interfaces of concerned authorities 

either cause of delay in project duration, or compromise on quality or increase in 

cost. Taking into consideration the prominent issues that finally form any 

construction project, strengthen the need to have better solutions of those 

discrepancies and to coordinate on the interfaces. Figure out the potential interface 

issues that occur in project life cycle consider as the most important aspect. This 

research work is to identify the causes and impact of DCIPs in building construction 

projects in Gaza Strip and finally to provide recommendations to reduce the 

problems at the design construction interface. 

1.2 Problem Statement: 

Any project begins with a collection of ideas that can be converted into reality 

to achieve the predictable goals of the project. This conversion process needs input 

data from a several and wide range of team members of the project (Sugumaran & 

Lavanya, 2013). In a building construction projects, team members require to 

cooperate, communicate, and coordinate during the life cycle of the project to 

complete the project successfully. These teams include the designers, the owner, and 

the contractors and sub-contractors, besides the maintenance contractors (Wang, 

2000). Therefore, Mortaheb, Rahimi, and Zardynezhad (2010) asserted that 

interfaces would appear through all construction parties. There are many researches 

in the literature that deal with different kinds of building construction projects in 

diverse countries. Furthermore, the past few years have shown that several of the 

building construction projects implemented in Palestine, suffered losses due to cost 

overrun and time that means they unsuccessful (Dmaidi et al., 2013). Assaf and Al-

Hejji (2006) explained that several causes might due to this failure, as the nature of 
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construction process is affected by a lot of unpredictable factors and variables 

resulting from several sources. These sources might be the participant's performance, 

the availability of resources, the environmental conditions and the contribution of 

other parties, in addition to some issues relate to contract. 

In Palestine, such studies are few although the United Nation Relief Works 

Agency (UNRWA) in the year 2006 informed the repeated causes of poor 

performance of several local building construction projects where most of them were 

causes of interface problems. These reported causes were: excessive modifications of 

design and drawings, lack of materials, ineffective feedback and monitoring, poor 

coordination among contributors, and lack of the skills of project leadership 

(Mahamid, 2011). 

Therefore, in Palestine, it is a good coverage to have some research to be used 

by building construction participants by understanding the main sources of interface 

issues and to overcome these issues and increase the possible success of the project. 

In comparison with the present situation with other Arab countries in the nearby 

environment, where the construction sector is assumed to be more governed and 

profitable, logical and reasonable feedback could be provided to assist in improving 

the continuing interface management in the country as it could be applied to the 

practices in future. 

1.3 Aim and objectives of the research: 

The aim of the research is to study the DCIPs in building construction projects 

in Gaza Strip: Impacts and Minimization: 

1. To identify causes of DCIPs in building construction projects from the 

perspective of the contractors and consultants in Gaza Strip. 

2. To identify the impact of the DCIPs on overall the performance of the 

project. 

3. To provide recommendations and suggestions to reduce the problems at the 

design construction interface. 

By the end of this research, it is hoped that a kind of control on the design 

construction interface will be achieved through eliminating the root causes of this 
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problem even before their inception. As a subsequent result of this elimination, the 

problems related to cost, time, and quality outlined in the beginning will be depleted. 

An important issue to put in mind is that denying such causes will directly affect the 

entire project negatively. 

1.4 Hypotheses of the research: 

The following hypotheses were determined in this research. 

H1: There are differences in responses to DCIPs in Building Construction 

Projects in Gaza Strip: Impacts and Minimization due to the general information at 

significance level (α ≤ 0.05). 

H2. There is a significant effect of the DCIPs in Building Construction Projects 

causes, statistically at α ≤ 0.05, on impacts of the DCIPs in Construction Projects in 

Gaza Strip. 

H3. There is a significant effect of the causes of the DCIPs in Construction 

Projects causes, statistically at α≤0.05, on minimization of the DCIPs in Building 

Construction Projects in Gaza Strip. 

H4. There is a significant effect of the impacts of the DCIPs in Building 

Construction Projects in Gaza Strip, statistically at α≤0.05, on minimization of the 

DCIPs in Construction Projects in Gaza Strip. 

H5. The impact of the DCIPs will significantly mediate the relationship 

between the effects of the DCIPs in Building Construction Projects causes, on 

minimization of the DCIPs in Building Construction Projects in Gaza Strip 

statistically at α≤0.05. 

1.5 Justification of the study: 

The Palestinian Contractors Union (PCU) claims that the first rank among the 

Palestinian economic sectors has been occupied by the construction sector (Enshassi, 

Arain, & Tayeh, 2012). However, the construction process itself is becoming 

progressively more complex due to the technical and managerial complexity of the 

industry as well as the huge number of contributed parties such as owners, 

consultants, contractors, regulators, vendors, shareholders, suppliers, and many 

others (Navon, 2005). 
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Many designers and owners are trying to get the perfect projects with a least 

cost, least margin of conflict and time overrun over each stage in the life cycle of the 

construction project. It is clearly noticeable in the traditional approach of building 

construction that there is a lack of interaction between project parties, especially 

designer and constructor, which may create adversarial relations between them and 

affect project performance. This can be considered a major obstacle that prevents a 

stronger design-construction interface. Hence, it is extremely important to eliminate 

the inconsistency on interfaces in the same party and between various parties that 

might be raised during the project to ensure the completion of the project 

successfully. If not, the project might be delayed, the cost might be increased, or 

quality might be minimized. In this regard, the primary difficulty is to properly 

convey the correct information, in the accurate format, to the true person, at the exact 

time. Even though if there is a high level of concurrency, but managing the inflow 

and outflow information still the main challenge that must be confronted  (McCarthy 

et al., 2000).  

The study will be supportive for the construction project stakeholders to 

increase the awareness of a clearer view of the causes of DCIPs in building 

construction projects in Gaza Strip, which allow the project team to realise the 

impact of those problems on overall project performance and finally provide possible 

recommendations and suggestions to reduce the problems at the design construction 

interface. Here is an urgent need to have extensive solutions of many problems such 

that a better control on time, cost, and quality could be emerge and a better 

management on the interface could be reached as well. 

1.6 Scope and Limitations: 

This study is concerning to building construction projects in Palestine, 

specifically in Gaza strip. The data will be collected for building projects that have 

been implemented in Gaza Strip to accomplish the research goals from the 

perspective of the local contractors and consultants, a wide review and analysis of 

the literature were  proceed to find causes of DCIPs in building construction projects 

in Gaza Strip and find the impact of the problems on overall project performance and 
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provide recommendations and suggestions to reduce the problems at the design 

construction interface. 

1.7 Assumptions: 

There were several assumptions established in this study as follows: 

 Participant companies for interviews will let access to their project 

information and cooperate as needed by the study. 

  Participants will honestly provide correct information regarding the DCIPs.  

 Construction projects in Gaza Strip adopt the traditional design bid and build 

procurement system where construction risks are almost equally shared 

among the owner and contractor besides the designer is the owner's agent. 

1.8 Ethical Considerations: 

Precautions were taken to assure that the study was done in an ethical manner. 

Firstly, the study was carried out with the full consent of the board of postgraduate 

studies of the Islamic University of Gaza. Secondly, the study certified that the 

participant's confidentiality was preserved by not requesting for information that 

would reveal their identity. In addition, the information provided was used for 

academic purposes only. Finally, the study encouraged voluntary participation and 

respondents were not enticed to participate in the study. 

1.9 Research Methodology: 

The objectives of this research will be accomplished as follows: 

First Stage: Problem identification. It includes defining the problem, demonstrates 

the aim and objectives, research questions and hypotheses. In addition, support a 

research approach and appropriate technique. 

Second Stage: Literature Review. Literature and previous studies related to the 

research will be extensively reviewed. 

Third Stage: Interview. face to face interviews with the projects' managers of the 

selected building construction projects will be done on six building construction 

projects to find the causes, and impacts of the DCIPs in building construction 
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projects in Gaza Strip and strategies to minimize it. The findings of this research will 

be the basis for the research design of the main study. 

Fourth Stage: Questionnaire.  

Fifth Stage: Results and discussions. Collected data will be analyzed using suitable 

statistical analysis tools. Both qualitative and quantitative methods will be used. 

Hypotheses will be tested and the findings will be summarized. 

Sixth Stage: Conclusions and recommendations. Conclusions will be summarised 

from the analyzed data and recommendations for improvement and the study in the 

future will be formulated. 

Seventh Stage: Documentation. It includes editing the final text, formatting, and 

spelling and grammatical review. 

1.10 Structure of the thesis: 

This study was structured into six chapters as follows: 

 Chapter 1 (Introduction): 

This chapter presents a general introduction to the topic of the thesis. It 

comprised the background of the study, problem statement, aim, and objectives, 

hypotheses, justification and limitations of the study, assumptions, ethical 

considerations, methodology of the research and research structure. 

 Chapter 2 (Literature review): 

This chapter shows an extensive literature about the causes and impact of 

DCIPs and strategies to minimize it will be discussed.  

 Chapter 3 (Methodology): 

This chapter discusses the tools and methods used for collecting data. 

 Chapter 4 (Data Analysis and Discussion):  

This chapter constitutes the analysis of data collected with the research 

instruments. It analyses data from the interviews and the questionnaire. 
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 Chapter 5 (Conclusions and Recommendations): 

This chapter states the conclusions and recommendations written based on 

analyzed data, connecting them to the problem statement, hypotheses, and objectives 

of the study. It also includes the recommendation for future studies. 

In general, the research was drawn following a certain structure. However, step 

order may differ reliant on the subject under investigation and researcher, the steps 

drawn in Figure (1.1). 

1.11 Chapter summary: 

This chapter drawn the framework of the entire research study. The initial 

literature review concentrated on the background. Subsequently, a problem statement 

was formulated. The aim of the research was to study the DCIPs in Building 

Construction Projects in Gaza Strip, their impact on the building construction 

projects in Gaza Strip and recommendations of strategies to minimize it. 

Justification, limitations, and assumptions of the study were mentioned. The research 

data collecting complied with internationally accepted ethical standards. The 

research methodology argued the tools and methods used for collecting data. The 

thesis structure showed an overview set up of each chapter. 
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Figure (1.1): The research structure. 
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Chapter 2 

Research Methodology 

This chapter discusses the literature review that has been aimed to establish an 

understanding of the design–construction interface problems. It covers the 

introduction, construction project life cycle, design phase and construction phase, 

types of construction projects, the parties in construction projects, types of 

construction contracts, project delivery method, design–construction interface 

definition, DCIPs, impact of the DCIPs, recommended strategies to minimize the 

DCIPs. The main sources have been refereed academic research journals, theses, 

publications, websites and conferences. 

2.1 Introduction: 

Many papers address the issues relating to design and construction processes 

interface in different ways. Out of the found issues, design-construction interface and 

its associated problems were considered as a key issue in this regard which requires a 

fair attention. A reason for this is that better managing this interface and knowledge 

transformation process across it will reduce project delivery time, cost, and save the 

quality of the final product. Moreover, both design and construction phases are just 

starting points at the beginning of the line of projects lifecycle. The status of the 

construction phase totally depends on the design phase, and the statuses of the other 

phases depend on the successful relationship between them both. Thus, the lack of 

conscious concerning the problems that may arise on the interface between design 

and construction and the different ways in solving them might have a bad effect on 

the status of the whole project. 

 Design–construction interface inconsistencies, are considered as an obstacle to 

the success of the project. however, Interface problems often happen much earlier 

among project personnel and business within an owner‘s organization. These 

interface issues, also, lead to a misalignment of strategy of business with the 

management of the project (Yun et al., 2012). 
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2.2 Construction Project life cycle: 

Any project in the life includes a certain number of phases of development. 

These phases should be clearly understood for more efficient project control as they 

represent the path which takes the project from the starting point to the end point and 

is generally referred to as ―the project life cycle‖. However, there is no standard 

project life cycle as it may differ in both the number of phases and the detailed 

within each phase. 

Shokri, Ahn, Czerniawski, Haas, and Lee (2014) indicated that the 

Construction Industry Institute (CII) described the traditional life cycle of the project 

for most construction projects that it is relatively linear in its process where each 

phase should have completely finished before starting the subsequent phase. The 

main phases that comprise this process are Feasibility study, Concept, Scope, Design 

and Procurement stage, Construction stage, Commissioning and Start up, and 

Operation as shown in figure (2.1). 

 

 

 

 

 

 

 

 

 

 

 

Figure (2.1): life cycle of the construction project. 
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Ismail, Rahman and Memon (2013) categorized the project life cycle phases 

into four main stages, which were planning stage, design stage, construction stage, 

and finishing stage. The planning stage emphasis on few things like the scope, 

purpose, objectives, resources, cost, time, and deliverables of the construction project 

to guarantee the desired completion. In the design stage, detailed plans and drawings 

are prepared according to the client requirements. After finishing the design, the 

construction stage starts which comprises of project plans execution, communication 

between various parties, project progress reporting, and time, cost, and quality 

control. Finally comes the finishing stage to conclude the construction work where 

exterior and interior finishes are conducted for the constructed facility, such as 

plastering, flooring, painting, and others. 

Saad (2011) divided the project life cycle to five stages which include 

conceptual planning and feasibility study stage, engineering and functional design 

stage, stage 3, construction and completion stage, and operation and utilization stage. 

The first stage comprises of conceptual planning and feasibility study on a project 

using a few number of components like analyzing the concept, studying economic 

and technical issues and reporting the expected impact on the environment. 

Engineering and functional design stage was divided into two main stages or sub-

stages that are preliminary engineering and design, and detailed engineering and 

design. However, all these stages have more emphasis on the architecture concepts 

and structural analysis to guarantee that there is no contradiction between any 

structural element and its actual specification. For the phase 3, the designer should be 

prepared all contract documents and submitted to the contractor. The 

accomplishment of this phase goes through an order of the following steps: preparing 

drawings and specifications, tendering and awarding, and procurement process. Next, 

in construction and completion phase, project execution starts, where the on-paper 

designs are to be converted into a physical component, and goes on until completion 

within the previously allocated time, cost, and quality. Finally, operating and 

utilizing the project begins and it is usually determined since the concept 

development during the beginning of the project. 
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2.3 Design Phase and Construction Phase: 

This study will focus only on two main phases of project life cycle in addition 

to the relationships between them. These phases are: 

2.3.1 Design Phase: 

There are several definitions of architectural design, most commonly and 

traditionally that Carmona (2010) defined as ―Creating or Designing space while 

accommodating the important requirements of the space stipulated by owner‖.  

In the design stage, many designs are developed, with which the project result 

can actually be reached. The designer recognize the Owner‘s strategic need, the 

initial goals of the project are established along with exploring the availability of 

means to achieve them, and a set of formal drawings and other related documents 

that reflect these goals has been developed properly for execution. 

Mendelsohn (1997) noticed that the design phase probably generate 75% of the 

problems occurred on site which not mean that contractors don‘t  make a lot of their 

own problems but that these problems were frequently occurred due to design flaws. 

If one were to seriously consider ways to eliminate problems on the site, clear place 

to begin with is to give attention to what the project team can do to reduce these 

problems at the design stage. 

Arain (2002) described the design phase services for a building construction 

project to include these jobs: 

A. Preliminary Services: 

1) Inception: This includes discussion of owner’s requirements, the allocated time 

and cost, and the desired level of quality, to assess all of these constraints and 

advise the owner. For this purpose, many project information should be encircled 

and a primary analysis of project concept including a conceptual design proposal 

should be initiated to help the owner in site selection (if required).  

2) Feasibility: Through the project feasibility study, owner secure his investment 

return where the designer consider all the available data on the project and 

owner requirements, review alternative designs and the associated 

construction methods a cost implications, advise on to get planning 



15 

 

permissions or approvals under building acts or even regulations (if there is a 

need). 

B. Basic Services: 

1) Sketched Design Proposal: This requires a collaboration with other 

consultants (if appointed) and a comprehensive analysis of owner‘s 

requirements in order to prepare outline proposals associated with an 

approximation of construction cost to be preliminarily approved by the 

owner. 

2) Final Design Proposal: This is going to be developed based on the approved 

sketch considering owner‘s amendments. A modified cost estimate will be 

prepared in addition to providing an indication of a possible schedule for the 

contract (if applicable). This proposal will illustrate, in details, project size 

and character in a way enabling the owner to agree on the building final 

image including the spatial arrangement, materials, and appearance. It also 

includes advising the owner concerning any implication of subsequent 

changes on project cost or outcomes. 

3) Detailed Design: It comprises the development of the final proposal agreed 

by the owner to result in completed design documents which are drawings, 

specifications, and calculations. The main services of this job include:  

 Preparation of production information such as drawings and others. 

 Obtaining the owner‘s approval of construction type, materials quality, and 

workmanship standards. 

 Obtaining quotations and other information concerning specialists‘ work. 

 Coordinating other contractors, manufacturers, and suppliers. 

 Checking construction cost. 

 Advise the owner of the subsequent of any variations on the cost and 

schedule. 

 Negotiate to obtain the needed approvals on building acts, regulations, and 

other statutory requirements. 

4) Quantity Take-off and Tenders: To finalize the design, all the related 

information concerning, construction schedule, specification of materials and 

workmanships bill of quantities, expected cost should be available. 
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2.3.2 Construction Phase: 

In the construction stage, the actual work of the project is performed, resources 

and materials are procured, performance capabilities are verified, and, at the end of 

this phase, the project will transferred to the intended users for utilization. O‘Connor, 

Torres, and Woo (2016) explained that all fabrication/jobsite/field activities and 

decisions, starting with construction phase whereas Jabar, Ismail, and Mustafa (2013) 

explained that the construction stage acknowledged as the performing stage where 

the project plan is implemented, and work tasks are execute to accomplish project 

deliveries and project objectives. 

Arain (2002) also explained that the construction phase refers to all services 

required to transform the design into an operating facility.  

These services are mainly include:  

1) Provision of Human Resources: It is the constructor responsibility to provide 

the required human resources for the project in addition to any specialist as 

indicated by the contract. 

2) Machines and Equipment: All machines and equipment stipulated by the 

construction contract should be provided on time at the construction site by 

the constructor. 

3) Building Materials: Construction materials provided by the constructor 

should be as specified in the documents and as required by the owner. In 

addition, they should be approved for quality and materials and so on before 

installation. 

2.4 Types of construction projects: 

A vital element of any country‘s infrastructure and industrial growth is a 

construction project. The construction field is as diverse as the forms and uses a lot 

of types of structures it produces. Arain (2002) explained that the construction 

categories are four main types of construction projects; engineering, industrial, 

building, and residential construction. They further explained the categories as the 

housing or residential construction contains the building single-family homes; multi-

unit tower houses, condominiums, high-rise apartments, and low-rise garden type 
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apartments. Building construction includes institutional, governmental, educational, 

light industrial, religious, social, commercial, and recreational purposes. Engineering 

construction is a wide range category and covers structures, which are planned and 

designed by engineers. Industrial construction contains the erection of projects that 

are associated with the manufacture or production of a service or commercial 

product. 

Moreover, Love (2002) mentioned that there are three type of construction 

projects; residential, industrial, and commercial building projects.  

2.5 The parties in construction projects: 

Construction projects include many parties like consultants, designers, 

contractors, suppliers, and subcontractors (Huang, Huang, Lin, & Ku, 2008). In 

addition, Acharya, Lee and Kim (2006) articulated that the construction project as an 

enterprise which has three main parties that affect the project. These three parties are 

the client, contractor, and designer. The major construction parties have diverse 

objectives and thinking way.  

In general, construction project includes three main parties in traditional 

practices of the construction project. In particular case in Gaza Strip, there is an 

additional party called the donor. These four parties are Owner, Designer, 

Contractor, and Donor. Communication and coordination among all parties is the key 

element to be considered to complete the project successfully. It is assumed that 

discrepancies between the parties (Constructor and Designer) most active parties 

initiate obstacles in the construction and design phases. 

2.5.1 The Owner: 

The owner is a person on behalf of the users and future occupants. Asamaoh 

and Offei-Nyako (2013) noted that the owner as the project originator plays a main 

role in the construction project from the beginning to the end. Owners expect the 

requirements and objectives of the projects, formulate the scope of works and the 

necessary quality standards. The owner is the most party responsible for unclear 

briefing and changing requirements (Anees, Mohamed, & Razek, 2013; Mohammad, 

Ani, Rakmat, & Yusof, 2010; Eigbe, 2016).  
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Donold (2013) classified owners into two categories: owners who have 

extensive experience of the construction industry and those with little experience or 

without experience (naive). Experienced owners in construction are included during 

the design phase by giving professional guidance to the team of design. This 

participation may contribute to the prevention of continuous variations through the 

construction phase. The technical input into the design by owners avoids them from 

fully depending on the designer, reducing the opportunity for them varying their 

mind throughout the construction phase. Owners with little or without knowledge in 

construction lead to follow the guidance of the designer with no apparent idea that 

their needs have been met.  

2.5.2 The designer: 

The designer team commonly consist of an architect, quantity surveyor, 

services engineer (electrical and mechanical)  and structural engineer (Mbamali & 

Okotiee, 2012). Traditionally, the designer transfer their ideas to the physical world 

through sketches and drawings. Architect/ Engineer develop the design according to 

the needs of the owner taking into consideration the building laws and regulation 

related to that design premises, because of this purpose firstly, designer considers all 

the available information and then analyze it for developing a design consequently. 

Mendelsohn (1997) stated that a contractor has a concrete mind and the 

designer has a conceptual mind. One relates to tangibles and the other relates to 

intangibles. This difference between these two parties will be the source problems in 

the design and construction stages (Arain, Pheng, & Assaf, 2006). 

2.5.3 The contractor: 

In conventional construction contracting, the contractor builds according to a 

design provided by the owner and prepared by the designer. Each parties included in 

the contract should be know that the information given by the designer is not always 

right. According to Sweeney (1998), the contractor may suggest alternative 

construction methods because of his knowledge in the field will work well and fit the 

function of the design than the way proposed by the consultant or owner. Donold 

(2013) mentioned that the contractors may discover errors, omission, and conflict in 

the documents and may request designers opinion concerning the problem arise. 
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Little interaction among design and construction, including their specialists, would 

lead to suboptimal solutions and a great number of changing orders (rework of 

design and construction). 

Arain and Assaf (2007) proposed that getting the contractor included in the 

design can assist to reduce the interface problem among him and the designer. Lack 

of contractor‘s involvement in design may eventually cause variations. Practical 

ideas that are not accommodated through the design stage will finally influence to the 

progress of the project in the construction stage where the impact can be more worse 

than in the design stage. 

2.5.4 The Donor: 

Today's Palestinians were under their own civil rule. Though, they were far 

from having the field to grow, move freely and develop; restrictions on trade and 

movement were imposed. The continuity of fight over resources, and this constrained 

entity was denied the sovereignty; it had no definite borders, no even a national 

currency or army, no control over crossings (Sarsour, Naser, & Atallah, 2011). 

Therefore, the donor assistance played a vital role in promotion infrastructure 

facilities of Palestinian and minimizing the negative impact of the Israeli practices 

and policies.  

Gaza Strip depends on most on external funding from Arabian and 

international donors, that made a high real challenge for the contractors, owners, and 

all parties operating in construction projects. Alimrani (2015) stated that the donor 

sought to strengthen the Palestine National Authority to manage the Palestinian 

areas, establish facilities and institutions, execute projects for restoring the 

infrastructure, and to administer the funding of the overall development process. This 

leads Enshassi, Arain, and Al-Raee (2010) to argue that the donor does not fund any 

projects that exceed his financial capability and not satisfying his guidelines. As the 

donor allocated the required fund, he plays a regulator role and his interference in 

project stages is smaller. 
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2.6 Types of Construction contracts: 

Construction contracts are categorized and described by the terms of payment 

they contain: Lump Sum or Stipulated Price, Cost Plus, Unit Price, etc. (Wideman, 

2002). 

The written contracts provide businesses and individuals with a legal document 

stating the anticipations of the two parties and how to resolve the disputes. In 

addition, contracts are legally enforceable in a court of law and often considered as a 

tool that companies use to protect their resources. If there are some errors in the 

formulation of contract documents, the unclear language of the contract can be a 

reason for the dispute. Dmaidi et al. (2013) said that for the successful project, it is 

important that the obligations and requirements of the construction contract are 

fulfilled and understood by parties to attain contract predictable benefits as 

effectively and efficiently as possible. 

Construction contracts must involve a compensation system and commonly are 

categorized regarding the compensation system as shown in figure (2.2). 

 

Figure (2.2): Types of construction contracts. 
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2.6.1.1 Lump Sum: 

The contractor is required to implement the project in accordance with 

specification and plans for a fixed price. The contractor will be only responsible for 

any cost above the agreed amount. As agreed, the scope may include or exclude 

materials, engineering or procurement.  Love (2002) asserted that cost certainty is an 

essential part of the lump sum method and appears to be a key driver for owners. 

2.6.1.2 Unit Price:  

This contract type includes a list of estimated work quantities in detail like 

cubic meters of concrete or excavation work or a different length of pipe sizes. The 

client in this situation will take the risk of changes in quantity. Fixed price paid is 

specified by actual units done as executed. Unit price contract gives the client 

freedom to make variations in the volume of work and allow more control.  

Al-Hammad (1995) mentioned that after the contractor starts work, the owner 

unit price contracts might cut the budget so such conflicting practices may create 

problems between the two parties. 

2.6.1.3 Guaranteed Maximum: 

 Guaranteed Maximum is a form of contract that compensation may differ 

regarding the amount of work involved but in any case not more than an agreed total 

amount (Wideman, 2002). The owner is guaranteed a maximum price for performing 

the work as defined in the contract. Generally, the contract includes penalty clauses 

for cost overruns and incentive clauses for cost under-runs.  

2.6.2 Cost reimbursable Contracts: 

All contract types included in this category, in which the contractor price 

adjustment relative to project costs allowed in financial terms. Under this category, 

the types as following: 

2.6.2.1 Cost Plus Fixed Fee: 

whatever cost incurred with the project is paid by the contractor plus a lump 

sum fee for overhead and profit (Berends, 2000). 
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2.6.2.2 Cost Plus Percentage: 

All costs incurred with the project is paid by the contractor plus a percentage of 

these costs rather than a fixed sum or fee (Arain, 2002). 

 2.6.2.3 Target Price Plus a Fee: 

A target price is first recognized for the cost of the project based on unit prices 

or contract documents. ―The contractor‘s fee will be based on this sum. Normally 

financial arrangements make provision for the contractor to share any savings under 

the target price or contribute to the liability of cost overruns‖ (Larson& Gray 2013). 

2.7 Project delivery Method: 

The Design-Build Institution of America (DBIA, 2015) defined the project 

delivery as a complete process with planning, design, and construction needed to 

perform and complete a building facility or other type of project.  

The successful completion of a building project needs a complete vision of 

owner‘s requirements, the responsibilities of all concerned authorities, and the nature 

of the service to be provided. In any construction project, a diversity of major 

authorities and different responsibilities could be found relied on the selected 

delivery method for this project. Choosing a project delivery method is one of the 

essential choices owners make while developing their gaining strategy. Therefore, 

Ibbs, Kwak, Ng, and Odabasi (2003) stated that every owner accountable for the 

execution of a construction project must make an important and early decision 

relating the method by which the project will be designed and implemented.  

Mahdi and Alreshaid (2005) described three common methods for project 

delivery which are traditional/conventional design-bid-build (DBB) system, design-

build (DB) system and Construction management at risk (CM@R). 

2.7.1 Traditional/conventional delivery Method (DBB): 

This system has three main parties: designer, owner, and constructor. Here, the 

design is followed by construction and they are assigned to two separate entities, 

where the design contract is assigned on a quality-based selection, while the 

construction contract is assigned to a bid-based competitive. 
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The employer agrees that design work will frequently separate from 

construction, consultants are responsible for cost control and design, and the 

contractor is responsible for implementing the works (Davis, Love, & Baccarini, 

2008). The complete design can be prepared during the design stage. Thus, client and 

designer discuss together the final design.  

It is obviously seen that both designer and constructor are the responsibility of 

the owner and no one is responsible for the other, the thing that creates an 

independent relationship between them. This separation, in turn, produces a system 

of checks or balances as both entities are in a position to determine the errors 

originated by the other and sometimes they are needed to report it to the owner such 

that error effects can be minimized or eliminated and the quality of the construction 

project will be improved. However, this method is frequently criticized due to the 

time extension in both design and construction in addition to the adversarial nature of 

the relationship between constructor and designer. That is why many changes of this 

project delivery system have arisen. 

2.7.2 Design and build delivery Method (DB): 

DB is the oldest method which is considered as a new and alternative delivery 

method. It recovers the master build concept in construction and variations are 

viewed as improvements on the project that makes it one of the best methods of 

design and construction integration but this integration lets the process of detail 

design and construction to run nearly concurrently and in parallel to each other and 

construction beginning before completion the final design.  

This method has been seen by some as the right solution in addressing the other 

methods‘ limitations. As a client, the great advantage lies under the simplicity of 

having one party which is responsible for the project development. Many of the 

disputes raised among various project participants, when using the other delivery 

methods, turned to be internal team issues in this system which do not affect the 

client since he will not be a referee anymore. Moreover, this system typically 

requires owner‘s completion of only 5-30% of the project‘s initial design before 

transforming it to the design-build team to complete it. On the other hand, this 

system gives the design-build team an opportunity to merge alternative technical 
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concepts at both design and construction stages in a way that improves the project‘s 

delivery process. 

Ashworth (1998) mentioned that the design will be more affected by the 

contractor's construction abilities than the design requirements of the owner. The 

participation of contractors into the design is a chance for them to use methods of 

construction and specialized knowledge developing from their own design and as a 

result, there is minimize DCIPs. 

2.7.3 Construction management at risk delivery Method: 

Construction management at risk (CM@R) include a construction manager 

who takes on the risk of building a project. The engineer is chosen first for designing 

the project and then a construction manager is employed at risk to be as a contractor 

through construction phase while guaranteeing the facility construction at a certain 

amount. At the same time, he is responsible for providing consultation to the design 

phase in terms of evaluating schedule, costs, as well as alternative designs, materials 

during and after the design of the facility, and systems (Rojas & Kell, 2008). 

It is somehow similar to DBB, but the advantage here is that the construction 

manager holds the risk of giving construction works to trade subcontractors and 

providing a guaranteed maximum price for project completion, either negotiated 

price or a fixed.  

2.8 Design–Construction Interface: 

2.8.1 Definitions of design–construction interface: 

In the construction projects, many interfaces would appear between numerous 

contractors, owners, and engineering teams, as well as, manufacturers contractors 

and, contractors and sub-contractors (Mortaheb et al., 2010).  

Design–construction interface has numerous definitions. According to Ku 

(2000), the interface is the dimension among two organizations that both of them 

affect each other. 

Huang et al. (2008) explained that the interface like the matters required being 

functionally and physically coordinated with two or more topics. The size of 

construction projects and complexity could increase the design–construction 
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interface problems. Huang et al. (2008) also stated that the interface problems result 

in the interactive relationships between units that can be materials, events or 

contractors. Therefore, the interactive relationship in complicated construction 

projects among parties would increase the opportunity of interface problems. Shokri, 

Haas, G. Haas, and Lee (2016) articulated that large and complex projects experience 

large risks regarding the interfaces among parties. Previous studies that identified the 

design–construction interface problems vary by their method of categorizing the 

problems. For example, Pavitt and Gibb (2003) divided interface problems into 

organizational, physical and contractual problems while other researchers shed light 

on the interface problems among two construction parties, such as contractors and 

designers (Al-Hammad & Assaf, 1992), owners and contractors (Al-Hammad, 1990), 

subcontractors and contractors (Al‐ Hammad, 1993), and among construction parties 

(Al-Hammad, 2000). 

 Arain et al. (2006) and Arain and Assaf (2007) considered the interface 

problems using the phases of the construction project that include design, 

construction stage and the problems which might occur in both of the stages that is 

named design–construction stage. This method of classifying is adopted in this 

research as it contains the key stages of the construction project. 

2.8.2 Relevant Previous Studies: 

 Lin and Jeng (2017) explained the interface problems causes in construction 

projects by structural equation modelling. This technique is a systematic approach 

that combines path analysis and factor analysis to examine the causal relationships 

amongst multidimensional factors. By reviewing the literature on construction 

interface problems and conducting a questionnaire survey in Taiwan to classify 27 

initial factors that be the source of interface problems in three dimensions: design, 

owner, and construction. Then, a sequence of structural equation models (SEMs) was 

developed to explore the origin causes of the interface problems. Three main findings 

of the study: firstly, poor design causes interface problems; secondly, poor 

coordination and communication between the design, owner, and construction 

dimensions are the key factors that cause construction interface problems; and 

thirdly, a lack of communication and coordination has a greater effect on the 
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construction dimension than on the design and owner dimensions. These findings can 

be used as significant references and maintainable management strategies for 

academia and decision-makers in the construction industry. 

Sha‘ar, Assaf, Bambang, Babsail, and Fattah (2016) conducted a study in large 

building construction projects in Palestine to identify the reasons for DCIPs. The 

results explained that the top 10 important causes are ‗lack of proper coordination 

between various disciplines of the design team‘, ‗unstable client requirements‘, ‗lack 

of skilled and experienced human resources in the design firms‘, ‗awarding the 

contract to the lowest price regardless of the quality of services‘,  ‗lack of skilled 

human resources at the construction site‘, ‗delaying of dues payments‘, ‗lack of 

specialized quality-control team‘, ‗lack of professional construction management‘, 

‗delaying the approval of completed tasks‘ and ‗vague and deficient drawings and 

specifications‘. Spearman‘s rho coefficient was 0.64, which shows that the overall 

level of correlation among Palestinian contractors and consultants in this study can 

be recognized as moderate. 

AL Mousli and El-Sayegh (2016) studied, in the United Arab Emirates (UAE), 

the design–construction interface problems construction industry. The results 

disclosed in the UAE that the most important interface problems involve lack of 

specialist construction manager, lack of coordination inside the design firm, poorly 

written contract, lack of project management as individual professional service and 

time limitation in the design stage. Besides, the study analyzed the responses 

regarding company role. Many problems are the result by the lack of coordination 

and communication among the main contracting parties.  

Sugumaran and Lavanya (2013) studied in India the causes of the conflict at 

design- construction interface for large building projects. First, a review of literature 

talking about design-construction interface issues was conducted where the resulted 

information regarding the potential discrepancies between design and construction 

were utilized to develop an initial questionnaire that would be used in the next step. 

Then, a pilot study was conducted on three large building projects to validate the 

initial questionnaire and develop a final one for the survey purpose. Two samples of 

31 consultants and 30 contractors were statistically analysed and the results indicate 
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that the most significant causes of design-construction interface discrepancies were 

―Lack of coordination‖, ―Insufficient working drawing details‖, ―Involvement of 

designer as a consultant‖, ―involvement of contractor as a consultant‖, and 

―participant‘s honest wrong beliefs‖. Against the most significant causes,  there are 

the least important origins which were ―Project management as individual 

professional service‖, ―nationality of professional firms‖, ―involvement of contractor 

in design conceptual phase‖, and ―involvement of contractor in design development 

phase‖. Cause and effect analysis was used to improve the design- construction 

interface.  

Mitchell, Frame, Coday, and Hoxley (2011) considered the interface between 

construction and design processes to examine a conceptual framework of this 

interface such that a basis for improving its understanding could be provided for a 

better management. A theoretical understanding of the relationship among both 

design and construction processes was considered to produce a framework that 

reflects what actually occurs at this interface theoretically and empirically. To 

achieve this goal, literature and different theoretical backgrounds for the processes of 

both design and construction phases, as well as the significance of developing such 

framework were reviewed. As a result of this review, a significant difference 

between the theoretical understandings of these two processes was identified to mark 

a starting point for developing a conceptual framework for the interface among 

design and construction. This difference is that while design process can be described 

as iterative and circular, the construction process is sequential and linear in nature, 

and there is a kind of uncertainty in design much more than it is in construction. This 

significant theoretical dichotomy among these two processes will affect the 

information‘s flow through their interface and as a result, the interface management 

will be affected as well. The developed framework is considered to have a 

considerable effect in improving project management techniques on this interface 

and optimizing the process of subcontractors‘ selection, input, and an appointment. 

Furthermore, it opened the door for further researches in the future through providing 

a good understanding of the characteristics of the interface. 

Chang, Shen, and Ibbs (2010) studied the design and construction coordination 

problems that any new user might encounter in execution of design-build projects in 
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Taiwan. The case study approach was selected to analyse these problems such that 

coordination problems and their possible solutions were investigated through 

studying 5 ongoing design-build projects and interviewing 9 major contract parties. 

The analysis of the collected information revealed that inadequate planning and 

execution are the main causes of coordination problems in design-build projects. 

Inadequate planning comprises completion of conceptual design at a high level, 

while inadequate execution comprises dissonant design-construction, long review 

process, and little feedback between designer and constructor. It was concluded that 

the problems of major influence on design-build projects were the dissonant design- 

construction and the little feedback between designer and constructor. Furthermore, 

the results indicated that inadequate coordination between design and construction 

will affect project time and cost and will lead to many design changes and conflicts. 

At the end, the researcher advises for good planning and execution guidelines in 

addition to good management practices to avoid, minimize, and solve such problems. 

Mitchell, Frame, and Coday (2008) in their paper "A Conceptual View of the 

Interface between the Detailed Design Process and the Construction Process" 

examined the diverse theoretical backgrounds to the construction and design 

processes and discussed their effects on the interface between the construction design 

processes in practice. They identified the important difference among the theoretical 

understanding of the design and construction process. What emerges could have 

effects on the interface management among them. Furthermore, a possibly important 

impact on the design process established because the lack of access to specialist 

knowledge at the optimal time is also identified. The importance of conceptual 

frameworks in research is identified, and the conceptual frameworks for the interface 

between the detailed construction and design processes are developed. These 

provided a foundation for a better model for the understanding and management of 

the interface that reflects the diverse theoretical foundations, and for an optimized 

process for the selection, appointment and input of professional subcontractors.  

Arain and Assaf (2007) studied in Saudi Arabia the causes of problems at 

design and construction interface in large building projects from the consultants‘ 

point of view. They distributed a questionnaire on consultant firms to collect the 

required information about the potential sources of design-construction interface 
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dissonances. Responses from 24 consultant firms were analysed and the conclusion 

was that ―Contractors‘ lack of comprehension of drawing details and specifications‖, 

―Involvement of contractor as consultant‖, ―Time limitation in the design phase‖, 

―Design complexity‖, and ―Honest wrong beliefs of participants‖ were the sources of 

problems with the highest significance on design-construction interface. On the 

opposite side comes the sources of problems with the lowest significance which were 

―Project management as professional services‖, ―Weather conditions‖, ―Unforeseen 

conditions‖, ―Involvement of contractor in the design conceptual phase‖, and 

―Involvement of contractor in the design development phase‖. At the end, various 

ways of reducing the gap between the consultants and contractors were suggested to 

improve the design-construction interface.  

Arain et al. (2006) studied in Saudi Arabia the causes of discrepancies between 

design and construction of large building projects from the contractors‘ point of 

view. They distributed a questionnaire on contractor firms to collect the required 

information about the potential causes of discrepancies at design-construction 

interface. 27 responses were collected from contractor firms and then analyzed to 

conclude the most important causes which were ―Involvement of designer as a 

consultant‖, ―Communication gap between designer and constructor‖, ―Insufficient 

working details‖, ―Lack of coordination between parties‖, and ―Lack of human 

resources in design firm‖. Moreover, the least important causes on the other side 

could be concluded as well. They were considered by respondents to be ―Project 

management as a professional service‖, ―Weather conditions‖, ―Nationalities of 

participants‖, ―Involvement of contractor in the design conceptual phase‖, and 

―Unforeseen conditions‖. At the end of the research, many recommendations were 

suggested to overcome the most significant sources of discrepancies such that the 

design- construction interface will improve. 

Arain (2002) in his study "Design-Construction Interface Dissonances" shown 

results of the study in large building projects on design-construction interface 

dissonances in Saudi Arabia. The results showed that insufficient working drawing 

details, lack of coordination, an involvement of designer as a consultant, an 

involvement of contractor as a consultant and participants‘ honest wrong beliefs are 

considered as most important origins of professional dissonances on project design 
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and construction interfaces. While nationality of professional firms, the project 

management as individual professional service, and involvement of contractor in 

design stages are interestingly shown as least important causes of dissonances among 

construction interfaces and professionals on project design in large building projects. 

Al-Hammad (2000) studied general interface problems between various 

construction parties in Saudi Arabia. He identified and assessed these problems 

through conducting two phases of research: the first phase was conducting a 

literature review and interviews with numerous construction professionals from 

numerous parties to identify the potential interface problems among them and then 

he classify them into categories to be presented in a logical sequence by grouping the 

problems that have a common purpose, while the second one comprised developing a 

questionnaire containing the problems previously identified from the first phase to be 

distributed on respondents. A sample of 102 construction professions including 

designers, owners, general contractors, subcontractors, and maintenance contractors 

were selected for the survey to assess the severity of 19 potential interface problems, 

which were classified in four general categories from a subjective perspective: 

financial, contract and specifications, environmental, and other common interface 

problems. A severity index was used to determine the relative severity of each 

category and its regarding problems such that a ranking order could be built for them. 

Analysing the survey‘s results revealed that the highest severity ranking of the 

presented interface problems was given to ―Violating conditions of the contract‖, 

―Owners low budget for construction relative to requirement‖, ―Insufficient working 

drawing details‖, ―Poor quality of work‖, and ―Poorly written contract‖. On the 

opposite side of the highest ranking comes the lowest ranking where ―Weather‖, 

―Delay in the finish of project‖, ―Prices change of materials and laborers during 

construction‖, ―Geological problems at a site‖, and ―Unavailability of professional 

construction management‖ were ranked as the lowest severity interface problems. 

Additional interface problems, which were added by respondents to be part of the 

survey‘s final results. 

McCarthy et al. (2000) studied the evolution of information exchange and 

sharing interfaces between designer and constructor during a project in the UK and 

identified the critical success factor of knowledge management in this regard. This 



31 

 

work was part of a project entitled "Knowledge Learning in Construction" that aims 

at improving the quality and value solution of the project environment. This project 

examined knowledge transformation mechanism from the early design of the project 

to the detailed design and then going on to the construction phase. The researcher 

part examined the mechanism of knowledge transformation in the tendering phase as 

it is the initial interface between the designer and some potential constructors and it 

set the foundation for exchanging information efficiently throughout the project. He 

also examined the flow of geotechnical and site investigation information through the 

project activities. 

Wang (2000) studied the pros and cons of the foreign design that might affect 

the local community and the construction market in China. A questionnaire survey 

was directed to assess the positive and negative influences. Despite the advantages of 

introducing foreign design companies into the local construction market in the 

country, the survey revealed a problem in the coordination issue between local 

project participants and foreign designers as one of the most prominent negative 

effects in this regard. Furthermore, different backgrounds of the Western 

construction industries and the Chinese one were analyzed in addition to the other 

factors that might lead to coordination problems. An evaluation of some measures 

that try to solve this coordination problem was conducted proposing other measures 

to help in the same issue. Finally, possible coordination methods were suggested to 

grasp the advantages of utilizing foreign designers such as careful selection of 

architects, better organization, appropriate selection of communication tool, and 

adopting other professional agencies. 

Alarcon and Mardones (1998) studied the design-construction interface. The 

study included: data collection from numerous projects and design, interviews with 

experts, and application of improvement tools. A review of the most common design 

defects found through the construction stage in four building projects allowed the 

researchers to design numerous tools to avoid the occurrence of these defects. 

Quality Function Deployment (QFD) was used to identify the most effective tools 

and to set priorities for execution. The proposed variations were applied in a 

construction company participating in the research with important impacts on 

performance. The execution comprised new design and review procedures, standards 
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for communication besides obvious definition of internal customer needs and design 

attributes. The execution of these variations brought important minimizations on 

design defects and their effects in the company. 

Vanegas and Opdenbosch (1994) studied the design-construction interface and 

developed a new methodology for simulating construction operations in a way that 

strengthening this interface. This methodology runs a simulation of real-time and 

interactive construction operations in a virtual environment such that a user will be 

nearer to the actual world than previous. In this environment, problems through the 

planning or design stages of any project could be identified virtually and solved 

before starting facility construction. This helps in improving the quality of facility 

construction many times as the quality of generated information improved, especially 

in the degree of construction input and its enhancement for the design process. 

Al-Mansouri (1988) studied, in Saudi construction industry, the relationship 

among the consultant and contractor. He concluded that it was poor due to applying 

the traditional procurement method that is totally dissociates the design phase from 

the construction phase. He also analyzed the effects of applying this procurement 

method on the efficiency of the industry and on the people involved in it. To do so, 

he first determined the factors that affect the efficiency which could be gathered from 

literature and classify them in three separate categories: factors affecting design 

efficiency, factors affecting construction efficiency, and factors affecting the 

efficiency of both design and construction phases. Then he distributed two 

questionnaires: one for a sample of consultants to determine the extent to which these 

factors affect the design efficiency and the design-construction interface, and the 

other distributed to a sample of contractor regarding the factors that affect the 

construction efficiency and the design-construction interface. Statistical analysis was 

performed on this survey to analyze design efficiency, construction efficiency, and 

the relationship between both. He found that ―fast track‖ and ―work packaging‖ were 

agreed upon to be of low importance, while ―early involvement of contractor‖ and 

the other related factors had a contradiction between consultants and contractors, the 

thing that reflects the low efficiency and poor relationship. After that, he distributed 

the third questionnaire to consultants only to test their experience in using alternative 

procurement approaches and to determine if these approaches could give them the 
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anticipated contractor‘s response or not. This questionnaire was to find out the 

requirements that allow consultants and contractors acting hand by hand. After 

analysis, he could conclude that the Professional Construction Management (PCM) 

contract type could solve the poor efficiency of the design-construction interface as 

well as the relationship between consultant and contractor in the country. 

2.9 DCIPs: 

The DCIPs can be classified into five groups. Therefore, fifty-eight (60) 

problems were identified from literature review as follows in Table (2.1).  

Table (2.1): DCIPs. 
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Client related factors 

1 Unstable client requirements ● 
 

     

2 
Unrealistic client expectations regarding project time, cost 

or quality 
● ● ● ●    

3 Outsourcing of design services ● ● ● ●    

4 Lack of contractor involvement during the design phase ●     ● ● 

5 
Awarding contract to the lowest price regardless of the 

quality of services 
●       

6 Unclear definition for scope of work ●      ● 

7 Inappropriate work packaging and subcontracting ●       

8 Poorly written contract with insufficient detail ●  ●    ● 

9 Delaying the approval of completed tasks ●    ●   

10 Delaying of dues payments ●    ●   
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11 
Inappropriate choice of project contract type (unit price, 

lump sum, etc.) 
●     ●  

12 
Inappropriate choice of project delivery system (design-

build, design-bid-build, etc.) 
●       

13 Involvement of designer as construction supervisor ●      ● 

Consultant-related factors 

14. Lack of project-stipulated data ●       

15. 
Lack of skilled and experienced human resources in the 

design firms 
● ● ● ●   ● 

16. 
Lack of proper coordination between various disciplines of 

design team 
●      ● 

17. 
Lack of awareness about the construction knowledge and 

ongoing site operations 
●       

18. 

Lack of awareness about the availability of construction 

materials and equipment in the 

local market 

● ● ● ● ●   

19. 
Lack of awareness about governmental regulations, 

municipality requirements, statutes and their modifications 
●  ● ●    

20. 
Inaccurate estimation of project element costs and 

quantities 
●       

21. Insufficient geotechnical investigation ● ● ● ●    

22. Vague and deficient drawings and specifications ● ●     ● 

23. Mistakes and discrepancies in design documents ●   ●    

24. Lack of design quality assurance practices ●       

25. Inflexibility or rigidity in supervising construction works ●       

26. Time limitation in the design phase       ● 

Contractor-related factors 

27. Insufficient comprehension of design documents ●     ●  

28. Lack of skilled human resources at the construction site ● ● ● ●    
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29. 
Inadequate pre-construction study and review of design 

documents 
●     ●  

30. Lack of experience about new construction technologies. ● ●  ●  ● ● 

31. Inaccurate estimation of construction costs ●       

32. 
Construction errors and defective work at the construction 

site 
●      ● 

33. Lack of specialized quality-control team ●       

34. Failure of construction equipment ●       

35. Difficulties in financing project requirements ● ● ● ● ●   

36. 
Involvement of subcontractor in several projects at the 

same time 
●       

37. Frequent changes of subcontractors ●   ●    

Project-related factors 

38. Poor project organizational structure ●       

39. Lack of professional construction management ●       

40. Uncooperative managers and slow decision-making ● ● ● ●    

41. 
Information problems leading to rework and variation 

orders 
●       

42. 
Lack of communication and coordination between various 

project teams 
● ● ● ●    

43. Adversarial relationship between consultant and contractor ●       

44. Low design fee structure ●       

45. Design complexity ●       

46. Lack of experience-related project nature ●       

47. Shop drawings‘ submission and approval ● ●  ●    

48. Work overload and lack of incentives ●       

49. Time pressure due to unreasonable contract duration ●       
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50. Lack of unified design code ● ●    ●  

51. Violation of project contract conditions ●       

52. Long period between time of bidding and awarding ●       

External factors 

53. Differing site conditions ● ●    ●  

54. Poor economic conditions ●       

55. Labour shortage ● ● ● ●    

56. Unsettlement of local currency in relation to dollar value ●       

57. Bad weather ● ● ●  ●   

58. Country border closure External or internal military actions ●       

59. Unexpected changes in material availability and prices ● ● ● ● ●  ● 

60. Unexpected delay in construction material arrival ● ● ● ● ●   

2.10 Impact of the DCIPs: 

Design–construction interface problems have a main impact on the 

construction projects. Weshah, Ghandour, Jergeas, and Falls (2013) asserted that the 

impact of interface problems for diverse projects does not delay the project only but 

also affects whole project performance. 

Thus, six (6) impacts were identified from literature review as follows in Table 

(2.2). 
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Table (2.2): Impacts of DCIPs. 
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1. Project scope control ● ●  ● ● ● 

2. Project quality  ● ● ● ● ●  

3. Time overrun ● ● ● ● ● ● 

4. cost overrun ● ● ● ● ● ● 

5. Project safety  ● ●  ● ●  

6.  Poor team work performance ● ●  ● ●  

2.11 Recommended Strategies to minimize the DCIPs: 

The probable impact of the DCIPs can be reduced if conceivable strategies are 

obviously suggested. If strategies were suggested, it would support professionals in 

taking proactive measures for minimizing the DCIPs for construction projects. 

List of strategies that recommended by different researchers (Wang, Tang, Qi, 

Shen, & Huang, 2016; AL Mousli & El-Sayegh, 2016; Sha‘ar et al., 2016; Lin, 2015; 

Ndihokubwayo, 2008; Bin Ali, 2008) are identified as follows  

These are: 

1. All involved parties should plan adequately before works start on the site. 

2. Contractor's involvement to provide their input in Design stages for not only 

improving the design but also providing a chance to overcome the 

dissonances in working drawing details.  

3. The client should set their complete requirements before starting the design 

process. 

4. The client should give adequate time for designers. 
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5. Tender‘s evaluation process regarding quality of services should have a 

considerable portion. 

6. The interface among contractors and consultants needs to be improved 

through the project life cycle regarding the good communication – frequent, 

timely, succinct, high-grade, and reliable. 

7. Clients should pay attention to do their work and achieve their responsibilities 

on time to close the door of rising claims from their side. 

8. Design firms should improve the coordination process between the design 

team to decrease the probability of design errors‘ generation and reduce 

conflicts. 

9. Provide training programs to cope up with lack skilled and experienced 

human resources, whether in construction sites or design firms. 
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Chapter 3 

Research Methodology 

This chapter contains a methodology description used and the community and 

the research sample, as well as the research tool used and the method of its 

preparation and the way of its construction and development, and the extent of its 

honesty and persistence. It  also contains a description of the procedures conducted 

by the researcher in designing and codifying the study tool, and the tools used to 

gather the data of the study, and the chapter ends with the processors that have been 

used in the statistical analysis of the data and the conclusions extraction, and here is a 

description of these procedures. 

3.1 Research Design: 

This research aims to study the causes of DCIPs in building construction 

projects in Gaza Strip, their impact on overall project performance and recommended 

strategies to minimize it. According to the nature of the study and the objectives that 

it seeks to accomplish, the researcher has used the descriptive analytical method, 

which is regarding the study of the phenomenon as it is in fact, and it is interested in 

describing it precisely description and expressed it in a qualitatively, and 

quantitatively expression, and this approach does not content with the collecting 

information on the phenomenon in order to investigate its manifestations and its 

different relations, but it also extends to the analysis, connectivity and interpretation 

to reach the conclusions on which to build the proposed scenario, so that it increases 

the stock of knowledge on the subject. 

Face to face interview was conducted on exact building construction projects in 

Gaza Strip. This research is quantitative because it deals measurements of the 

variables that recognized from the literature to get answers to the articulated 

questions. The study is also qualitative because it takes the opinions of projects 

manager of the certain building construction projects relative to the DCIPs in their 

projects, their impacts, and strategies to minimize it. Besides, open-ended questions 

were adopted in the questionnaire. This approach involves the combinations of 

quantitative and qualitative methods empowered with the literature review. The 
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research was designed by eight main steps as described below and shown in Figure 

(3.1).  

 First Stage: Identification of the Problem: 

It was started to define the problem, illustrate the aim, objectives, and 

hypotheses. Moreover, enhanced a research approach and a appropriate technique. 

 Second Stage: Literature Review: 

Revising the previous studies from the literature, reading and writing notes 

from diverse sources like Academic research journals, Conferences, Web sites, and 

theses. 

Sixteen (60) causes and six (6) impacts of the DCIPs in building construction 

projects were collected from the literature. They all were studied in a chapter (2) in 

Table (2.1) and Table (2.2) respectively. Some of those causes and impacts have 

been amended, others have been combined or have been removed through the 

process of evaluation of the questionnaire (piloting) in addition to some items have 

been added. 

 Third Stage: Face to face interviews: 

Semi-structured interviews with projects' managers of the selected building 

construction projects were done on six building construction projects to identify the 

causes, and impacts of the DCIPs and strategies to minimize it at their projects. This 

assist to understand the relationship among the theories and actual practices in the 

building construction projects.  

 Fourth Stage: Questionnaire Development: 

Regarding the literature review, all the information which could help in 

reaching the objectives of the research were gathered, studied and formed to be an 

appropriate for the study survey so, a questionnaire was developed with close-ended 

and open-ended questions. Subsequently, the pilot study was conducted to include 

two stages. The first stage was undertaken by consulting 10 experts (professionals 

and academics) in construction and experts in statistics to pre-test the survey and 

subsequently amended before a final questionnaire was formed. Hereafter, the 

second stage, before the main survey, was achieved by making analysis trial using 
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some of the population for validation. The questionnaire was amended based on the 

results of the pilot study and the final list of questions was accepted to be used for the 

study. 

 Fifth Stage: The main survey: 

A quantitative approach in this stage was used as the major statistical 

component in the research. To get representative and reliable quantitative data, 

questionnaires were distributed to Consultant and Contractor. Thus, two hundred 

electronically questionnaire distributed among consultants and contractors who work 

in building construction projects. 

 Sixth Stage: Results and discussions: 

To achieve the study goal, the researcher used both quantitative and qualitative 

data analysis methods. The researcher used the statistical package for the Social 

Science (SPSS) for analyzing the data. The researcher has used the following 

statistical tools:  

1. Kolmogorov-Smirnov test of Normality.  

2. Pearson correlation coefficient for Validity.  

3. Cronbach's Alpha for Reliability Statistics.  

4. Split-Half Coefficient for Reliability Statistics. 

5. Frequency and Descriptive analysis.  

6. One-sample T-test.  

7. Independent samples t-test. 

8. One-way ANOVA. 

9. Multiple Regression. 

10. Path analysis using the IBM SPSS/AMOS-program. 

11. Confirmatory Factor Analysis. 
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 Seventh Stage: Conclusion and Recommendations:  

Conclusions and recommendations in this stage of the research were adopted. It 

includes the results summary with associated objectives, identifying problem areas 

from results and suggesting an appropriate solution. 

 Eighth Stage: Documentation: 

The final stage of the study involved editing the final text, formatting, and 

spelling and grammatical review. 
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Figure (3.1): Research methodology framework. 
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3.2 Data Sources: 

3.2.1 Literature study: 

A literature review illustrates that the researcher is knowledgeable of the study 

area, shows how the previous studies support the current one and create new ideas 

for research by seeing what others left. The literature was gathered mainly from 

journals, websites, textbooks, conference, theses.  

3.2.2 Interviews: 

 Interviews with the projects' managers of the selected building construction 

projects were done on six building construction projects. 

Smith (2012) stated that an interview is defined as any interaction between two 

or more individuals with a definite purpose in mind. The interview may be conducted 

by telephone or face-to-face. It contains discussing subjects with people and it is 

observed to be a useful technique for gathering data that would perhaps not be 

accessible by techniques such questionnaires and observations. Kumar (2014) said 

that because of its flexibility, an interview is an appropriate method of acquisition 

opinions and information from experts throughout the early phases of the study. 

There are three types of interviews: structured, unstructured and semi-structured.  

3.2.2.1 Structured interviews: 

In structured interviews, a predetermined set of questions were asked by the 

researcher, which the questions used in the same order and wording as indicated in 

the interview schedule. The main advantage of the structured interview is that it 

provides uniform information that guarantees the comparability of data. Structured 

interviewing needs less interviewing skills than does unstructured (Kumar, 2014).  

3.2.2.2 Unstructured Interviews: 

Kumar (2014) explained that in unstructured interviews, the complete freedom 

they provide regarding the content and structure represents the strength of it. You are 

free to arrange these in whatever sequence you wish. You may formulate questions 

and raise issues at the same moment, regarding what occurs to you in the context of 

the discussion. 
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3.2.2.3 Semi-structured Interviews: 

The interviewer in semi-structured interviews prepares a list of predetermined 

questions like the structured interview. Participants in a semi-structured interview 

have the chance to investigate issues in as much depth from as many angles as they 

prefer, through answering the open-ended questions. Furthermore, the interviewer 

has a freedom to investigate numerous areas and to raise specific inquiries 

throughout the semi-structured interview (Longhurst, 2009). 

In this study, semi-structured interviews were conducted with the project's 

managers of the building construction projects to know the causes and impacts of the 

DCIPs as well as search for recommendation and strategies if any to minimize the 

DCIPs in the building construction projects.  

3.2.3 Questionnaire: 

Kumar (2014) clarified that the questionnaire is a written list of questions and 

the respondents recorded their answers. Respondents in the questionnaire read the 

questions, understand what is anticipated and then record the answers. It is the 

simplest and timesaving way to gather data effectively from a large number of 

respondents. The questionnaire design was extracted from the researches directly 

related to the topic of this research. After searching, consulting, amending and 

revising by the experts and supervisor, the questionnaire was ready for distribution. 

The questionnaire was written in both Arabic and English languages to assist the 

understanding the content for the population sample. Open-ended and Closed-ended 

questions were adopted. 

The questionnaire was arranged in four sections as follows and shown in the 

table (3.1): 

Section 1: General Information. 

Section 2: Factors causing the Design–construction interface problems in 

construction projects in Gaza strip. 

Section 3: Impacts of the DCIPs. 

Section 4: Recommended Strategies to minimize the DCIPs. 
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Table (3.1): Questionnaire structure. 

Description No. items 

Factors causing the 

Design–construction 

interface problems in 

construction projects in 

Gaza strip. 

First: consultant related factors. 11 

Second: Contractor related factors. 11 

Third: Client related factors. 14 

Fourth: Donor related factors. 6 

Fifth: Project-related factors. 9 

Impact of the DCIPs. 6 

Recommended Strategies to minimize the DCIPs. 9 

Total factor 66 

The researcher used the five-point Likert scale to measure responses on 

questionnaire items. In addition, the researcher chose the scale from (1-5) where the 

answer closer of (5) indicated the high approval of what was mentioned in the 

concerned paragraph, each scale has a relative weight, as shown in Table (3.2): 

Table (3.2): Likert Scale. 

Level Never Seldom Sometimes Often Always 

scale 1 2 3 4 5 

3.3 Population and Sample: 

3.3.1 The Population: 

The studied population contains consultants and contractors in Gaza Strip. The 

contracting companies have a valid registration to December 2017 under 

classification first and second. The classification of the company depends on 

building sector the company is working. According to the Palestinian Contractors 

Union (PCU) in Gaza strip, there are 190 contractor companies under classification 

first and second.  
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 The consultant offices also have a valid registration to December 2017. 

Regarding the Engineers' Association in Gaza strip, there are 62 consultant offices. 

3.3.2 The sample: 

The sample is a part of a population chosen to participate in the research and its 

size indicates to the number of the elements to be involved in a research that can be 

individuals, groups, or organizations (Zikmund, Babin, Carr, & Griffin, 2013).  

3.3.2.1 Probability sampling: 

All population members are listed and subjects are chosen from that list in a 

random order in probability sampling thus, each member has an equivalent chance of 

being chosen. Free from bias is one of the advantages of this method and it enables 

generalizations from the sample to the wider population (Tansey, 2007). A random 

sampling was chosen in the survey so, the samples were chosen randomly from 

consultant offices and contracting companies in Gaza Strip. 

3.3.2.2 Non-probability sampling: 

Non-probability sampling is regarded as giving a weak base of generalization, 

it is a suitable method for some studies. This method of sampling is chosen when it is 

difficult to acquire a response from sample population chosen at random (Kumar, 

2014). Known the nature of necessary data to be collected from the building 

construction projects and the expected assistance of selected participants, a non-

random sampling method was the most appropriate thus, the purposive sampling 

method was accepted. 

Purposive sampling contains hand-picking apparently interesting or typical 

cases. According to Kumar (2014), the purposive sampling technique allows the 

researcher to select a respondent who has good knowledge of the subject under 

discussion. Based on this, six building construction projects were selected. After that, 

interviews with the managers of the projects were conducted. 

3.3.3 Sample Size: 

To estimate the sample size for the research population, statistical equations 

were used. The following statistical equation was used to determine the sample size 

(Creative Research System, 2016). 
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                                    (3.1) 

Where:  

SS: The size of the sample  

Z: Z value (e.g. 1.96 for 95% confidence interval) 

P: Percentage picking a choice (0.50 used for sample size needed)  

C: confidence interval (e.g., 0.05 = ±5) 

So that: 

   
                 

     
     

Correction for finite population 

      
  

  
    

   

                             (3.2) 

Where: pop is the population;  

For First and Second class of the contracting companies, Population = 190 

companies.  

So that: 

      
   

  
     

   

     

For the consulting offices, Population = 62 offices. 

So that: 

      
   

  
     

  

    

Two hundred electronic questionnaires were distributed to the potential 

respondents. Of the two hundred electronic questionnaires distributed, one hundred 

and eighty-three questionnaires were returned that include 128 from contractors 

(69.9%) and 55 from consultants (30.1%).  
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3.4 Pilot study: 

In order to test the validity, suitability, and reliability of the questionnaire 

before distribution to all population sample, a pilot study for the questionnaire was 

conducted. Naoum (2012) stated that the pilot study is a trial run for the 

questionnaire that includes identifying any vague questions, testing the wording of 

questions, testing the technique which used to gather the data, etc. The pilot study 

was divided generally into three steps as following:   

Firstly, Experts in construction projects were consulted regarding the 

questionnaire and they have an academic background in questionnaires evaluation 

and experts in statistics. For that, the researcher interviewed a sample of ten (10) 

different experts in Gaza Strip to pre-test the questionnaire and consequently the 

questions were restated, simplified, and amended based on the expert's feedback, 

therefore questions have become obvious to be answered in a way that assists to 

accomplish the target of the research. In addition, the researcher was consulting two 

experts in statistics to know that the tool used was statistically valid and that the 

questionnaire was designed well sufficient to provide tests and relations between 

variables. The results of pre-testing the questionnaire shown in table (3.3). 

Secondly, the questionnaire was distributed to limited number from the 

targeted population about 20 respondents chosen randomly. Twenty (20) 

questionnaire were distributed. The sample is chosen randomly from the population 

to test the validity and reliability. 

Thirdly, Statistical tests used to analyze the questionnaire to check the 

questionnaire reliability and validity. 

Table (3.3): Results of pre-testing the questionnaire. 

NO Factors Note Modified Factors 

DCIPs 

Consultant-related factors 

1 Lack of project-stipulated data Selected  

2 
Lack of skilled and experienced human 

resources in the design firms 
Selected  
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Continued 

NO Factors Note Modified Factors 

3 
Lack of proper coordination between various 

disciplines of design team 
Selected  

4 
Lack of awareness about the construction 

knowledge and ongoing site operations  
Selected  

5 

Lack of awareness about the availability of 

construction materials and equipment in the 

 local market 

Selected  

6 

Lack of awareness about governmental 

regulations, municipality requirements, statutes 

and their modifications 

Selected  

7 
Inaccurate estimation of project element costs 

and quantities 
Selected  

8 Insufficient geotechnical investigation Deleted  

9 Vague and deficient drawings and specifications Deleted  

10 Mistakes and discrepancies in design documents Selected  

11 Gaps in the items description added  

12 Lack of design quality assurance practices Selected  

13 
Inflexibility or rigidity in supervising 

construction works 
Deleted  

14 Insufficient  design duration  added  

Contractor-related factors 

1 Insufficient comprehension of design documents  Selected  

2 
Lack of skilled human resources at the 

construction site 
Selected  

3 Unavailability of construction materials added  

4 

Inadequate pre-construction study and review of 

design documents  Modified 

Inadequate study for tender 

document to observe discrepancies 

before tender awarding. 

5 

Lack of experience about new construction 

technologies. Modified 

Incapability to predict and resolve 

project's problems related to new 

technological techniques 

6 Inaccurate estimation of construction costs Selected  
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Continued 

NO Factors Note Modified Factors 

7 
Construction errors and defective work at the 

construction site  
Selected  

8 Lack of specialized quality-control team  Deleted  

9 Failure of construction equipment Selected  

10 Difficulties in financing project requirements Deleted  

11 
Involvement of subcontractor in several projects 

at the same time  
Selected  

12 Frequent changes of subcontractors Selected  

13 Financial and technical status of the contractor Added  

Client related factors 

1 Unstable client requirements Selected  

2 
Unrealistic client expectations regarding project 

time, cost or quality  
Selected  

3 Outsourcing of design services Selected  

4 
Lack of contractor involvement during the 

design phase 
deleted  

5 

Awarding contract to the lowest price regardless 

of the quality of services Modified 

Awarding contract to the lowest 

price regardless of the contractor 

technical evaluation and C.V.  

6 

Restricting the contractor classification and a 

specific experience for the subcontractors in the 

contract form by the client. 

Added  

7 Unclear definition for scope of work Selected  

8 
Inappropriate work packaging and 

subcontracting  
Selected  

9 Poorly written contract with insufficient detail Selected  

10 Delaying the approval of completed tasks Modified Delaying in decision making 

11 Delaying of dues payments Selected  

12 
Inappropriate choice of project contract type 

(unit price, lump sum, etc.) 
Selected  

13 Interference of client during implementation Added  
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Continued 

NO Factors Note Modified Factors 

14 
Inappropriate choice of project delivery system 

(design-build, design-bid-build, etc.) 
Selected  

15 
Involvement of designer as construction 

supervisor  
Modified 

The designer work as a project 

supervisor  

Donor related factors 

1 Financial capability of donor. Added  

2 Budget allocated constraints. Added  

3 Time constraints. Added  

4 Interference of donor in project requirements. Added  

5 
Insufficient donor experience in implementing 

projects according to local conditions 
Added  

6 Political situation impact on fund continuity  Added  

Project-related factors 

1 Poor project organizational structure Selected  

2 Lack of professional construction management  Deleted  

3 
Uncooperative managers and slow decision-

making  
Modified 

Uncooperative managers and poor 

decision-making 

4 

Information problems leading to rework and 

variation orders Modified 

Shortage in flow of information 

lead to repeated works and 

variation order 

5 
Lack of communication and coordination 

between various project teams  
Selected  

6 
Adversarial relationship between consultant and 

contractor  
Deleted  

7 Low design fee structure  Deleted  

8 Design complexity Selected  

9 Lack of experience-related project nature  Selected  

10 
 Shop drawings submission and approval  

Modified 
Slow in Shop drawings submission 

and approval 

11 Work overload and lack of incentives Deleted  
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Continued 

NO Factors Note Modified Factors 

12 
Time pressure due to unreasonable contract 

duration 
Selected  

13  Lack of unified design code Deleted  

14 Violation of project contract conditions  Deleted  

15 
Long period between time of bidding and 

awarding  
Selected  

External factors 

1 Differing site conditions  Deleted  

2 Poor economic conditions  Deleted  

3 Labour shortage Deleted  

4 
Unsettlement of local currency in relation to 

dollar value  

Deleted 
 

5 Bad weather Deleted  

6 
Country border closure External or internal 

military actions 

Deleted 
 

7 
Unexpected changes in material availability and 

prices  

Deleted 
 

8 
Unexpected delay in construction material 

arrival 
Deleted  

Impacts of DCIPs 

1. Project scope control Selected  

2. Project quality  Modified Quality degradation 

3. Time overrun Modified Completion schedule delay 

4. cost overrun Selected  

5. Project safety  Modified Poor safety conditions 

6.  Poor team work performance Selected  
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3.5 Statistical data analysis using SPSS: 

After the researcher collected the twenty (20) questionnaire, data analyzed 

using SPSS to test the validity and the reliability of the questionnaire. The validity 

tested using Pearson correlation coefficient for both internal validity and structural 

validity of the questionnaire. The reliability tested using two types of tests the first 

was Half Split Coefficient and the second was Cronbach's Alpha Coefficient. 

3.5.1 Questionnaire Validity: 

The degree of an instrument to measure what it is supposed to be measured 

refers to validity (Polit and Hungler, 1985). Two substantial tests were used; firstly, 

criterion-related/internal validity test (Pearson test) that measure the correlation 

coefficient between each item in the field and the whole field.  Secondly, structure 

validity test (Pearson test) which used to test the validity of the structure of 

questionnaire by testing the validity of each field and the validity of all 

questionnaire. It calculates the correlation coefficient among one field and whole the 

fields of the questionnaire which have the same level of the same scale.  

3.5.1.1 External Validity: 

The questionnaire has been given to a number of experts in construction 

projects who have an academic background in questionnaires evaluation and experts 

in statistics. The final copy of the questionnaire was amended and refined according 

to the experts' recommendations. (Refer to Appendix A and Appendix B for the final 

questionnaire in English and Arabic respectively). 

3.5.1.2 Internal Validity: 

The first statistical test used is the internal validity of the questionnaire to test 

the validity of the questionnaire by calculating the correlation coefficients among 

each item in one field and the whole field.  

The correlation coefficient for each domain items was significant at α = 0.05, 

where the probability value of each paragraph was less than 0.05 as shown in Table 

(C 1) to Table (C 3) in Appendix C. It can be concluded that the paragraphs of the 

questionnaire were valid to measure what it was set for.  
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3.5.1.3 Structure Validity:  

The second statistical test is structure validity to measures the extent to which 

the objectives that you want to access the tool, and shows the extent to which each 

area of study college paragraphs questionnaire. It calculated the correlation 

coefficient between one field and all the questionnaires' fields that have the same 

level of the scale. Table (C 4) in Appendix C indicated the correlation coefficients 

between the degree of each dimension of the questionnaire and the total degree of the 

questionnaire. The correlation coefficients were statistically significant at 05.0 , 

while the probability value for all paragraphs is less than 0.05. Therefore, it can be 

seen that the dimensions were valid to measure what they were set out for to achieve 

the main aim of the research.  

3.5.2 Questionnaire Reliability: 

Reliability means to give this questionnaire the similar result if the 

questionnaire re-distributed more than once under the same conditions and 

circumstances, or in other words, stability in the questionnaire results not to vary 

significantly means the stability of the questionnaire, as if it were re-distributed to 

individuals several times during certain periods.  Reliability is measured by two 

methods as follows:  

2.5.2.1 Split-Half Method: 

After the questionnaire is administered, questionnaire paragraphs are 

fragmented into two parts, namely the odd-number questions, and even-number 

questions. Then the correlation coefficient between individual questions degrees and 

degrees of even questions is calculated and corrected by Spearman-Brown. Average 

correlation coefficient= r

r

1

2

 where r correlation coefficient between degrees of 

odd-number questions and even-number questions (Kumar, 2014). The normal range 

of corrected correlation coefficient was between 0.0 and + 1.0 and the significant (α) 

is less than 0.05 so, all the corrected correlation coefficients were significant at α = 

0.05. It can be declare that regarding the Half Split method, the questionnaire was 

reliable. Results were indicated in Table (C 5) in Appendix C. 
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2.5.2.2 Cronbach's Alpha Method: 

Cronbach's Alpha Method is one of the most commonly used indicators of 

reliability analysis. Cronbach's Coefficient Alpha was used to calculate the 

questionnaire reliability among each field and the whole fields of the questionnaire. 

The normal range of Cronbach's coefficient alpha value was among 0.0 and + 1.0. 

Greater values represent a higher degree of internal consistency (Pallant, 2013). The 

Cronbach's coefficient alpha was measured for each field of the questionnaire. The 

Cronbach's Alpha for the whole questionnaire is 0.953 that shows an excellent 

reliability of the whole questionnaire. Thus, the researcher was assured of the 

questionnaire reliability and validity for responding. Results were indicated in Table 

(C 5) in Appendix C. 

3.5.3 Test of Normality: 

The data frequently assumed to be a normal distribution in parametric 

statistical tests. It produces unqualified results when the data is not normal. 

Normality was measured by conducting One-Sample Kolmogorov-Smirnov (K-S). 

The One-Sample Kolmogorov-Smirnov test method compares a specified theoretical 

distribution that may be normal with the observed cumulative distribution function 

for a variable, uniform, exponential, or Poisson. Table (3.4) showed the results of 

Kolmogorov-Smirnov test of normality. From Table 3.4, the probability value (p-

value) of each variable is greater than 0.05 level of significance, and then the 

distributions for these variables were normally distributed. Therefore, parametric 

tests can be used to complete the statistical data analysis. 

Table (3.4): One-Sample Kolmogorov-Smirnov Test. 

Dimension 
Kolmogorov-

Smirnov Z 
P-value 

Factors causing the 

Design–

construction 

interface problems 

First: consultant related factors 0.612 0.848 

Second: Contractor related factors 1.114 0.167 

Third: Client related factors 0.663 0.771 

Fourth: Donor related factors 0.630 0.822 
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Continued 

Dimension 
Kolmogorov-

Smirnov Z 
P-value 

                                 Fifth: Project-related factors 0.770 0.594 

Factors causing the Design–construction interface problems  0.911 0.378 

Impact of the DCIPs 1.322 0.061 

Recommended Strategies to minimize the DCIPs 0.848 0.468 

Total factor 0.604 0.859 

 

3.5.4 Relative Importance Index (RII): 

The RII or relative weight was used to determine the ranks of all factors and 

calculated as (Field, 2009). 

                                       
∑ 

  
 

                   

  
         (3.3) 

Where W is the weighting given to each factor by the respondent, ranging from 

1 to 5 (n1 = number of respondents for very low, n2 = number of respondents for 

low, n3 = number of respondents for medium, n4 = number of respondents for high, 

n5 = number of respondents for very high). N is all number of participants in the 

sample. The RII value had a range of 0 to 1, the greater the value of RII, the more 

impact of the attribute.  

3.5.5 Parametric tests: 

The test that needs data from one of the large catalog of distributions, which 

statisticians have described, is a parametric test. 

3.5.5.1 Pearson product-moment / Pearson's correlation coefficient: 

It is an index of the relationship among two variables. It reveals the degree of 

linear relationship among two variables. Pearson correlation is symmetric, i.e. the 

correlation among y and x is the same among x and y.  A correlation of 0 indicates 

no linear relationship among two variables. It's range between +1 and -1, where +1 
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means a perfect positive linear relationship among variables while -1 means a perfect 

negative linear relationship among variables.  

3.5.5.2 One sample t-test: 

The t-test is used to measure the difference between the paragraph's mean and 

medium of a hypothesized value 3 (Middle value of Likert scale). 

3.5.5.3 Sample Independent t-test: 

It is used to check if there is a significant difference in the mean among two 

groups. Differences among groups could be measured with independent t-test in one 

condition, which the members of each group are practically representative of the 

population. 

3.5.5.4 One way ANOVA: 

One-way ANOVA test is used if there are more than two independent groups 

being compared. If the parametric assumptions are satisfied that is, interval scale 

variable nearly normally distributed.  

3.5.6 Multiple Regression: 

The Multiple Regression used to study more about the relationship between 

several a dependent variable and independent variables. It also a powerful technique 

utilized to predict the unknown value of a variable from the known value of two or 

more variables. 

3.5.7 Path analysis using the IBM SPSS/AMOS-program: 

IBM SPSS/AMOS allows you simply use structural equation modeling for 

testing hypotheses on complicated variable relationships and get new visions from 

data. It is powerful structural equation modeling software that allows you to 

strengthen your theories and study by extending standard multivariate analysis 

methods, including factor analysis, regression,  correlation, and analysis of variance.  

You can build behavioral and attitudinal models with SPSS Amos which 

reflect complicated relationships more precisely than with standard multivariate 

statistics techniques.  
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3.5.8 Confirmatory Factor Analysis: 

It is a multivariate statistical method which used for testing how well the 

measured variables show the number of constructs. It is a tool that used to confirm or 

reject the measurement theory. Before applying the questionnaire in its first shape, 

the researcher carried out the Confirmatory Factor Analysis to verify the structural 

truth of the scale. The procedures used in the Confirmatory Factor Analysis are to 

define the supposed model (the structural model) which consists of the underlying 

variables that represent the assumed dimensions of the scale, from it march out some 

arrows which are destined to the second type of variables, known as the measured 

variables or dependent variables or internal variables that represent the expressions 

for each dimension or special dimensions (Brown & Moore, 2014). 

3.5.8.1 Confirmatory Factor Analysis to consultant related factors: 

The results showed that the value of ch² (kai square) after making some 

relations between the indicators related to the measurement of variables was (84.52), 

a function at the level (1.15 >α) , which reflects the level of good correlation, the 

value of Goodness of Fit Index (GFI) and Comparative Fit Index (CFI) was equal to 

(0.924) and (0.899) respectively which is close to the value of one. The root square 

of the Mean Square Error of Approximation (0.076) is very close to the zero value 

that indicates the quality of conformity of paragraphs, where the accuracy 

coefficients exceeded the specified rate of 0.4, as shown in Figure (3.2).  

 

Figure (3.2): Confirmatory factor analysis of consultant related factors. 
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3.5.8.2 Confirmatory Factor Analysis of Contractor related factors: 

The results showed that the value of ch² (kai square) after making some 

relations between the indicators related to the measurement of variables was (75.06), 

a function at the level (α ≤1.15) , which reflects the level of good correlation, the 

value of Goodness of fit Index (GFI) and Comparative Fit Index (CFI) was equal to 

(0.959) and (0.946) respectively which is close to the value of one. The root square 

of the Mean Square Error of Approximation (0.066) is very close to the zero value 

that indicates the quality of conformity of paragraphs, where the accuracy 

coefficients exceeded the specified rate of 0.4, as shown in Figure (3.3).  

 

Figure (3.3): Confirmatory factor analysis of contractor related factors. 

3.5.8.3 Confirmatory Factor Analysis of Client related factors: 

The results showed that the value of ch² (kai square) after making some 

relations between the indicators related to the measurement of variables was (133.0), 

a function at the level (α ≤1.15) , which reflects the level of good correlation, the 

value of Goodness of Fit Index (GFI) and Comparative Fit Index (CFI) was equal to 

(0.912) and (0.888) respectively which is close to the value of one. The root square 

of the Mean Square Error of Approximation (0.069) is very close to the zero value 

that indicates the quality of conformity of paragraphs, where the accuracy 

coefficients exceeded the specified rate of 0.4, as shown in Figure (3.4).  
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Figure (3.4): Confirmatory factor analysis of client related factors. 

3.5.8.4 Confirmatory Factor Analysis of Donor related factors: 

The results showed that the value of ch² (kai square) after making some 

relations between the indicators related to the measurement of variables was 

(14.303), a function at the level (α ≤1.15) , which reflects the level of good 

correlation, the value of Goodness of Fit Index (GFI) and Comparative Fit Index 

(CFI) was equal to (0.975) and (0.947) respectively which is close to the value of 

one. The root square of the Mean Square Error of Approximation (0.076) is very 

close to the zero value that indicates the quality of conformity of paragraphs, where 

the accuracy coefficients exceeded the specified rate of 0.4, as shown in Figure (3.5).  
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Figure (3.5): Confirmatory factor analysis of donor related factors. 

3.5.8.5 Confirmatory Factor Analysis of Project related factors: 

The results showed that the value of ch² (kai square) after making some 

relations between the indicators related to the measurement of variables was (54.76), 

a function at the level (α ≤1.15) , which reflects the level of good correlation, the 

value of Goodness of Fit Index (GFI) and Comparative Fit Index (CFI) was equal to 

(0.949) and (0.920) respectively which is close to the value of one. The root square 

of the Mean Square Error of Approximation (0.087) is very close to the zero value 

that indicates the quality of conformity of paragraphs, where the accuracy 

coefficients exceeded the specified rate of 0.4, as shown in Figure (3.6).  

 

Figure (3.6): Confirmatory factor analysis of project related factors. 
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3.5.8.6 Confirmatory Factor Analysis of factors causing the Design–construction 

interface problems: 

The results showed that the value of ch² (kai square) after making some 

relations between the indicators related to the measurement of variables was 

(1932.4), a function at the level (α ≤1.15) , which reflects the level of good 

correlation, the value of Goodness of Fit Index (GFI) and Comparative Fit Index 

(CFI) was equal to (0.808) and (0.795) respectively which is close to the value of 

one. The root square of the Mean Square Error of Approximation (0.058) is very 

close to the zero value that indicates the quality of conformity of paragraphs, where 

the accuracy coefficients exceeded the specified rate of 0.4, as shown in Figure (3.7).  

 

Figure (3.7): Confirmatory factor analysis of factors causing the Design–

construction interface problems. 

3.5.8.7 Confirmatory Factor Analysis of Impact of the DCIPs: 

The results showed that the value of ch² (kai square) after making some 

relations between the indicators related to the measurement of variables was (17.39), 

a function at the level (α ≤1.15) , which reflects the level of good correlation, the 
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value of Goodness of Fit Index (GFI) and Comparative Fit Index (CFI) was equal to 

(0.962) and (0.929) respectively which is close to the value of one. The root square 

of the Mean Square Error of Approximation (0.08) is very close to the zero value that 

indicates the quality of conformity of paragraphs, where the accuracy coefficients 

exceeded the specified rate of 0.4, as shown in Figure (3.8).  

 

Figure (3.8): Confirmatory factor analysis of impact of the DCIPs. 

3.5.8.8 Confirmatory Factor Analysis of Recommended Strategies to minimize 

the Design-Construction Interface: 

The results showed that the value of ch² (kai square) after making some 

relations between the indicators related to the measurement of variables was (43.73), 

a function at the level (α ≤1.15) , which reflects the level of good correlation, the 

value of Goodness of Fit Index (GFI) and Comparative Fit Index (CFI) was equal to 

(0.963) and (0.950) respectively which is close to the value of one. The root square 

of the Mean Square Error of Approximation (0.058) is very close to the zero value 

that indicates the quality of conformity of paragraphs, where the accuracy 

coefficients exceeded the specified rate of 0.4, as shown in Figure (3.9).  
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Figure (3.9): Confirmatory factor analysis of recommended strategies to minimize 

the Design-Construction Interface. 

3.6 Chapter Summary: 

The chapter clarified the method used in this research step by step. The chapter 

discussed the primary research framework for the study, population, and sample size. 

The source of secondary and primary data was drawn and the questionnaire review 

was detailed through the pilot study. Furthermore, quantitative data analysis has been 

used that included normality, relative weight, Pearson correlation analysis and other 

methods using an analytical tool like SPSS. The results were shown in tables.  
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Chapter 4 

Results and discussion 

This chapter contains a brief analysis of interviews and questionnaire. By 

answering questions about the study and review the most prominent results of the 

questionnaire, which was reached through paragraphs of analysis, and the stand on 

the variables of the study, which included. A statistical treatment of the data gathered 

from a questionnaire study was done, by the use of statistical packages for Social 

Studies (SPSS) program to get the results of the study that will be presented and 

analyzed in this chapter. 

4.1 Analysis of Data from Interview: 

4.1.1 General Information about the desk study projects: 

Six building projects, which the DCIPs appeared, were selected for an 

interview with their projects' managers in order to identify the causes, and impacts of 

the DCIPs and strategies to minimize it at their projects. The list of selected projects 

is as shown in Table (4.1).  

Table (4.1): List of selected building construction projects. 

Project Code Project Name 

Project A Construction of a hospital 

Project B Construction of a Celebration Hall 

Project C Construction of a Laboratory building 

Project D Construction of a mosque building 

Project E Construction of building three units  

Project F Construction of a school 
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1. Project A: 

The tender sum for project A is $7071000 and the Completion rate is 90%. 

This project is the construction of a hospital with an area of 2300 m2 and five floors. 

The owner was the designer and the consultant was another party, as well as the part 

of the hospital, included foundations, ground beams, and the ground floor was 

implemented as a first stage. Regarding the second stage. There were numerous of 

important DCIPs: Firstly, the design team of the first stage was changed with no 

information about what was implemented previously (as-built drawings) and design 

duration was short resulting in many problems in the design drawings. Secondly, the 

lack of experience of the design office resulting in a conflict between different 

disciplines, especially the architecture between the plans and elevations. Thirdly, 

lack of experience of the design team in the government regulations, especially in 

Gaza Electricity Distribution Corporation (GEDCO), whereas the design was without 

prior knowledge of the requirements of GEDCO resulting in repeated work due to 

non-conforming to GEDCO requirements. Fourthly, the variation of the design team 

and their absence during the implementation of the project where the engineer who 

responsible of the design of air conditioning was traveling resulting in variation order 

and cost about $ 60,000. Fifthly, the donor relies on the reports without visiting the 

site. Finally, project complexity as well as lack of experience related to the nature of 

the project (a hospital building) and its impact negatively during the project 

implementation. 

2. Project B: 

The tender sum for project B is $12800000 and the Completion rate is 80%. 

This project is the construction of a Celebration Hall with an area of 5500 m
2
 and 

seven floors. The project was externally designed but the designer has previous 

experience in designing similar projects in Gaza Strip so, the quality of the design, 

specifications, and contract was reliable as the designer is an external consultant 

office and has high experience in the design of quality projects. There were 

numerous of important DCIPs: Firstly, lack of knowledge of the construction 

processes and local capabilities and lack of equipment needed was one of the most 

important problems especially in the installation of the ceiling of the hall. Secondly, 
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Interference of client during implementation. Thirdly, the complexity of the project 

and lack of experience in the implementation of previous projects and similar, but It 

has been overcome by searching and through websites. Fourthly, several variation 

orders were increased due to the absence of some of the required materials so it 

replaced by other materials in the local market. Finally, the deterioration of the 

quality of some work performed due to the use of alternatives to some of the required 

materials. 

3. Project C: 

The tender sum for project C is $9000000 and the Completion rate is 100%. 

This project is the construction of a Laboratory building with an area of 2000 m
2
 and 

8 floors. The owner was the designer and the consultant was another party. This 

project has been implemented in two phases: the first phase is construction and 

finishing of three floors and the second phase is finishing of the five floors through 

different contracting companies for each phase. There were numerous of important 

DCIPs: Firstly, the building was implemented on the place of rubble of the previous 

building that has large rigid foundations so, several problems occurred during 

implementation as a result of preparing and designing the new building and 

preparation of tender documents without soil investigation by the design office and 

therefore not mentioned well in the tender documents. Secondly, Lack of 

communication and coordination between various project teams. Thirdly, several 

variation orders were increased due to the absence of some of the required materials 

so it replaced by other materials in the local market. Fourthly, improper selection for 

subcontracting by the contractor led to many problems during implementation. 

Fifthly, the designer worked as a top supervision led to the interference of the owner 

during the implementation and made many changes. Finally, Slow in Shop drawings‘ 

submission and approval. 

4. Project D: 

The tender sum for project D is $1465000 and the Completion rate is 100%. 

This project is the construction of a mosque building with an area of 1650 m
2
 and 4 

floors. The project is the establishment of a mosque, which is a project implemented 

continuously in Gaza Strip so there is no complexity or lack of experience in the 
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implementation. However, there were numerous of important DCIPs: Firstly, lack of 

project-stipulated data related to the site and area of the project. Secondly, gaps in 

the items description led to several variation orders. Thirdly, insufficient design 

duration led to mistakes and discrepancies in design documents. Fourthly, improper 

selection of subcontractors has a significant impact on work performance. Fifthly, 

unstable client requirements. Finally, delays in decision-making by the owner during 

the implementation. 

5. Project E: 

The tender sum for project E is $9043000 and the Completion rate is 90%. This 

project is the construction of building three units. The first and second unit had six 

floors with an area 1450 m
2
 and 1250 m

2
 respectively but the third unit had four 

floors with an area 300 m
2
. The project is traditional and has been implemented 

several times. What distinguishes this project is that the designer is the supervisor of 

the implementation of the project and non-awarding contract to the lowest price 

regardless of the contractor technical evaluation and C.V whereas the tender was 

awarded to the fourth contractor. This has a positive impact on the implementation of 

the project. However, there were numerous of important DCIPs: Firstly, lack of 

proper coordination between various disciplines especially in the mechanic works. 

Secondly, mistakes and discrepancies in tender documents especially in external 

works. Thirdly, Lack of communication and coordination between various project 

teams. Fourthly, design duration was short resulting in many problems. Finally, Time 

pressure due to unreasonable contract duration. 

6. Project F: 

The tender sum for project F is $950000 and the Completion rate is 100%. This 

project is the construction of a school with an area of 700 m2 and 3 floors. The 

owner was the designer and the consultant was another party. The project is 

traditional and has been implemented several times. There were numerous of 

important DCIPs: Firstly, the designer was a government entity and the project is 

executed for more than once and in the same designs. The site investigation is not 

considered well before design. Upon implementation, a soil investigation was carried 

out and the foundations designed non-conform with the nature of the soil so, 
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Replacement layer was added as a variation order because of lack of project 

information. Secondly, using the as-built drawings for more than one project leads to 

many problems during implementation due to the specificity of each site. Thirdly, 

gaps in the items description led to several implementation problems. Fourthly, Lack 

of proper coordination between various disciplines of the design team led to several 

problems during the implementation. Fifthly, bad financial and technical status of the 

contractor led to postponing the work for a short period waiting for dues payments 

also, poor project organizational structure. Finally, awarding the contract to the 

lowest price neglected, of the contractor technical evaluation and C.V led to 

inappropriate selection for subcontractors. 

4.1.2 Analysis of Interviews with the projects' managers: 

Interviews were conducted between the projects' managers of the selected 

building construction projects focusing on fully understanding the causes and 

impacts of the DCIPs to recognize the relationship among the theories and actual 

practices in the building construction projects and determining the recommendations 

or strategies could be taken to minimize the occurrence of the DCIPs in the building 

construction projects as shown in Table (4.2) below.  
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Table (4.2):  Interviews results. 

Question Interviewee A Interviewee B Interviewee C Interviewee D Interviewee E Interviewee F 

What are the causes 

of the Design–

construction 

interface problems 

in the selected 

construction 

projects? 

 

1. Lack of project-

stipulated data. 

2. Lack of skilled and 

experienced human 

resources in the 

design firms 

3. Lack of awareness 

about governmental 

regulations, 

municipality 

requirements, 

statutes and their 

modifications. 

4. Inaccurate 

estimation of project 

element costs and 

quantities. 

5. Mistakes and 

discrepancies in 

design documents. 

6. Lack of design 

quality assurance 

practices. 

7. Insufficient  design 

duration 

8. Insufficient 

comprehension of 

design documents . 

9. Lack of skilled 

human resources at 

the construction site. 

1. Lack of awareness 

about the 

availability of 

construction 

materials and 

equipment in the 

local market. 

2. Insufficient 

comprehension of 

design documents. 

3. Inadequate study 

for tender document 

to observe 

discrepancies before 

tender awarding. 

4. Unavailability of 

construction 

materials 

5. Financial and 

technical status of 

the contractor 

6. Awarding contract 

to the lowest price 

regardless of the 

contractor technical 

evaluation and C.V. 

7. Interference of 

client during 

implementation 

8. Interference of 

donor in project 

1. Lack of project-

stipulated data. 

2. Lack of skilled and 

experienced human 

resources in the 

design firms. 

3. Lack of proper 

coordination 

between various 

disciplines of design 

team. 

4. Lack of awareness 

about the availability 

of construction 

materials and 

equipment in the 

local market. 

5. Lack of design 

quality assurance 

practices. 

6. Insufficient design 

duration  

7. Insufficient 

comprehension of 

design documents. 

8. Unavailability of 

construction 

materials 

9. Inadequate study 

for tender document 

to observe 

1. Lack of project-

stipulated data. 

2. Lack of skilled and 

experienced human 

resources in the 

design firms. 

3. Lack of proper 

coordination 

between various 

disciplines of 

design team. 

4. Lack of awareness 

about the 

availability of 

construction 

materials and 

equipment in the 

local market. 

5. Gaps in the items 

description 

6. Insufficient  design 

duration 

7. Unavailability of 

construction 

materials 

8. Construction errors 

and defective work 

at the construction 

site. 

9. Failure of 

construction 

1. Mistakes and 

discrepancies in 

design documents. 

2. Lack of design 

quality assurance 

practices. 

3. Insufficient  design 

duration 

4. Inaccurate 

estimation of 

construction costs. 

5. Financial and 

technical status of 

the contractor 

6. Inappropriate work 

packaging and 

subcontracting. 

7. Delaying in 

decision making 

8. Lack of 

communication and 

coordination 

between various 

project teams. 

9. Time pressure due 

to unreasonable 

contract duration. 

 

1. Lack of project-

stipulated data. 

2. Insufficient 

comprehension of 

design documents. 

3. Unavailability of 

construction 

materials 

4. Inadequate study 

for tender 

document to 

observe 

discrepancies 

before tender 

awarding. 

5. Frequent changes 

of subcontractors. 

6. Financial and 

technical status of 

the contractor 

7. Unstable client 

requirements. 

8. Awarding contract 

to the lowest price 

regardless of the 

contractor technical 

evaluation and 

C.V. 

9. Inappropriate work 

packaging and 

subcontracting. 
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Question Interviewee A Interviewee B Interviewee C Interviewee D Interviewee E Interviewee F 

10. Unavailability of 

construction 

materials 

11. Incapability to 

predict and resolve 

project's problems 

related to new 

technological 

techniques. 

12. Inaccurate 

estimation of 

construction costs. 

13. Construction 

errors and defective 

work at the 

construction site. 

14. Financial and 

technical status of 

the contractor 

15. Unstable client 

requirements. 

16. Unrealistic client 

expectations 

regarding project 

time, cost and quality 

17. Awarding 

contract to the lowest 

price regardless of 

the contractor 

technical evaluation 

and C.V. 

18. Delaying in 

decision making 

19. Design 

requirements. 

9. Design complexity. 

10. Lack of 

experience-related 

project nature. 

11. Long period 

between time of 

bidding and 

awarding. 

discrepancies before 

tender awarding. 

10. Construction errors 

and defective work 

at the construction 

site. 

11. Unstable client 

requirements. 

12. Delaying in 

decision making 

13. Interference of 

client during 

implementation 

14. Political situation 

impact on fund 

continuity 

15. Slow in Shop 

drawings‘ 

submission and 

approval. 

 

equipment. 

10. Frequent changes 

of subcontractors. 

11. Unstable client 

requirements. 

12. Inappropriate 

work packaging 

and subcontracting. 

13. Delaying in 

decision making 

14. Design 

complexity. 

15. Lack of 

experience-related 

project nature . 

16. Slow in Shop 

drawings‘ 

submission and 

approval. 

10. Interference of 

client during 

implementation 

11. Political situation 

impact on fund 

continuity 

12. Lack of 

communication and 

coordination 

between various 

project teams. 

13. Slow in Shop 

drawings‘ 

submission and 

approval. 
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Question Interviewee A Interviewee B Interviewee C Interviewee D Interviewee E Interviewee F 

complexity. 

20. Lack of 

experience-related 

project nature. 

21. Time pressure 

due to unreasonable 

contract duration. 

What are the various 

impacts of the DCIPs 

in the selected 

construction 

projects? 

 

1. Quality 

degradation. 

2. Completion 

schedule delay 

1. Completion 

schedule delay 

2. Cost overrun 

1. Quality 

degradation 

2. Cost overrun 

3. Poor safety 

conditions 

1. Cost overrun 1. Quality degradation 

2. Completion 

schedule delay 

3. Cost overrun 

1. Quality 

degradation 

2. Completion 

schedule delay 

3. Poor team work 

performance 

What do you suggest 

to minimize the 

DCIPs in the 

construction 

projects?  

 

1. All involved 

parties should plan 

adequately before 

works start on the 

site. 

2. Contractors 

involvement to 

provide their input 

in Design phases 

for not only 

improving the 

design but also 

providing an 

opportunity to 

overcome the 

dissonances in 

working drawing 

details 

1. Design firms 

should improve the 

coordination 

process among the 

design team to 

reduce the 

possibility of 

design errors‘ 

generation and 

reduce conflicts. 

2. Provide training 

programs to cope 

up with lack skilled 

and experienced 

human resources, 

whether in design 

firms or 

construction sites. 

1. Contractors 

involvement to 

provide their input 

in Design phases for 

not only improving 

the design but also 

providing an 

opportunity to 

overcome the 

dissonances in 

working drawing 

details 

2. Client should give 

adequate time for 

designers. 

3. Quality of services 

should have a 

considerable portion 

of tender‘s 

1. Client should give 

adequate time for 

designers. 

2. Quality of services 

should have a 

considerable 

portion of tender‘s 

evaluation process . 

3. The interface 

between 

consultants and 

contractors needs 

to be improved 

throughout the 

project life cycle 

according to the 

good 

communication – 

1. All involved parties 

should plan 

adequately before 

works start on the 

site. 

2. Quality of services 

should have a 

considerable portion 

of tender‘s 

evaluation process.   

3. Clients should pay 

attention to do their 

work and perform 

their responsibilities 

on time to close the 

door of rising 

claims from their 

side. 

1. Contractors 

involvement to 

provide their input 

in Design phases 

for not only 

improving the 

design but also 

providing an 

opportunity to 

overcome the 

dissonances in 

working drawing 

details 

2. Clients should pay 

attention to do 

their work and 

perform their 

responsibilities on 

time to close the 
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Question Interviewee A Interviewee B Interviewee C Interviewee D Interviewee E Interviewee F 

3. Client should set 

their complete 

requirements in 

advance before 

starting the design 

process. 

4.  Design firms 

should improve the 

coordination 

process among the 

design team to 

reduce the 

possibility of 

design errors‘ 

generation and 

reduce conflicts. 

5. Provide training 

programs to cope 

up with lack 

skilled and 

experienced human 

resources, whether 

in design firms or 

construction sites. 

evaluation process.   

 

frequent, timely, 

succinct, high-

grade, and reliable. 

door of rising 

claims from their 

side. 

3. Provide training 

programs to cope 

up with lack 

skilled and 

experienced human 

resources, whether 

in design firms or 

construction sites. 
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4.2 Findings from Interviews: 

The interviews were conducted between the projects' managers of the selected 

building construction projects focusing on fully understanding the causes and impacts of 

the DCIPs. The finding as following:  

4.2.1 Causes of the DCIPs: 

Thirty-four (34) causes of the DCIPs were identified to be used in the 

questionnaire to assess their degree of importance. However, all the thirty-four causes 

were already identified from the literature review. Below are the interview finding of 

summary of causes of the DCIPs in the construction projects in Gaza Strip from the six 

building projects as shown in Table (4.3).  

Table (4.3): Causes of the DCIPs from the interviews. 

SN Causes of the DCIPs 
% of 

occurrence 

1 Lack of project-stipulated data. 66.7 

2 Lack of skilled and experienced human resources in the design firms. 50.0 

3 Lack of proper coordination between various disciplines of design team. 33.3 

4 
Lack of awareness about the availability of construction materials and 

equipment in the local market. 
83.3 

5 
Lack of awareness about governmental regulations, municipality 

requirements, statutes and their modifications. 
16.7 

6 Inaccurate estimation of project element costs and quantities. 16.7 

7 Mistakes and discrepancies in design documents. 33.3 

8 Gaps in the items description 16.7 

9 Lack of design quality assurance practices. 50.0 

10 Insufficient  design duration  66.7 

11 Insufficient comprehension of design documents.  66.7 

12 Lack of skilled human resources at the construction site. 16.7 

13 Unavailability of construction materials 83.3 

14 
Inadequate study for tender document to observe discrepancies before 

tender awarding. 
50.0 
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Continued 

SN Causes of the DCIPs 
% of 

occurrence 

15 
Incapability to predict and resolve project's problems related to new 

technological techniques. 
16.7 

16 Inaccurate estimation of construction costs. 16.7 

17 Construction errors and defective work at the construction site. 50.0 

18 Failure of construction equipment. 16.7 

19 Frequent changes of subcontractors. 33.3 

20 Financial and technical status of the contractor 66.7 

21 Unstable client requirements. 66.7 

22 Unrealistic client expectations regarding project time, cost and quality  16.7 

23 
Awarding contract to the lowest price regardless of the contractor 

technical evaluation and C.V.  
50.0 

24 Inappropriate work packaging and subcontracting.  50.0 

25 Delaying in decision making 66.7 

26 Interference of client during implementation 50.0 

27 Interference of donor in project requirements. 16.7 

28 Political situation impact on fund continuity  33.3 

29 
Lack of communication and coordination between various project 

teams.  
33.3 

30 Design complexity. 50.0 

31 Lack of experience-related project nature.  50.0 

32 Slow in Shop drawings‘ submission and approval.  50.0 

33 Time pressure due to unreasonable contract duration. 33.3 

34 Long period between time of bidding and awarding. 16.7 

4.2.2 Impact of the DCIPs: 

Five (5) impacts of the DCIPs were identified to evaluate their degree of 

importance. However, all the variables were in the literature review. Below are the 

interview finding of summary of impacts of the DCIPs in the construction projects in 

Gaza Strip from the six building projects as shown in Table (4.4). 
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Table (4.4): Impacts of the DCIPs from the interviews. 

SN Impacts of the DCIPs 
% of 

occurrence 

1 Quality degradation 66.7 

2 Completion schedule delay 66.7 

3 Cost overrun 66.7 

4 Poor safety conditions 16.7 

5 Poor team work performance 16.7 

4.3 Analysis of Data from the Questionnaires: 

This section describes results that gathered from a field survey of one hundred and 

eighty-three questionnaires. The questionnaires were analyzed using SPSS. The 

questionnaire was organized to be completed by the consultants and contractors 

operating in the construction projects and limited to the last five years.  

4.3.1 General Information: 

It provides a general information regarding the respondents in terms of the type of 

organization, position in the organization, years of experience, years of experience of 

Organization/Company and size of the projects implemented by the 

Organization/Company in the last five years. 

4.3.1.1 Respondents' type of the organization: 

Through Table (4.5) shows that 42.6% of Organization/Company are Contractor 

1st building classification, 27.3% are Contractor 2nd building classification, and 30.1% 

are consultants. 

4.3.1.2 Respondents' position in the organization: 

It is clear from Table (4.5) 25.1% of respondents working as a site/office engineer, 

19.7% is project manager /deputy, 3.3% is Organization manager/deputy, 51.9% others. 
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4.3.1.3 Respondents' years of experience: 

Table (4.5) shows that 35.5% of respondents have 15 years of experience and 

more, 29% "from 10 years to less than 15years", 13.7% "from 5 years to less than 10 

years", 21.9% "less than 5".  

4.3.1.4 Organization/Company years of experience: 

The table (4.5) shows that 44.3% of Organization/Company has years of an 

experience less than 5 years, 21.3% "15 years and over", 17.5% "from 10 years to less 

than 15", 16.9% "from 5 years to less than 10 years". 

4.3.1.5 Size of the projects implemented by the Organization/Company in the last 

five years: 

Table (4.5) shows that 46.4% of the projects that the company /organization has 

managed in the last five years are less than $ 1 million, 30.1% "from 5 to less than $ 10 

million", 15.8%  "$ 10 million or more", while 7.7% " from $1 to less than $ 5 million". 

Table (4.5): Respondent's general information. 

General information 
Frequency 

(No.) 
Percentage (%) 

Type of organization 

Consulting 55 30.1 

Contractor 1
st
 building classification 78 42.6 

Contractor 2
nd

 building classification 50 27.3 

Position in the organization 

Organization manager/Deputy 6 3.3 

Project manager/Deputy 36 19.7 

Site/Office engineer 46 25.1 

Others  95 51.9 

Respondents' years of experience 

Less than5years 40 21.9 

From 5 years to less than 10 years 25 13.7 
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Continued 

General information 
Frequency 

(No.) 
Percentage (%) 

From 10 years to less than 15years 53 29.0 

15 years and Over 65 35.5 

Organization/Company years of experience 

Less than5years 81 44.3 

From 5 years to less than 10 years 31 16.9 

From 10 years to less than 15years 32 17.5 

15 years and Over 39 21.3 

Size of the projects implemented by the Organization/Company in the last five 

years 

Less than $1million 85 46.4 

From $1 to less than $5million   14 7.7 

From $5 to less than $10million 55 30.1 

$10 million and more 29 15.8 

4.3.2 Analysis of factors causing the Design–construction interface problems: 

This section discusses the obtained results regarding the factors that cause the 

Design–construction interface problems. To analyze the questionnaire, parametric tests 

(T-test) for one sample was used to see whether the mean scores of the response where it 

is considered a Class 3 neutrality and represent 60% of the study scale. Table (4.6) 

shows the degrees approved by t-test for one sample. 

Table (4.6): degrees approved by t test for one sample. 

significantly Approval moderately approval low approval 

Significance level is less 

than 0.05 

significance level is greater 

than the 0.05 

significance level is less 

than 0.05 

average > overall average 

supposed (3)  

average or close to the overall 

average is assumed (3) 

average <overall average 

supposed (3) 
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The descriptive statistics (means, SD, RII, and ranks) were calculated for the all 

causes of the Design–construction interface problems according to each party of the 

respondents and to overall respondents and presented in Table (4.7). The rank column 

represents the consecutive ranking based on the highest mean and RII and the lowest 

SD. If some factors have same means and RII ranking will depend on the lowest SD. 

Moreover, If the dimension had a p-value more than "0.05" then the respondents were 

neutral regarding this dimension and if the dimension had a p-value less than "0.05", 

there are two cases firstly, a mean less "3" so the respondents were disagreed with this 

dimension secondly, a mean more than "3" so the respondents were agreed on this 

dimension. 

A. The Top five Most Important Factors: 

It's shown in Table (4.7) that the most five important causes of the Design–

construction interface problems in the building construction projects in Gaza Strip as 

observed by all respondents and to each party of the respondents included; Awarding 

contract to the lowest price regardless of the contractor technical evaluation and C.V, 

Political situation impact on fund continuity, Lack of skilled human resources at the 

construction site, Delaying of dues payments, Incapability to predict and resolve 

project's problems related to new technological techniques. 

1. Awarding contract to the lowest price regardless of the contractor technical 

evaluation and C.V. 

This factor is the most important cause of the Design–construction interface 

problems in the building construction projects in Gaza Strip. It was ranked, according to 

overall respondents in the first position with RII = 0.8197. There is an agreement 

between all parties. Contractor and consultant also ranked it in the first position with RII 

= 0.7895 and RII = 0.8232 respectively. The owners frequently award the lowest bidder 

to implement their projects, but generally, the lowest bidder is low qualified contractors 

with a shortage of resources and low competencies that lead to low performance and 

cause Design–construction interface problems in the work. In addition, this factor 

leading to defects/errors due to a contractor administration and his staff group in the 
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construction stage. This result inline with several researchers Sha‘ar et al (2016) and 

Tayeh, Hallaq, and Sabha (2016) whose found that awarding contract to the lowest price 

regardless of the contractor technical evaluation and C.V was one of the top five most 

important factors cause of the Design–construction interface problems in the building 

construction projects. 

2. Political situation impact on fund continuity. 

―Political situation impact on fund continuity‖ was ranked in the second position 

with RII = 0.8022 based on overall respondent's feedback. There is an agreement among 

all parties that this factor is one of the most important causes, it was ranked by 

contractor and consultant in 3
rd

 and 2
nd

   position with RII = 0.7474 and 0.8085.The 

political situation in the Gaza Strip is described as unstable due to the conflict and 

occupation between the Israeli and Palestinian. This condition leads to an impact on 

fund continuity. No previous studies investigated this factor because it is a particular 

case in Gaza Strip, there is a political situation has severed impact on found continuity. 

3. Lack of skilled human resources at the construction site. 

―Lack of skilled human resources at the construction site‖ was ranked in the third 

position with RII = 0.6809 based on overall respondent's feedback. There is an 

agreement among parties toward the importance of this factor, the contractor and 

consultant ranked it in 14
th

  position with RII = 0.6632 and RII = 0.6829 respectively. 

Timely schedule and quality work would be influenced in the absence of suitable 

manpower support because some jobs may need certain expertise that is not existing in 

the local market so the consultant may agree to change the method of construction If 

such manpower could not be available, many problems may arise during project 

construction which can affect the construction efficiency. Moreover, in this case, design 

entirety may not be applicable due to the deficiency of skilled construction staff. This 

result inline with Sha‘ar et al., (2016), Chen et al. (2008) and Arain (2002) whose found 

that Lack of skilled human resources at the construction site was one of the top five most 

important factors cause of the Design–construction interface problems in the building 

construction projects. In contrast,  This result doesn‘t inline with Huang et al. (2008). 
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4. Delaying of dues payments. 

 ―Delaying of dues payments‖ was ranked in the fourth position with RII = 0.7399 

based on overall respondent's feedback. There is a difference among parties toward the 

importance of this factor, the contractor and consultant ranked it in 5
th

 and 4
th

 position 

with RII = 0.7158 and RII = 0.7427 respectively. Any construction party whether it is a 

designer or a constructor usually bases his financial plan on an anticipated cash flow 

payment from the client. Any delay occurs in the payment for any reason such as 

improper work or financial problems will influence the financial plan for a specific 

construction party that in turn influences the performance of the party and it may not be 

able to finish the job. Therefore, designers should make specifications s and plan clear 

so that an agreement of progress payments to the contractor can be arranged easily. If 

this is not done correctly, then a disagreement will happen on the explanation of the 

progress of work and this will turn back to the designer that again makes a problem of 

the interface between contractor and designer. This result match with Sha‘ar et al., 

(2016) but doesn‘t match with Al-Hammad (1995). 

5. Incapability to predict and resolve project's problems related to new 

technological techniques. 

―Incapability to predict and resolve project's problems related to new technological 

techniques‖ was ranked in the 5
th

 position with RII = 0.6492 based on overall 

respondent's feedback. There is a difference among parties toward the importance of this 

factor, the contractor and consultant ranked it in 33
rd

 and 29
th

 position with RII = 0.6316 

and RII = 0.6512 respectively. The unfamiliarity of the designer with construction 

techniques will generate designs that are hard to perform, or cannot practically be 

applied. In addition, unclear methods can be specified which would generate difficulties 

in interfacing between contractor and designer. New technological techniques need very 

detailed clarifications by the designer to make them understandable to the other 

participants. This result match with Al-Hammad and Assaf (1992), Chen et al. (2008) 

and AL Mousli and El-Sayegh (2016). In contrast,  This result doesn‘t match with 

Sha‘ar et al., (2016) who found that Lack of experience about new construction 
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technologies was one of the least important factors cause of the Design–construction 

interface problems. 

B. The  least five important factors: 

It's shown in Table (4.7) that the least five important causes of the Design–

construction interface problems in the building construction projects in Gaza Strip as 

observed by all respondents and to each party of the respondents included; The designer 

work as a project supervisor, Outsourcing of design services, Inappropriate choice of 

project delivery system (design-build, design-bid-build, etc.), Unclear definition for 

scope of work, Lack of awareness about governmental regulations, municipality 

requirements, statutes and their modifications. 

1. Lack of awareness about governmental regulations, municipality 

requirements, statutes and their modifications. 

―Lack of awareness about governmental regulations, municipality requirements, 

statutes and their modifications‖ was ranked in 51
st
   position as the least important 

causes of the Design–construction interface problems in the building construction 

projects in Gaza Strip with RII = 0.5464 as per perceptions of all respondents. There is a 

difference between contractor and consultant toward this factor, they ranked it in 45
th

, 

and 51
st
 position with RII = 0.5368, and 0.5476 respectively. Obviously, local authorities 

may have specific regulations that should be accommodated in the design. These 

regulations are reviewed occasionally for compliance by. Lack of awareness about such 

regulations will cause problems among the client and the designer as it delays the design 

approval by the concerned authority. Besides, the client may require designing an 

element that is in conflict with the imposed regulations and leads to problems between 

both parties. Therefore, successfully execution of the project and elimination of such 

problems require the designer to be familiar with such regulations. This will reduce the 

design time as well as improve the overall design performance. This result match with 

Sha‘ar et al., (2016) who found that this factor as the least significant causes of DCIPs 

but doesn‘t match with Huang et al. (2008) who explain that this factor one of the main 

reasons of DCIPs. 
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2. Unclear definition for scope of work. 

―Unclear definition for scope of work‖ was ranked according to overall 

respondents in the 50
th

 position as one of the five least important causes of the Design–

construction interface problems with RII = 0.5530 as per perceptions of all respondents. 

All project parties agreed that it was one of the five least important causes of the 

Design–construction interface problems. It was ranked by the contractor and consultant 

in 46
th

 and 50
th

 position with RII = 0.5789 and RII = 0.5500. 

Client should be able to provide comprehensive and consistent project briefs 

before awarding the contract. If he is unsure of his requirements, this should be clearly 

stated in the tender documents to let the tenderers know the actual situation. If the scope 

of work is unclearly defined whether in design or construction, then work boundaries 

cannot be well-adjusted and thus many discrepancies may occur between design and 

construction. This result somewhat matches with AL Mousli and El-Sayegh (2016) and 

Sha‘ar et al., (2016). 

3. Inappropriate choice of project delivery system (design-build, design-bid-

build, etc.). 

―Inappropriate choice of project delivery system (design-build, design-bid-build, 

etc.)‖ was ranked according to overall respondents in the 49
th

 position with RII = 

0.5628. There is almost an agreement between contractor and consultant toward this 

factor, they ranked it in 51
st
, and 49

th
 position with RII = 0.5263, and 0.5671 

respectively. Contractually, there are many systems of project delivery whose selection 

is based on the objectives of the client. Each system has its pros and cons also specific 

rules applied during the project completion and handing over. Generally, in Palestine, 

tendered projects used to be delivered according to the design-bid-build system. This can 

lead to many inconsistencies between designer and constructor as it essentially separates 

both design and construction processes from each other. This result match with Sha‘ar et 

al., (2016) who found this factor as one of the five least significant problems. 
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4. Outsourcing of design services. 

―Outsourcing of design services‖ was ranked according to overall respondents in 

the 48
th

 position with RII = 0.5705. There is a difference between contractor and 

consultant toward this factor, they ranked it in 44
th

, and 47
th

 position with RII = 0.5895, 

and 0.5683 respectively. 

Foreign designers usually have inadequate experience about the culture, nature, 

and environment of the country in which the project is going to be executed especially in 

Gaza strip. Therefore, they might need more time to produce a compatible design with 

the client‘s needs and with local environmental requirements. Furthermore, it was 

commonly acknowledged that employ foreign design companies could be the source of 

many coordination problems that may not be happened if local firms had been used. In 

Palestine, most clients prefer making a design contract with a foreign firm instead of the 

local one. Numerous problems might be considered in this regard, such as the 

unsuitability of foreign design‘s standards and specifications with the local market. This 

may lead to many changes in the design and adversely affect the construction process as 

well as the relationship between the designer and constructor. This result match with 

Sha‘ar et al., (2016) who found this factor as one of the five least significant problems.  

5. The designer work as a project supervisor. 

―The designer work as a project supervisor‖ was ranked according to overall 

respondents in the 47
th

 position with RII = 0.5738. There is a difference between 

contractor and consultant toward this factor, they ranked it in 39
th

, and 48
th

 position with 

RII = 0.6211, and 0.5683 respectively. Frequently, in Palestine, the designer used to be 

involved as a construction supervisor.  

However, this practice may lead to problems as the construction supervisor in this 

situation tries to put the blame for design errors on the constructor and evade the 

responsibilities for design issues. Such behavior increases the level of rivalry between 

the two parties and initiate problems at the project interface. This result match with 

Sha‘ar et al., (2016) and AL Mousli and El-Sayegh (2016) whose found this factor as 

one of the five least significant problems.  
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Table (4.7): RII and Ranks for factors causing the Design–construction interface 

problems.  

Factors causing the Design–

construction interface problems in 

construction projects in Gaza strip 

Contractor (1st and 

2nd ) 
Consultant Over all 

mean RII Rank mean RII Rank mean RII Rank 

1. Lack of project-stipulated data. 2.63 52.63 50 3.05 61.10 43 3.01 60.22 44 

2. Lack of skilled and experienced human 

resources in the design firms. 
3.32 66.32 11 3.24 64.76 31 3.25 64.92 29 

3. Lack of proper coordination between 

various disciplines of design team. 
3.32 66.32 12 3.38 67.68 17 3.38 67.54 17 

4. Lack of awareness about the 

construction knowledge and ongoing 

site operations. 

2.84 56.84 48 2.99 59.76 45 2.97 59.45 45 

5. Lack of awareness about the availability 

of construction materials and equipment 

in the local market. 

3.16 63.16 34 3.15 63.05 36 3.15 63.06 37 

6. Lack of awareness about governmental 

regulations, municipality requirements, 

statutes and their modifications. 

2.68 53.68 45 2.74 54.76 51 2.73 54.64 51 

7. Inaccurate estimation of project element 

costs and quantities. 
3.32 66.32 13 3.26 65.24 28 3.27 65.36 28 

8. Mistakes and discrepancies in design 

documents. 
3.26 65.26 18 3.12 62.44 39 3.14 62.73 39 

9. gaps in the items description 3.42 68.42 9 3.41 68.17 15 3.41 68.20 12 

10. Lack of design quality assurance 

practices. 
3.05 61.05 42 3.22 64.39 32 3.20 64.04 33 

11. gaps in the items description 3.26 65.26 21 3.07 61.34 42 3.09 61.75 41 

12. Insufficient comprehension of design 

documents. 
3.26 65.26 20 3.32 66.34 22 3.31 66.23 22 

13. Lack of skilled human resources at 

the construction site. 
3.32 66.32 14 3.41 68.29 14 3.40 68.09 3 

14. Unavailability of construction 

materials 
3.11 62.11 37 3.49 69.76 9 3.45 68.96 15 

15. Inadequate study for tender document 

to observe discrepancies before tender 

awarding. 

3.74 74.74 4 3.65 73.05 5 3.66 73.22 9 

16. Incapability to predict and resolve 

project's problems related to new 

technological techniques. 

3.16 63.16 33 3.26 65.12 29 3.25 64.92 5 

17. Inaccurate estimation of construction 

costs. 
3.26 65.26 19 3.39 67.80 16 3.38 67.54 30 

18. Construction errors and defective 

work at the construction site. 
3.26 65.26 22 3.36 67.20 19 3.35 66.99 18 
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Continued 

Factors causing the Design–

construction interface problems in 

construction projects in Gaza strip 

Contractor (1st and 

2nd ) 
Consultant Over all 

mean RII Rank mean RII Rank mean RII Rank 

19. Failure of construction equipment. 3.16 63.16 32 3.30 65.98 26 3.28 65.68 20 

20. Involvement of subcontractor in 

several projects at the same time. 
3.16 63.16 35 3.56 71.22 6 3.52 70.38 26 

21. Frequent changes of subcontractors. 2.84 56.84 47 3.27 65.49 27 3.23 64.59 6 

22. Financial and technical status of the 

contractor 
3.79 75.79 2 3.86 77.20 3 3.85 77.05 31 

23. Unstable client requirements. 3.21 64.21 24 3.34 66.83 21 3.33 66.56 21 

24. Unrealistic client expectations 

regarding project time, cost and quality  
3.47 69.47 6 3.37 67.44 18 3.38 67.65 16 

25. Outsourcing of design services. 2.95 58.95 44 2.84 56.83 47 2.85 57.05 48 

26. Awarding contract to the lowest price 

regardless of the contractor technical 

evaluation and C.V. 

3.95 78.95 1 4.12 82.32 1 4.10 81.97 1 

27. Restricting the contractor 

classification and a specific experience 

for the subcontractors in the contract 

formby the client. 

3.11 62.11 36 3.07 61.46 41 3.08 61.53 42 

28. Unclear definition for scope of work. 2.89 57.89 46 2.75 55.00 50 2.77 55.30 50 

29. Inappropriate work packaging and 

subcontracting. 
3.47 69.47 7 3.36 67.20 20 3.37 67.43 19 

30. Poorly written contract with 

insufficient detail. 
3.16 63.16 31 3.20 64.02 34 3.20 63.93 34 

31. Delaying in decision making 3.21 64.21 25 3.47 69.39 11 3.44 68.85 10 

32. Delaying of dues payments. 3.58 71.58 5 3.71 74.27 4 3.70 73.99 4 

33. Inappropriate choice of project 

contract type (unit price, lump sum, 

etc.). 

2.79 55.79 49 2.90 58.05 46 2.89 57.81 46 

34. Interference of client during 

implementation 
3.21 64.21 30 3.32 66.34 23 3.31 66.12 23 

35. Inappropriate choice of project 

delivery system (design-build, design-

bid-build, etc.). 

2.63 52.63 51 2.84 56.71 49 2.81 56.28 49 

36. The designer work as a project 

supervisor  
3.11 62.11 39 2.84 56.83 48 2.87 57.38 47 

37. Financial capability of donor. 3.32 66.32 16 3.18 63.54 35 3.19 63.83 35 

38. Budget allocated constraints. 3.26 65.26 23 3.13 62.56 38 3.14 62.84 38 

39. Time constraints. 3.32 66.32 15 3.42 68.41 12 3.41 68.20 13 
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Continued 

Factors causing the Design–

construction interface problems in 

construction projects in Gaza strip 

Contractor (1st and 

2nd ) 
Consultant Over all 

mean RII Rank mean RII Rank mean RII Rank 

40. Interference of donor in project 

requirements. 
3.11 62.11 38 3.09 61.83 40 3.09 61.86 40 

41. Insufficient donor experience in 

implementing projects according to 

local conditions 

3.21 64.21 27 3.15 63.05 37 3.16 63.17 36 

42. Political situation impact on fund 

continuity  
3.74 74.74 3 4.04 80.85 2 4.01 80.22 2 

43. Poor project organizational structure. 3.11 62.11 41 3.32 66.34 24 3.30 65.90 24 

44. Uncooperative managers and poor 

decision-making. 
3.11 62.11 40 3.48 69.51 10 3.44 68.74 11 

45. Shortage in flow of information lead 

to repeated works and variation order 
3.42 68.42 10 3.51 70.12 8 3.50 69.95 8 

46. Lack of communication and 

coordination between various project 

teams. 

3.21 64.21 26 3.30 66.10 25 3.30 65.90 25 

47. Design complexity. 3.21 64.21 29 3.21 64.27 33 3.21 64.26 32 

48. Lack of experience-related project 

nature. 
3.42 68.42 8 3.26 65.12 30 3.27 65.46 27 

49. Slow in Shop drawings‘ submission 

and approval. 
3.32 66.32 17 3.42 68.41 13 3.41 68.20 14 

50. Time pressure due to unreasonable 

contract duration. 
3.21 64.21 28 3.54 70.85 7 3.51 70.16 7 

51. Long period between time of bidding 

and awarding. 
3.00 60.00 43 3.05 61.10 44 3.05 60.98 43 

total 3.24 64.83  3.30 66.04  3.30 65.91  

 

4.3.2.1 Analysis of Consultant related factors: 

Table (4.8) showed RII and the rank of consultant related factors in terms of the 

Design–construction interface problems and according to each party and to overall 

respondents as follows.  

It's shown from Table (4.8) that ―Gaps in the items description‖ was ranked as the 

most occurred cause of the Design–construction interface problems with mean equals 

"3.41" and RII = 0.6820, that means the respondents were agreed on this factor. In 
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contrast, ―Lack of awareness about governmental regulations, municipality 

requirements, statutes and their modifications‖ was ranked as the least occurred cause 

the Design–construction interface problems with mean equals "2.73" and RII = 0.5464, 

that means the respondents were disagreed on this factor. In general, the results of all 

factors of consultant related factors showed that the mean equals "3.17" and RII = 

0.6332, that means the respondents were agreed on this dimension. 

Table (4.8): Ranks of consultant related factors. 

Consultant related factors 

Contractor 

(1st and 2nd ) 
Consultant Over all 

RII Rank RII Rank mean SD T-test p- value RII Rank 

1. Lack of project-stipulated 

data. 
52.63 11 61.10 9 3.01 1.04 0.14 0.89 60.22 9 

2. Lack of skilled and 

experienced human resources 

in the design firms. 

66.32 2 64.76 4 3.25 0.92 3.62 0.00 64.92 4 

3. Lack of proper coordination 

between various disciplines of 

design team. 

66.32 3 67.68 2 3.38 0.92 5.53 0.00 67.54 2 

4. Lack of awareness about the 

construction knowledge and 

ongoing site operations.  

56.84 9 59.76 10 2.97 0.98 -0.38 0.71 59.45 10 

5. Lack of awareness about the 

availability of construction 

materials and equipment in 

the local market. 

63.16 7 63.05 6 3.15 0.96 2.16 0.03 63.06 6 

6. Lack of awareness about 

governmental regulations, 

municipality requirements, 

statutes and their 

modifications. 

53.68 10 54.76 11 2.73 0.91 -3.99 0.00 54.64 11 

7. Inaccurate estimation of 

project element costs and 

quantities. 

66.32 4 65.24 3 3.27 1.00 3.62 0.00 65.36 3 

8. Mistakes and discrepancies in 

design documents. 
65.26 5 62.44 7 3.14 1.00 1.84 0.07 62.73 7 

9. Gaps in the items description 68.42 1 68.17 1 3.41 0.98 5.63 0.00 68.20 1 
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Continued 

Consultant related factors 

Contractor 

(1st and 2nd ) 
Consultant Over all 

RII Rank RII Rank mean SD T-test p- value RII Rank 

10. Lack of design quality 

assurance practices. 
61.05 8 64.39 5 3.20 1.04 2.63 0.01 64.04 5 

11. Insufficient  design duration  65.26 6 61.34 8 3.09 1.01 1.17 0.24 61.75 8 

 63.73  63.27  3.17 0.60 3.73 0.00 63.32  

4.3.2.2 Analysis of Contractor related factors: 

Table (4.9) showed RII and the rank of contractor related factors in terms of the 

Design–construction interface problems and according to each party and to overall 

respondents as follows.  

It's shown from Table (4.9) that ―Financial and technical status of the contractor‖ 

was ranked as the most occurred cause of the Design–construction interface problems 

with mean equals "3.85" and RII = 0.7705, that means the respondents were agreed on 

this factor. Potential financial problems in a construction project contain the contractor‘s 

underbids or cash flow problems. These problems impair project processes and cause 

poor quality. This result inline with Al-Hammad and Al-Hammad, 1996) and Al-

Hammad (2000). In contrast, ―Frequent changes of subcontractors‖ was ranked as the 

least occurred cause the Design–construction interface problems with mean equals 

"3.17" and RII = 0.6459, that means the respondents were agreed on this factor. This 

result inline with Sha‘ar et al. (2016). In general, the results of all factors of consultant 

related factors showed that the mean equals "3.43" and RII = 0.6851, that means the 

respondents were agreed on this dimension. 
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Table (4.9): Ranks of Contractor related factors. 

Second: Contractor related 

factors 

Contractor 

(1st and 2nd ) 
Consultant Over all 

RII Rank RII Rank mean SD T-test p- value RII Rank 

1. Insufficient 

comprehension of design 

documents. 

65.26 4 66.34 8 3.31 0.85 4.96 0.00 66.23 8 

2. Lack of skilled human 

resources at the 

construction site. 

66.32 3 68.29 5 3.40 1.02 5.35 0.00 68.09 5 

3. Unavailability of 

construction materials 
62.11 10 69.76 4 3.45 1.01 6.01 0.00 68.96 4 

4. Inadequate study for 

tender document to 

Observe discrepancies 

before tender awarding. 

74.74 2 73.05 2 3.66 1.01 8.87 0.00 73.22 2 

5. Incapability to predict 

and resolve project's 

problems related to new 

technological techniques. 

63.16 9 65.12 11 3.25 0.99 3.35 0.00 64.92 10 

6. Inaccurate estimation of 

construction costs. 
65.26 5 67.80 6 3.38 1.01 5.06 0.00 67.54 6 

7. Construction errors and 

defective work at the 

construction site. 

65.26 6 67.20 7 3.35 1.00 4.71 0.00 66.99 7 

8. Failure of construction 

equipment. 
63.16 7 65.98 9 3.28 1.01 3.81 0.00 65.68 9 

9. Involvement of 

subcontractor in several 

projects at the same time. 

63.16 8 71.22 3 3.52 0.99 7.07 0.00 70.38 3 

10. Frequent changes of 

subcontractors. 
56.84 11 65.49 10 3.23 0.98 3.17 0.00 64.59 11 

11. Financial and technical 

status of the contractor 
75.79 1 77.20 1 3.85 0.99 11.63 0.00 77.05 1 

 65.55  68.86  3.43 0.68 8.53 0.00 68.51  

4.3.2.3 Analysis of Client related factors: 

Table (4.10) showed RII and the rank of client-related factors in terms of the 

Design–construction interface problems and according to each party and to overall 

respondents as follows.  

It's shown from Table (4.10) that ―Awarding contract to the lowest price regardless 

of the contractor technical evaluation and C.V‖ was ranked as the most occurred cause 
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of the Design–construction interface problems with mean equals "4.10" and RII = 

0.8197, that means the respondents were agreed on this factor. In contrast, ―Unclear 

definition for scope of work‖ was ranked as the least occurred cause the Design–

construction interface problems with mean equals "2.77" and RII = 0.5530, that means 

the respondents were disagreed on this factor. In general, the results of all factors of 

consultant related factors showed that the mean equals "3.22" and RII = 0.6442, that 

means the respondents were agreed on this dimension. 

Table (4.10): Ranks of Client related factors. 

Third: Client related 

factors 

Contractor 

(1st and 2nd ) 
Consultant Over all 

RII Rank RII Rank mean SD T-test p- value RII Rank 

1. Unstable client 

requirements. 
64.21 5 66.83 6 3.33 0.87 5.09 0.00 66.56 6 

2. Unrealistic client 

expectations regarding 

project time, cost and 

quality  

69.47 4 67.44 4 3.38 0.87 5.92 0.00 67.65 4 

3. Outsourcing of design 

services. 
58.95 11 56.83 10 2.85 0.94 -2.12 0.04 57.05 12 

4. Awarding contract to the 

lowest price regardless of 

the contractor technical 

evaluation and C.V. 

78.95 1 82.32 1 4.10 1.02 14.61 0.00 81.97 1 

5. Restricting the contractor 

classification and a 

specific experience for 

the subcontractors in the 

contract formby the 

client. 

62.11 10 61.46 9 3.08 1.07 0.97 0.33 61.53 9 

6. Unclear definition for 

scope of work. 
57.89 12 55.00 14 2.77 0.88 -3.61 0.00 55.30 14 

7. Inappropriate work 

packaging and 

subcontracting. 

69.47 3 67.20 5 3.37 0.96 5.25 0.00 67.43 5 

8. Poorly written contract 

with insufficient detail. 
63.16 8 64.02 8 3.20 0.97 2.73 0.01 63.93 8 

9. Delaying in decision 

making 
64.21 7 69.39 3 3.44 0.98 6.14 0.00 68.85 3 

10. Delaying of dues 

payments. 
71.58 2 74.27 2 3.70 0.98 9.66 0.00 73.99 2 
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Continued 

Third: Client related 

factors 

Contractor 

(1st and 2nd ) 
Consultant Over all 

RII Rank RII Rank mean SD T-test p- value RII Rank 

11. Inappropriate choice of 

project contract type (unit 

price, lump sum, etc.). 

55.79 13 58.05 13 2.89 0.97 -1.52 0.13 57.81 10 

12. Interference of client 

during implementation 
64.21 6 66.34 7 3.31 1.02 4.06 0.00 66.12 7 

13. Inappropriate choice of 

project delivery system 

(design-build, design-bid-

build, etc.). 

52.63 14 56.71 12 2.81 0.93 -2.70 0.01 56.28 13 

14. The designer work as a 

project supervisor  
62.11 9 56.83 11 2.87 1.17 -1.52 0.13 57.38 11 

 63.91  64.48  3.22 0.56 5.38 0.00 64.42  

4.3.2.4 Analysis of Donor related factors: 

Table (4.11) showed RII and the rank of donor-related factors in terms of the 

Design–construction interface problems and according to each party and to overall 

respondents as follows.  

It's shown from Table (4.11) that ―Political situation impact on fund continuity‖ 

was ranked as the most occurred cause of the Design–construction interface problems 

with mean equals "4.01" and RII = 0.8022, that means the respondents were agreed on 

this factor. In contrast, ―Interference of donor in project requirements‖ was ranked as the 

least occurred cause the Design–construction interface problems with mean equals 

"3.09" and RII = 0.6186, that means the respondents were neutral on this factor. The 

Donors always have the particular policy in execution methods and characteristics of the 

project. In general, the results of all factors of consultant related factors showed that the 

mean equals "3.33" and RII = 0.6668, that means the respondents were agreed on this 

dimension. 
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Table (4.11): Ranks of Donor related factors. 

Fourth: Donor related 

factors 

Contractor 

(1st and 2nd ) 
Consultant Over all 

RII Rank RII Rank mean SD T-test p- value RII Rank 

1. Financial capability of 

donor. 
66.32 3 63.54 3 3.19 1.11 2.34 0.02 63.83 3 

2. Budget allocated 

constraints. 
65.26 4 62.56 5 3.14 0.87 2.22 0.03 62.84 5 

3. Time constraints. 66.32 2 68.41 2 3.41 0.88 6.32 0.00 68.20 2 

4. Interference of donor in 

project requirements. 
62.11 6 61.83 6 3.09 0.94 1.34 0.18 61.86 6 

5. Insufficient donor 

experience in 

implementing projects 

according to local 

conditions 

64.21 5 63.05 4 3.16 1.05 2.04 0.04 63.17 4 

6. Political situation impact 

on fund continuity  
74.74 1 80.85 1 4.01 0.99 13.83 0.00 80.22 1 

 66.49  66.71  3.33 0.68 6.70 0.00 66.68  

4.3.2.5 Analysis of Project-related factors: 

Table (4.12) showed RII and the rank of project related factors in terms of the 

Design–construction interface problems and according to each party and to overall 

respondents as follows.  

It's shown from Table (4.12) that ―Time pressure due to unreasonable contract 

duration‖ was ranked as the most occurred cause of the Design–construction interface 

problems with mean equals "3.51" and RII = 0.7016, that means the respondents were 

agreed on this factor. Using unachievable work time-schedule, especially in the design 

phase as it is the basis on which the subsequent phases are built, can lead to many 

problems. This may assign more work pressure on staff as they have to finish on time 

and causing different errors and conflicts between various engineering disciplines 

contributing to the design. This result somewhat inline with Sha‘ar et al. (2016). In 

contrast, ―Long period between time of bidding and awarding‖ was ranked as the least 

occurred cause the Design–construction interface problems with mean equals "3.05" and 

RII = 0.6098, that means the respondents were neutral on this factor. Delaying the 
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project procurement process has negative impacts on the other following stages of the 

project lifecycle. It sometimes happens during this period a kind of prices differentiation 

or building regulations changes that will make a confusion to the contractor if he won 

the bid later on.  This result inline with Sha‘ar et al. (2016). In general, the results of all 

factors of consultant related factors showed that the mean equals "3.33" and RII = 

0.6662, that means the respondents were agreed on this dimension. 

Table (4.12): Ranks of Project-related factors. 

Fifth: Project-related 

factors 

Contractor 

(1st and 2nd ) 
Consultant Over all 

RII Rank RII Rank mean SD T-test p- value RII Rank 

1. Poor project 

organizational structure. 
62.11 6 66.34 5 3.30 0.93 4.31 0.00 65.90 5 

2. Uncooperative managers 

and poor decision-making. 
62.11 7 69.51 3 3.44 0.94 6.29 0.00 68.74 3 

3. Shortage in flow of 

information lead to 

repeated works and 

variation order 

68.42 1 70.12 2 3.50 0.91 7.42 0.00 69.95 2 

4. Lack of communication 

and coordination between 

various project teams. 

64.21 4 66.10 6 3.30 0.96 4.18 0.00 65.90 6 

5. Design complexity. 64.21 8 64.27 8 3.21 0.93 3.09 0.00 64.26 8 

6. Lack of experience-

related project nature. 
68.42 2 65.12 7 3.27 0.94 3.94 0.00 65.46 7 

7. Slow in Shop drawings‘ 

submission and approval. 
66.32 3 68.41 4 3.41 0.96 5.77 0.00 68.20 4 

8. Time pressure due to 

unreasonable contract 

duration. 

64.21 5 70.85 1 3.51 1.02 6.77 0.00 70.16 1 

9. Long period between time 

of bidding and awarding. 
60.00 9 61.10 9 3.05 1.12 0.60 0.55 60.98 9 

 64.44  66.87  3.33 0.67 6.71 0.00 66.62  

4.3.3 Analysis of the Impact of the DCIPs: 

In this section, the DCIPs impact has been analyzed. Responses of contractors and 

consultants have been sorted and analyzed about the impact of the DCIPs. The 

descriptive statistics, i.e. means, SD, RII, and ranks were established for the all factors 
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impact of the DCIPs according to each party of the respondents and to overall 

respondents and presented in Table (4.13). 

Table (4.13) showed the RII and the rank of factors impact of the Design-

Construction Interface in terms of the occurrence of the Design-Construction Interface 

and according to each party and to overall respondents as follows. 

―Completion schedule delay‖ was the most commonly occurred factor and ranked 

in the 1
st
 position with RII = 0.7902 according to overall respondents. There is an 

agreement between all parties. The contractor and consultant ranked it in the 1
st
 position 

with RII = 0.8211 and RII = 0.7866 respectively. The contract schedule for a project 

may be impacted or delayed by the work solving design-construction problems. This 

result match with Sugumaran and Lavanya (2013) who explained that interface issues 

leads to delays. 

―Cost overrun‖ was ranked in the 2
nd

 position with RII = 0.7530 according to 

overall respondents. There is an agreement between all parties. The contractor and 

consultant also ranked it in the 2
nd

 position with RII = 0.7684and RII = 0.7512 

respectively. Many building construction projects incur increased costs because of 

DCIPs. 

―Quality degradation‖ was ranked in the 3
rd

 position with RII = 0.7311 according 

to overall respondents. There is an agreement between all parties. The contractor and 

consultant also ranked it in the 3
rd

 position with RII = 0.74744and RII = 0.7293 

respectively. The owner who has financial problems may need the substitution of quality 

standard expensive materials to sub-standard cheap materials.  

It's shown from Table (4.13) that ―Completion schedule delay‖ was ranked as the 

most occurred impact of the Design–construction interface problems with mean equals 

"3.95" and RII = 0.7902, that means the respondents were agree on this factor. In 

contrast, ―Project scope control‖ was ranked as the least occurred impact of the Design–

construction interface problems with mean equals "3.32" and RII = 0.6645, that means 

the respondents were agree on this factor. In general, the results of all factors impact of 
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the Design–construction interface problems showed that the mean equals "3.62" and RII 

= 0.7250, that means the respondents were agree on this dimension. 

Table (4.13): RII and Ranks of the Impact of the DCIPs. 

Impact of the DCIPs 

Contractor 

(1st and 2nd ) 
Consultant Over all 

RII Rank RII Rank mean SD T-test p- value RII Rank 

1. Project scope control 70.53 5 65.98 6 3.32 0.86 5.05 0.00 66.45 6 

2. Quality degradation 74.74 3 72.93 3 3.66 0.96 9.20 0.00 73.11 3 

3. Completion schedule 

delay 
82.11 1 78.66 1 3.95 0.87 14.74 0.00 79.02 1 

4. Cost overrun 76.84 2 75.12 2 3.77 0.93 11.15 0.00 75.30 2 

5. Poor safety conditions 74.74 4 70.00 5 3.52 0.98 7.22 0.00 70.49 4 

6. Poor team work 

performance 
68.42 6 70.85 4 3.53 0.92 7.76 0.00 70.60 5 

 74.56  72.26  3.62 0.62 13.56 0.00 72.50  

4.3.4 Analysis of the recommended Strategies to minimize the DCIPs: 

In this section, the recommended Strategies to minimize the DCIPs has been 

analyzed. The RII and ranks were established and presented in Table (4.14).  

4.3.4.1 Contractors responses relative to the recommended Strategies to DCIPs: 

It's shown from Table (4.14) below, the most important recommended strategies to 

minimize the DCIPs according to the contractor's point of view was ―All involved 

parties should plan adequately before works start on the site‖ with RII= 0.9053 followed 

by ―Quality of services should have a considerable portion of tender‘s evaluation 

process‖ with RII=0.8526 and then ―Client should set their complete requirements in 

advance before starting the design process‖ with RII= 0.8421. According to these 

respondents, ―Contractors involvement to provide their input in Design phases for not 

only improving the design but also providing an opportunity to overcome the 

dissonances in working drawing details‖ with RII= 0.6737 was the least important 

recommended strategies to minimize the DCIPs.  
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4.3.4.2 Consultant responses relative to the recommended Strategies to DCIPs: 

It's shown from Table (4.14) below, the most important recommended strategies to 

reduce the DCIPs according to the consultant's point of view was ―All involved parties 

should plan adequately before works start on the site‖ with RII= 0.8695 followed by 

―Quality of services should have a considerable portion of tender‘s evaluation process‖ 

with RII=0.8500 and then ―The interface between consultants and contractors needs to 

be improved throughout the project lifecycle according to the good communication – 

frequent, timely, succinct, high-grade, and reliable‖ with RII= 0.8476. According to 

these respondents, ―Contractors involvement to provide their input in Design phases for 

not only improving the design but also providing an opportunity to overcome the 

dissonances in working drawing details‖ with RII= 0.6415 was the least important 

recommended strategies to minimize the DCIPs.  

It's shown from Table (4.14) that ―All involved parties should plan adequately 

before works start on the site‖ was ranked as the most recommended Strategies to 

minimize the DCIPs with mean equals "4.37" and RII = 0.8732, that means the 

respondents were agreed on this factor. In contrast, ―Contractors involvement to provide 

their input in Design phases for not only improving the design but also providing an 

opportunity to overcome the dissonances in working drawing details‖ was ranked as the 

least recommended Strategies to minimize the DCIPs with mean equals "3.22" and RII = 

0.6448, that means the respondents were agreed on this factor. In general, the results of 

all factors of the recommended Strategies to minimize the DCIPs showed that the mean 

equals "3.83" and RII = 0.7661, that means the respondents were agreed on this 

dimension. 
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Table (4.14): RII and Ranks of the recommended Strategies to minimize the DCIPs. 

Recommended Strategies 

to minimize the DCIPs 

Contractor 

(1st and 2nd ) 
Consultant Over all 

RII Rank RII Rank mean SD T-test p- value RII Rank 

1. All involved parties 

should plan adequately 

before works start on the 

site. 

90.53 1 86.95 1 4.37 0.76 24.16 0.00 87.32 1 

2. Contractors involvement 

to provide their input in 

Design phases for not 

only improving the design 

but also providing an 

opportunity to overcome 

the dissonances in 

working drawing details 

67.37 9 64.15 9 3.22 1.18 2.57 0.01 64.48 9 

3. Client should set their 

complete requirements in 

advance before starting 

the design process. 

84.21 3 83.66 4 4.19 0.86 18.72 0.00 83.72 4 

4. Client should give 

adequate time for 

designers. 

84.21 4 83.66 5 4.19 0.77 20.85 0.00 83.72 5 

5. Quality of services should 

have a considerable 

portion of tender‘s 

evaluation process.   

85.26 2 85.00 2 4.25 0.76 22.14 0.00 85.03 2 

6. The interface between 

consultants and 

contractors needs to be 

improved throughout the 

project lifecycle 

according to the good 

communication – 

frequent, timely, succinct, 

high-grade, and reliable. 

82.11 6 84.76 3 4.22 0.77 21.51 0.00 84.48 3 

7. Clients should pay 

attention to do their work 

and perform their 

responsibilities on time to 

close the door of rising 

claims from their side. 

83.16 5 79.88 7 4.01 0.85 16.06 0.00 80.22 7 

8. Design firms should 

improve the coordination 

process among the design 

team to reduce the 

possibility of design 

errors‘ generation and 

reduce conflicts. 

81.05 7 80.49 6 4.03 0.83 16.78 0.00 80.55 6 
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Continued 

Recommended Strategies 

to minimize the DCIPs 

Contractor 

(1st and 2nd ) 
Consultant Over all 

RII Rank RII Rank mean SD T-test p- value RII Rank 

9. Provide training programs 

to cope up with lack 

skilled and experienced 

human resources, whether 

in design firms or 

construction sites. 

78.95 8 76.34 8 3.83 0.93 12.07 0.00 76.61 8 

 81.87  80.54  3.83 0.93 12.07 0.00 76.61  

4.3.5 Research Hypotheses Testing: 

Test hypotheses about the relationship between two variables of the study 

variables (the first major premise): Null hypothesis: There is no statistically significant 

relationship between the two variables of the study variables. Alternative hypothesis: 

There were statistically significant between the two variables of the study variables 

relationship. 

If Sig. value (P-value) is greater than the significance level (α≤0.05) it cannot be 

rejected the null hypothesis and thus there is no statistically significant relationship 

between the two variables of the variables of the study, but if the Sig. value (P-value) is 

less than the significance level (α ≤0.05) are rejected the null hypothesis and accept the 

alternative hypothesis that there is a statistically significant relationship between the two 

variables of the study variables. Five hypotheses were tested through applying One-Way 

ANOVA as follow. 

4.3.5.1 First hypothesis: 

H1: There are differences in responses to DCIPs in Construction Projects in Gaza 

Strip: Impacts and Minimization due to the General Information at significance level 

(α ≤ 0.05). 

H1A: There are differences in responses to DCIPs in Construction Projects in Gaza 

Strip: Impacts and Minimization due to the type of your Organization / Company at 

significance level (α ≤ 0.05). 
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By using one-way ANOVA test, the results are illustrated in table (4.15) which 

shows that the p-value is more than (0.05) for each criterion, and p-value for all the 

(Factors causing the Design–construction interface problems in construction projects) 

criteria equals (0.586), which is more than (0.05). This means that there are no 

significant differences in respondents' answers toward applying the (Factors causing the 

Design–construction interface problems in construction projects) according to their Type 

of your Organization/Company and p-value for all the (Impact of the DCIPs) criteria 

equals (0.605), which is more than (0.05). This means that there are no significant 

differences in respondents' answers toward applying the (Impact of the DCIPs) 

according to their Type of your Organization/Company. In addition, p-value for all the 

(Recommended Strategies to minimize the DCIPs) criteria equals (0.809), which is more 

than (0.05). Therefore, there are not substantial differences in respondents' answers 

toward applying the (Recommended Strategies to minimize the DCIPs) according to 

their Type of your Organization/Company. 

Table (4.15): One-way ANOVA test for the differences between the answers of the 

respondents due to the (Type of your Organization / Company). 

 
Sum of 

Square

s 

Degree of 

freedom (df) 

Mean 

Square 
F p-value 

First: consultant related 

factors 

Between Groups .066 2 .033 

.090 .914 Within Groups 65.954 180 .366 

Total 66.020 182  

Second: Contractor related 

factors 

Between Groups 2.220 2 1.110 

2.473 .087 Within Groups 80.801 180 .449 

Total 83.022 182  

Third: Client related factors 

Between Groups .224 2 .112 

.361 .698 Within Groups 55.987 180 .311 

Total 56.211 182  

Fourth: Donor related factors 

Between Groups .112 2 .056 

.121 .886 Within Groups 82.860 180 .460 

Total 82.972 182  
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Continued 

 
Sum of 

Square

s 

Degree of 

freedom (df) 

Mean 

Square 
F p-value 

Fifth: Project-related factors 

Between Groups .426 2 .213 

.476 .622 Within Groups 80.684 180 .448 

Total 81.110 182  

Factors causing the Design–

construction interface 

problems in construction 

projects 

Between Groups .240 2 .120 

.536 .586 Within Groups 40.400 180 .224 

Total 40.641 182  

Impact of the DCIPs 

Between Groups .393 2 .197 

.503 .605 Within Groups 70.286 180 .390 

Total 70.679 182  

Recommended Strategies to 

minimize the DCIPs 

Between Groups .134 2 .067 

.213 .809 Within Groups 56.815 180 .316 

Total 56.949 182  

H1B: There are differences in responses to DCIPs in Construction Projects in Gaza 

Strip: Impacts and Minimization due to the position in the organization /company 

at significance level (α ≤ 0.05). 

By using one-way ANOVA test, the results are showed in table (4.16) which 

present that the p-value is more than (0.05) for each criterion, and p-value for all the 

(Factors causing the Design–construction interface problems in construction projects) 

criteria equals (0.915), which is more than (0.05). This means that there are not 

significant differences in respondents' answers toward applying the (Factors causing the 

Design–construction interface problems in construction projects) according to their 

Position in the organization/company and p-value for all the (Impact of the DCIPs) 

criteria equals (0.105), which is more than (0.05). This means that there are not 

significant differences in respondents' answers toward applying the (Impact of the 

DCIPs) according to their Position in the organization/company and p-value (Sig.) for all 

the (Recommended Strategies to minimize the DCIPs) criteria equals (0.977), which is 

more than (0.05). Therefore, there are not substantial differences in respondents' answers 
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toward applying the (Recommended Strategies to minimize the DCIPs) according to 

their Position in the organization/company. 

Table (4.16): One-way ANOVA test for the differences between the answers of the 

respondents due to their Position in the organization/company. 

 
Sum of 

Squares 
df 

Mean 

Square 
F p-value 

First: consultant related 

factors 

Between Groups .509 3 .170 

.464 .708 Within Groups 65.511 179 .366 

Total 66.020 182  

Second: Contractor related 

factors 

Between Groups 1.392 3 .464 

1.017 .386 Within Groups 81.630 179 .456 

Total 83.022 182  

Third: Client related factors 

Between Groups .196 3 .065 

.209 .890 Within Groups 56.015 179 .313 

Total 56.211 182  

Fourth: Donor related factors 

Between Groups 1.548 3 .516 

1.134 .337 Within Groups 81.424 179 .455 

Total 82.972 182  

Fifth: Project-related factors 

Between Groups .672 3 .224 

.498 .684 Within Groups 80.438 179 .449 

Total 81.110 182  

Factors causing the Design–

construction interface 

problems in construction 

projects 

Between Groups .117 3 .039 

.172 .915 Within Groups 40.524 179 .226 

Total 40.641 182  

Impact of the DCIPs 

Between Groups 2.377 3 .792 

2.077 .105 Within Groups 68.301 179 .382 

Total 70.679 182  

Recommended Strategies to 

minimize the DCIPs 

Between Groups .065 3 .022 

.068 .977 Within Groups 56.884 179 .318 

Total 56.949 182  
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H1c: There are differences in responses to DCIPs in Construction Projects in Gaza 

Strip: Impacts and Minimization due to the Years of experience for respondent at 

significance level (α ≤ 0.05). 

By using one-way ANOVA test, the results are showed in table (4.17) which 

present that the p-value (Sig.) is more than (0.05) for each criterion, and p-value for all 

the (Factors causing the Design–construction interface problems in construction 

projects) criteria equals (0.413), which is more than (0.05). This means that there are no 

significant differences in respondents' answers toward applying the (Factors causing the 

Design–construction interface problems in construction projects) according to their 

Years of experience for respondent and p-value for all the (Impact of the DCIPs) criteria 

equals (0.446), which is more than (0.05). This means that there are no significant 

differences in respondents' answers toward applying the (Impact of the DCIPs) 

according to their Years of experience for respondent and p-value for all the 

(Recommended Strategies to minimize the DCIPs) criteria equals (0.716), which is more 

than (0.05). Therefore, there are not substantial differences in respondents' answers 

toward applying the (Recommended Strategies to minimize the DCIPs) according to 

their Years of experience for respondent. 

Table (4.17): One-way ANOVA test for the differences between the answers of the 

respondents due to their Years of experience for respondent. 

 
Sum of 

Squares 
df 

Mean 

Square 
F Sig. 

First: consultant related factors 

Between Groups .948 3 .316 

.869 .458 Within Groups 65.072 179 .364 

Total 66.020 182  

Second: Contractor related 

factors 

Between Groups 4.660 3 1.553 

3.549 .016 Within Groups 78.361 179 .438 

Total 83.022 182  

Third: Client related factors 

Between Groups .080 3 .027 

.085 .968 Within Groups 56.131 179 .314 

Total 56.211 182  
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Continued 

 
Sum of 

Squares 
df 

Mean 

Square 
F Sig. 

Fourth: Donor related factors 

Between Groups 1.154 3 .385 

.842 .473 Within Groups 81.818 179 .457 

Total 82.972 182  

Fifth: Project-related factors 

Between Groups 1.578 3 .526 

1.184 .317 Within Groups 79.532 179 .444 

Total 81.110 182  

Factors causing the Design–

construction interface problems 

in construction projects 

Between Groups .643 3 .214 

.959 .413 Within Groups 39.998 179 .223 

Total 40.641 182  

Impact of the DCIPs 

Between Groups 1.042 3 .347 

.892 .446 Within Groups 69.637 179 .389 

Total 70.679 182  

Recommended Strategies to 

minimize the DCIPs 

Between Groups .428 3 .143 

.452 .716 Within Groups 56.521 179 .316 

Total 56.949 182  

H1D: There are differences in responses to DCIPs in Construction Projects in Gaza 

Strip: Impacts and Minimization due to the years of experience for 

Organization/Company at significance level (α ≤ 0.05). 

By using one-way ANOVA test, the results are illustrated in table (4.18) which 

shows that the p-value (Sig.) is more than (0.05) for each criterion, and p-value (Sig.) for 

all the (Factors causing the Design–construction interface problems in construction 

projects) criteria equals (0.680), which is more than (0.05). This means that there are no 

significant differences in respondents' answers toward applying the (Factors causing the 

Design–construction interface problems in construction projects) according to their years 

of experience for Organization/Company and p-value (Sig.) for all the (Impact of the 

DCIPs) criteria equals (0.210), which is more than (0.05). This means that there are no 

significant differences in respondents' answers toward applying the (Impact of the 

DCIPs) according to their Years of experience for Organization/Company and p-value 
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(Sig.) for all the (Recommended Strategies to minimize the DCIPs) criteria equals 

(0.348), which is more than (0.05). Therefore, there are not substantial differences in 

respondents' answers toward applying the (Recommended Strategies to minimize the 

DCIPs) according to their Years of experience for Organization/Company. 

Table (4.18): One-way ANOVA test for the differences between the answers of the 

respondents due to their Years of experience for Organization/Company. 

 
Sum of 

Squares 
df 

Mean 

Square 
F Sig. 

First: consultant related factors 

Between Groups 2.365 3 .788 

2.217 .088 Within Groups 63.655 179 .356 

Total 66.020 182  

Second: Contractor related factors 

Between Groups .950 3 .317 

.691 .559 Within Groups 82.072 179 .459 

Total 83.022 182  

Third: Client related factors 

Between Groups 1.335 3 .445 

1.452 .229 Within Groups 54.876 179 .307 

Total 56.211 182  

Fourth: Donor related factors 

Between Groups .600 3 .200 

.435 .728 Within Groups 82.372 179 .460 

Total 82.972 182  

Fifth: Project-related factors 

Between Groups 1.126 3 .375 

.840 .473 Within Groups 79.984 179 .447 

Total 81.110 182  

Factors causing the Design–

construction interface problems in 

construction projects 

Between Groups .341 3 .114 

.505 .680 Within Groups 40.300 179 .225 

Total 40.641 182  

Impact of the DCIPs 

Between Groups 1.761 3 .587 

1.525 .210 Within Groups 68.917 179 .385 

Total 70.679 182  

Recommended Strategies to 

minimize the DCIPs 

Between Groups 1.036 3 .345 

1.105 .348 Within Groups 55.913 179 .312 

Total 56.949 182  



119 

 

H1E: There are differences in responses to DCIPs in Construction Projects in Gaza 

Strip: Impacts and Minimization due to the size of the projects implemented by 

your Organization/Company in the last five years at significance level (α ≤ 0.05). 

By using one-way ANOVA test, the results are demonstrated in table (4.19) which 

shows that the p-value (Sig.) is more than (0.05) for each criterion, and p-value (Sig.) for 

all the (Factors causing the Design–construction interface problems in construction 

projects) criteria equals (0.552), which is more than (0.05). This means that there are no 

significant differences in respondents' answers toward applying the (Factors causing the 

Design–construction interface problems in construction projects) according to their Size 

of the projects implemented by your Organization/Company in the last five years and p-

value (Sig.) for all the (Impact of the DCIPs) criteria equals (0.576), which is more than 

(0.05). This means that there are no significant differences in respondents' answers 

toward applying the (Impact of the DCIPs) according to their Size of the projects 

implemented by your Organization/Company in the last five years and p-value (Sig.) for 

all the (Recommended Strategies to minimize the DCIPs) criteria equals (0.591), which 

is more than (0.05). Therefore, there are not substantial differences in respondents' 

answers toward applying the (Recommended Strategies to minimize the DCIPs) 

according to their Size of the projects implemented by your Organization/Company in 

the last five years. 
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Table (4.19): One-way ANOVA test for the differences between the answers of the 

respondents due to their Size of the projects implemented by your 

Organization/Company in the last five years. 

 
Sum of 

Squares 
df 

Mean 

Square 
F Sig. 

First: consultant related factors 

Between Groups 1.891 3 .630 

1.760 .157 Within Groups 64.129 179 .358 

Total 66.020 182  

Second: Contractor related 

factors 

Between Groups 1.318 3 .439 

.963 .412 Within Groups 81.703 179 .456 

Total 83.022 182  

Third: Client related factors 

Between Groups 1.201 3 .400 

1.303 .275 Within Groups 55.010 179 .307 

Total 56.211 182  

Fourth: Donor related factors 

Between Groups .708 3 .236 

.513 .674 Within Groups 82.264 179 .460 

Total 82.972 182  

Fifth: Project-related factors 

Between Groups .098 3 .033 

.072 .975 Within Groups 81.012 179 .453 

Total 81.110 182  

Factors causing the Design–

construction interface problems 

in construction projects 

Between Groups .473 3 .158 

.703 .552 Within Groups 40.168 179 .224 

Total 40.641 182  

Impact of the DCIPs 

Between Groups .777 3 .259 

.663 .576 Within Groups 69.902 179 .391 

Total 70.679 182  

Recommended Strategies to 

minimize the DCIPs 

Between Groups .603 3 .201 

.639 .591 Within Groups 56.346 179 .315 

Total 56.949 182  
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4.3.5.2 Second hypothesis: 

H2. There is a significant effect of the DCIPs in Construction Projects causes, 

statistically at α ≤ 0.05, on impacts of the DCIPs in Construction Projects in Gaza 

Strip. 

To determine the effect level control requirements (Contractor- related factors, 

Consultant-related factors, Client-related factors, Donor-related factors, Project-related 

factors) combined on the (Impact of the DCIPs), the researcher used multiple regression 

testing using the method of Stepwise and it can be concluded the following: 

A. Shows the final regression model using the method of Stepwise that the (Impact 

of the DCIPs), which represents the dependent variable is affected substantially 

and statistically significant in all of the variables (Project-related factors, 

Contractor-related factors, Donor-related factors). 

B.  It has been excluded the following variable (consultant-related factors, Client-

related factors). 

C. Results of the analysis showed that the Pearson Correlation 0.592, and the  

coefficient of determination equal to 0.351, and this means that 35.1% of the 

change in (Impact of the DCIPs) dates back to the effects of the following 

independent variables (Project-related factors, Contractor-related factors, Donor-

related factors) and the remaining 64.9% is due to other factors affecting the 

dependent variable Impact of the DCIPs. 

Table (4.20): Multiple regression analysis for regression coefficients. 

Dependent 

variable 

(R) 

Correlation 
(R²) F DF Sig. 

(Unstandardized 

Coefficients) ß 
T.test Sig. 

Impact of 

the DCIPs 
0.592 0.351 32.23 

Regression 3 

1.111 

(Constant) 1.241 4.953 0.000 

Project-

related 

factors 

0.275 3.914 0.000 

Residual 179 

Contractor 

related 

factors 

0.246 3.884 0.000 

Donor 

related 

factors 

3.002 0.000  
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An equation effect: 

Impact of the DCIPs 1.241+0.275* (Project-related factors) + 0.246 *( Contractor 

related factors)+ 3.002*( Donor related factors). 

If you install the value of (Contractor –related factors, Donor –related factors) and 

when increasing (Project-related factors) is incremented by one unit leads to increase in 

the dependent variable (Impact of the DCIPs) by (0.275). If you install the value of 

(Project-related factors, Donor-related factors) and when increasing (Contractor-related 

factors) is incremented by one unit leads to increase in the dependent variable (Impact of 

the DCIPs) by (0.246). If you install the value of (Project-related factors, Contractor-

related factors) and when increasing (Donor-related factors) is incremented by one unit 

leads to increase in the dependent variable (Impact of the DCIPs) by (3.002). 

4.3.5.3 Third hypothesis: 

H3. There is a significant effect of causes of the DCIPs in Construction Projects 

causes, statistically at α ≤ 0.05, on minimization of the DCIPs in Construction 

Projects in Gaza Strip. 

To determine the effect level control requirements (consultant-related factors, 

Contractor-related factors, Client-related factors, Donor-related factors, Project-related 

factors) combined on the (minimization of the DCIPs in Construction Projects), the 

researcher used multiple regression testing using the method of Stepwise and it can be 

concluded the following: 

A. Shows the final regression model using the method of Stepwise that the 

(minimization of the DCIPs in Construction Projects), which represents the 

dependent variable is affected substantially and statistically significant in all of the 

variables (consultant-related factors, Donor-related factors). 

B. It have been excluded the following variable (Contractor-related factors, Client-

related factors, Project-related factors).  

C. Results of the analysis showed that the Pearson Correlation 0.404, and the  

coefficient of determination equal to 0.164, and this means that 16.4% of the 
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change in (Impact of the DCIPs) dates back to the effects of the following 

independent variables (Project-related factors, Contractor-related factors, Donor-

related factors) and the remaining 83.6% is due to other factors affecting the 

dependent variable minimization of the DCIPs in Construction Projects. 

Table (4.21): multiple regression analysis for regression coefficients. 

Dependent 

variable 

(R) 

Correlation 
(R²) F DF Sig. 

(Unstandardized 

Coefficients) ß 
T.test Sig. 

minimization of 

the DCIPs in 

Construction 

Projects 

0.404 0.164 17.60 

Regression 2 

00000 

(Constant) 2.968 11.156 0.00 

consultant 

related 

factors 

0.337 3.926 0.000 

Residual 180 

Donor 

related 

factors 

0.161 2.630 0.000 

An equation effect: 

minimization of the DCIPs in Construction Projects  = 2.968+0.337*( consultant-

related factors)+0.161 *( Donor-related factors). 

If you install the value of (Donor-related factors) and when increasing (consultant-

related factors) is incremented by one unit leads to increase in the dependent variable 

(minimization of the DCIPs in Construction Projects) by (0.337). If you install the value 

of (consultant-related factors) and when increasing (Donor-related factors) is 

incremented by one unit leads to increase in the dependent variable (minimization of the 

DCIPs in Construction Projects) by (0.161). 

4.3.5.4 Fourth hypothesis: 

H4. There is a significant effect of the impacts of the DCIPs in Construction 

Projects in Gaza Strip, statistically at α ≤ 0.05, on minimization of the DCIPs in 

Construction Projects in Gaza Strip. 
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To determine the effect level control requirements (impacts of the DCIPs in 

Construction Projects causes) combined on the (minimization of the DCIPs in 

Construction Projects), the researcher used simple regression testing using the method of 

enter as following: results of the analysis showed that the Pearson Correlation 0.324,and 

the coefficient of determination equal to 0.105, and this means that 10.5% of the change 

in (Impact of the DCIPs) dates back to the effects of the following independent variable 

(impacts of the DCIPs in Construction Projects causes) and the remaining 89.5% is due 

to other factors affecting the dependent variable minimization of the DCIPs in 

Construction Projects. 

Table (4.22): simple regression analysis for regression coefficients. 

Dependent 

variable 

(R) 

Correlation 
(R²) F DF Sig. 

(Unstandardized 

Coefficients) ß 
T.test Sig. 

minimization 

of the DCIPs 

in 

Construction 

Projects 

0.324 0.105 21.23 

Regression 1 

1.111 

(Constant) 0.298 12.836 0.000 

impacts of 

DCIPs in 

Construction 

Projects 

causes 

0.291 4.608 0.000 
Residual 181 

An equation effect: 

Minimization of the DCIPs in Construction Projects  = 0.298+0.291* (impacts of 

DCIPs in Construction Projects causes) when increasing (impacts of DCIPs in 

Construction Projects causes) is incremented by one unit leads to increase in the 

dependent variable (minimization of the DCIPs in Construction Projects) by (0.291). 

4.3.5.5 Fifth hypothesis: 

H5. Impact of the DCIPs will significantly mediate the relationship between effects 

of the DCIPs in Construction Projects causes, on minimization of the DCIPs in 

Construction Projects in Gaza Strip statistically at α ≤ 0.05. 

Path Analysis was used by Amos Ver.23 supported by the SPSS program to verify 

the existence of the value of (Chi²) calculated (22.11), which is significant level ( α ≤ 
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0.05) and the value of the GFI Goodness of Fit Index, a quality index of value (0.997) is 

approaching the correct one (fully appropriate), in the same context, The comparative 

CFI Comparative Fit Index (0.991) approximates the value of the correct one, and the 

average RMSEA Root Mean Square Error of Approximation (0.08) is near zero. 

 

Figure (4.1): Path Analysis. 
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Table (4.23): Results of path analysis to show direct and indirect impact. 

 Chi
2
 DF Sig * GFI CFI RMSEA 

Indirect 

effect 

Direct effect 

path 
Direct 

effect 

T 

.test 
Sig* 

Impact of the DCIPs will 

significantly mediate the 

relationship between effect of the 

DCIPs in Construction Projects 

causes, on minimization of the 

DCIPs in Construction Projects in 

Gaza Strip statistically at α ≤ 

0.05. 

22.11 10 0.015 0.997 0.991 0.08 0.368 

A 

0.736 9.075 .000  

B  

B 

0.256 2.543 .001  

C 

 GFI: Goodness of Fit Index must Proximity to one 

 CFI: Comparative Fit Index must Proximity to one 

 RMSEA: Root Mean Square Error of Approximation 

 A= Factors causing the Design–construction interface problems in construction 

projects 

 B= Impact of the DCIPs  

 C= Recommended Strategies to minimize the DCIPs 
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Chapter 5 

Conclusions and Recommendations 

This chapter concludes the study and aims to extract recommendations and 

conclusions for the DCIPs in Gaza Strip: Impacts and Minimization. The research 

objectives and key findings were revised, an overview discussed to evaluate the 

extent to which the research objectives were met. 

5.1 Summary of the research: 

An investigation into the DCIPs in Gaza Strip, their impact on the building 

construction projects in Gaza Strip and the recommended strategies to minimize it 

was conducted. An extensive review of the literature was carried out to achieve the 

aim of the study. The purpose of the research was to develop a clear understanding of 

causes and impact of the DCIPs and recommended strategies to minimize it. An 

interviews with project's managers of specific six building construction projects for 

obtaining their perceptions relative to the DCIPs in their projects. Besides, the results 

of 183 collected questionnaires were analyzed quantitatively and then presented by 

using an ―interpretive-descriptive‖ method for qualitative data analysis. Finally, 

recommendations for the issue of the DCIPs in the building construction projects in 

Gaza Strip were drawn. 

5.2 Conclusions of the research objectives, questions, and hypotheses: 

Three primary objectives have been identified to achieve the aim of the 

research and made through the findings of the analysed gathered questionnaires. The 

outcomes were found as follows: 

5.2.1 Outcomes related to objective one: 

The objective was: To identify causes of the DCIPs in building construction 

projects in Gaza Strip from the perspective of the local contractors and consultants. 

A study findings investigated the causes of DCIPs.  

The most important factors according to contractor's interviews in their 

projects were: 
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1. Lack of awareness about the availability of construction materials and 

equipment in the local market. 

2. Unavailability of construction materials. 

3. Lack of project-stipulated data. 

4. Insufficient  design duration. 

5. Insufficient comprehension of design documents. 

6. Financial and technical status of the contractor. 

7. Unstable client requirements. 

8. Delaying in decision making. 

The most occurred important factors according to consultant's point of view in 

the questionnaire were: 

1. Awarding contract to the lowest price regardless of the contractor technical 

evaluation and C.V. 

2. Political situation impact on fund continuity. 

3. Financial and technical status of the contractor. 

4. Delaying of dues payments. 

5. Inadequate study for the tender document to observe discrepancies before 

tender awarding. 

6. Involvement of subcontractor in several projects at the same time. 

7. Time pressure due to unreasonable contract duration. 

8. Shortage in flow of information leads to repeated works and variation order. 

9. Unavailability of construction materials. 

10. Uncooperative managers and poor decision-making. 

The most important factors according to contractor's point of view in the 

questionnaire were: 

1. Awarding contract to the lowest price regardless of the contractor technical 

evaluation and C.V. 

2. Financial and technical status of the contractor. 

3. Political situation impact on fund continuity. 

4. Inadequate study for the tender document to observe discrepancies before 

tender awarding. 
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5. Delaying of dues payments. 

6. Unrealistic client expectations regarding project time, cost, and quality. 

7. Inappropriate work packaging and subcontracting. 

8. Lack of experience-related project nature. 

9. gaps in the items description. 

10. Shortage in flow of information leads to repeated works and variation order. 

5.2.2 Outcomes related to objective two: 

The objective was: To identify the impact of the DCIPs on overall project 

performance. 

The most occurred impact of the design-construction interface according to 

contractor's interviews in their projects were: 

1. Quality degradation. 

2. Completion schedule delay. 

3. Cost overrun. 

4. Poor safety conditions. 

5. Poor team work performance. 

The most occurred impact of the design-construction interface according to 

consultant's point of view in the questionnaire were: 

1. Completion schedule delay. 

2. Cost overrun. 

3. Quality degradation. 

4. Poor team work performance. 

5. Poor safety conditions. 

6. Project scope control. 

The most occurred impact of the design-construction interface according to 

contractor's point of view in the questionnaire were: 

1. Completion schedule delay. 

2. Cost overrun. 

3. Quality degradation. 

4. Poor safety conditions. 
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5. Project scope control. 

6. Poor team work performance. 

5.2.3 Outcomes related to objective three: 

The objective was: To provide suggestions and recommendations to eliminate 

the problems at the design construction interface. 

The most occurred suggestions and recommendations to eliminate the problems 

at the DCIPs according to consultant's point of view in the questionnaire were: 

1. All involved parties should plan adequately before works start on the site. 

2. Quality of services should have a considerable portion of tender‘s evaluation 

process.   

3. The interface between consultants and contractors needs to be improved 

throughout the project lifecycle according to the good communication – 

frequent, timely, succinct, high-grade, and reliable. 

4. The client should set their complete requirements in advance before starting 

the design process. 

5. The client should give adequate time for designers. 

6. Design firms should improve the coordination process among the design team 

to reduce the possibility of design errors‘ generation and reduce conflicts. 

7. Clients should pay attention to do their work and perform their 

responsibilities on time to close the door of rising claims from their side. 

8. Provide training programs to cope up with lack skilled and experienced 

human resources, whether in design firms or construction sites. 

9. Contractors involvement to provide their input in Design phases for not only 

improving the design but also providing an opportunity to overcome the 

dissonances in working drawing details. 

The most occurred suggestions and recommendations to eliminate the 

problems at the DCIPs according to contractor's point of view in the 

questionnaire were: 

1. All involved parties should plan adequately before works start on the site. 

2. Quality of services should have a considerable portion of tender‘s evaluation 

process. 
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3. The client should set their complete requirements in advance before starting 

the design process. 

4. The client should give adequate time for designers. 

5. Clients should pay attention to do their work and perform their 

responsibilities on time to close the door of rising claims from their side. 

6. The interface between consultants and contractors needs to be improved 

throughout the project lifecycle according to the good communication – 

frequent, timely, succinct, high-grade, and reliable. 

7. Design firms should improve the coordination process among the design team 

to reduce the possibility of design errors‘ generation and reduce conflicts. 

8. Provide training programs to cope up with lack skilled and experienced 

human resources, whether in design firms or construction sites. 

9. Contractors involvement to provide their input in Design phases for not only 

improving the design but also providing an opportunity to overcome the 

dissonances in working drawing details. 

5.3 Recommendations: 

As stated earlier based on the achieved objectives of this research, the 

recommendations below were drawn because of the study findings discussed in 

chapter four. The following recommendations are hereby made with the view of 

reducing the occurrence and mitigating the impact of the DCIPs in the building 

construction projects in Gaza Strip. The recommendations presented in Table (5.1). 

Table (5.1): Recommendation for the DCIPs. 

Finding Recommendation 

The study showed that the most important 

causes of the DCIPs  in the building 

construction projects in Gaza Strip were: 

1. Awarding contract to the lowest price 

regardless of the contractor technical 

evaluation and C.V. 

2. Political situation impact on fund 

continuity  

3. Lack of skilled human resources at the 

construction site. 

4. Delaying of dues payments. 

5. Incapability to predict and resolve 

1. The good communication – frequent, timely, succinct, 

high-grade, and reliable for effective interfacing 

throughout the project lifecycle.  

2. Client‘s should set their complete needs in advance 

before starting the process of design. However, if 

variations are inevitable, they should be handled by a 

controlled process and properly coordinated and 

retained throughout the project life cycle.  

3. An open tendering process, technical evaluation of the 

tenderer should be done carefully and the decision 

should be made before evaluating the price. 

4. To reduce the chance of rising claims, clients should 

perform their responsibilities on time. Delaying 
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Finding Recommendation 

project's problems related to new 

technological techniques. 

6. Frequent changes of subcontractors. 

7. Time pressure due to unreasonable 

contract duration. 

8. Shortage inflow of information leads to 

repeated works and many variation 

orders 

9. Inadequate study for the tender 

document to observe discrepancies 

before tender awarding. 

10. Delaying in decision making 

payments and approvals on completed activities have 

its bad effect on other parties‘ performance and will 

surely lead to conflicts.  

5. The coordination process should be improved in design 

firms among the design team to minimize the 

possibility of errors from the design and eliminate 

conflicts. 

6. Firms need to provide training programs. Such training 

programs supply the employees and the company with 

many benefits whether they are accurately planned and 

properly executed. In addition, good incentives and 

salaries, and competitive rates can help in attracting 

skilled workforce to meet the company requirements. 

The study showed that the most 

important recommended strategies to 

minimize the DCIPs  in the building 

construction projects in Gaza Strip were: 

1. All involved parties should plan 

adequately before works start on the site. 

2. Quality of services should have a 

considerable portion of tender‘s 

evaluation process. 

3. The interface between consultants and 

contractors needs to be improved 

throughout the project lifecycle 

according to the good communication – 

frequent, timely, succinct, high-grade, 

and reliable. 

4. The client should set their complete 

requirements in advance before starting 

the design process. 

5. The client should give adequate time for 

designers. 

It's recommended concentrating on achieving this 

recommended strategies to minimize the DCIPs. 

5.4 Recommendation for future studies: 

1. It is recommended to extend this study to include all of the contracting 

companies under all classification (first, Second, third, fourth and fifth). 



124  

2. Since both contractors and consultants agreed that the most important cause 

of DCIPs is attributed to the owner, it is worthy to take the owner‘s opinion 

in order to respond to their allegations in the context of this study. 

3. This study mainly directed towards building construction projects in the Gaza 

Strip. Here, it is interesting to expand this study to include civil engineering 

projects, such that a comparison can be done between the results of them 

both. 

4. The survey was conducted in the Gaza Strip in a period where the 

construction business was deteriorated or even paralyzed, which in turn was 

reflected in the results of the research. It is recommended to conduct another 

survey when the construction industry recovers and make a comparative 

analysis of the results. 

5. Since this research was conducted within the area of Gaza Strip, it deserves 

also to be conducted in West Bank in order to evaluate the differences in 

perceptions among construction practitioners in both bisects of the country. 
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Appendix A:  
 
 

 

 
 

Islamic University of Gaza 

Dean of Graduate Studies 

College of Engineering - Master's program 

Engineering project management 

 

 

Questionnaire about 
 

Design-Construction Interface Problems in 

Construction Projects in Gaza Strip:  

Impacts and Minimization 
 

 

To start, I would like to present my appreciation and thanks to you for taking 

part of your time and effort to complete this questionnaire, which considered as a 

basic requirement for the completion of my research in order to award the master of 

science degree in engineering project management at Islamic university of Gaza.  

This questionnaire aims to study the Design-Construction Interface Problems 

(DCIPs) in construction projects in Gaza Strip and their impact on overall project 

performance and provide suggestions and recommendations to eliminate the 

problems. 

Please kindly we request your assistance in mobilizing the required data with 

level of accuracy and honesty as usual in your work, knowing that all responses and 

facts will remain fully confidential, and will be used for the research purposes only.  

 

All appreciations and thanks for your contribution to support scientific 

research. 

 

 

 

Researcher: 

Mohammed Nassar 
 
Supervisor: 

Dr. Bassam Tayeh 
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Please tick √ versus the convenient option for you. 

Section 1: General Information 

1. Type of your Organization/Company:  

         Consulting     Contractor 1
st
 building classification  

    Contractor 2
nd

 building 

classification  

2. Position in the organization/company: 

    Organization manager/Deputy       Project manager/Deputy 

    Site/Office engineer       Others (Please Specify).……..… 

3. Years of experience for respondent: 

     Less than 5 years        From 5 years to less than 10 years                                             

      From 10 years to less than 15 years         15 years and Over 

4. Years of experience for Organization/Company: 

     Less than 5 years        From 5 years to less than 10 years                                             

      From 10 years to less than 15 years         15 years and Over 

5. Size of the projects implemented by your Organization/Company in the last five years: 

     Less than $1 million      From $1 to less than $5 million   

     From $5 to less than $10 million      $10 million and more 

Section 2: Factors causing the DCIPs in construction projects in Gaza strip 

6. From your point of view, Please indicate the degree of occurrence that lead 

to the presence of Design–construction interface problems. 

No. Factors 

Occurrence 

N
ev

er
 

S
el

d
o
m

 

S
o
m

et
im

es
 

O
ft

en
 

A
lw

a
y
s 

First: consultant related factors 

1 Lack of project-stipulated data. 1 2 3 4 5 

2 Lack of skilled and experienced human resources in the design firms. 1 2 3 4 5 

3 Lack of proper coordination between various disciplines of design team. 1 2 3 4 5 

4 Lack of awareness about the construction knowledge and ongoing site operations.  1 2 3 4 5 

5 
Lack of awareness about the availability of construction materials and equipment in 

the local market. 
1 2 3 4 5 

6 
Lack of awareness about governmental regulations, municipality requirements, 

statutes and their modifications. 
1 2 3 4 5 

7 Inaccurate estimation of project element costs and quantities. 1 2 3 4 5 

8 Mistakes and discrepancies in design documents. 1 2 3 4 5 

9 Gaps in the items description 1 2 3 4 5 

10 Lack of design quality assurance practices. 1 2 3 4 5 

11 Insufficient  design duration  1 2 3 4 5 

Second: Contractor related factors 

1 Insufficient comprehension of design documents.  1 2 3 4 5 

2 Lack of skilled human resources at the construction site. 1 2 3 4 5 

3 Unavailability of construction materials 1 2 3 4 5 

4 
Inadequate study for tender document to observe discrepancies before tender 

awarding. 
1 2 3 4 5 

5 Incapability to predict and resolve project's problems related to new technological 1 2 3 4 5 
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No. Factors 

Occurrence 

N
ev

er
 

S
el

d
o
m

 

S
o

m
et

im
es

 

O
ft

en
 

A
lw

a
y

s 

techniques. 

6 Inaccurate estimation of construction costs. 1 2 3 4 5 

7 Construction errors and defective work at the construction site. 1 2 3 4 5 

8 Failure of construction equipment. 1 2 3 4 5 

9 Involvement of subcontractor in several projects at the same time.  1 2 3 4 5 

10 Frequent changes of subcontractors. 1 2 3 4 5 

11 Financial and technical status of the contractor 1 2 3 4 5 

Third: Client related factors 

1 Unstable client requirements. 1 2 3 4 5 

2 Unrealistic client expectations regarding project time, cost and quality  1 2 3 4 5 

3 Outsourcing of design services. 1 2 3 4 5 

4 
Awarding contract to the lowest price regardless of the contractor technical 

evaluation and C.V.  
1 2 3 4 5 

5 
Restricting the contractor classification and a specific experience for the 

subcontractors in the contract form by the client. 
1 2 3 4 5 

6 Unclear definition for scope of work. 1 2 3 4 5 

7 Inappropriate work packaging and subcontracting.  1 2 3 4 5 

8 Poorly written contract with insufficient detail. 1 2 3 4 5 

9 Delaying in decision making 1 2 3 4 5 

10 Delaying of dues payments. 1 2 3 4 5 

11 Inappropriate choice of project contract type (unit price, lump sum, etc.). 1 2 3 4 5 

12 Interference of client during implementation 1 2 3 4 5 

13 Inappropriate choice of project delivery system (design-build, design-bid-build, etc.). 1 2 3 4 5 

14 The designer work as a project supervisor  1 2 3 4 5 

Fourth: Donor related factors 

1 Financial capability of donor. 1 2 3 4 5 

2 Budget allocated constraints. 1 2 3 4 5 

3 Time constraints. 1 2 3 4 5 

4 Interference of donor in project requirements. 1 2 3 4 5 

5 Insufficient donor experience in implementing projects according to local conditions 1 2 3 4 5 

6 Political situation impact on fund continuity  1 2 3 4 5 

Fifth: Project-related factors 

1 Poor project organizational structure. 1 2 3 4 5 

2 Uncooperative managers and poor decision-making.  1 2 3 4 5 

3 Shortage in flow of information lead to repeated works and variation order 1 2 3 4 5 

4 Lack of communication and coordination between various project teams.  1 2 3 4 5 

5 Design complexity. 1 2 3 4 5 

6 Lack of experience-related project nature.  1 2 3 4 5 

7 Slow in Shop drawings‘ submission and approval.  1 2 3 4 5 

8 Time pressure due to unreasonable contract duration. 1 2 3 4 5 

9 Long period between time of bidding and awarding. 1 2 3 4 5 
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Section 3: Impact of the DCIPs  

7. From your point of view, select the degree of influence of the DCIPs on 

overall project performance. 

No. Factors 

Influence 

N
ev

er
 

S
el

d
o
m

 

S
o

m
et

im
es

 

O
ft

en
 

A
lw

a
y

s 

1 Project scope control 1 2 3 4 5 

2 Quality degradation 1 2 3 4 5 

3 Completion schedule delay 1 2 3 4 5 

4 Cost overrun 1 2 3 4 5 

5 Poor safety conditions 1 2 3 4 5 

6 Poor team work performance 1 2 3 4 5 

Section 4: Recommended Strategies to minimize the DCIPs 

8. To which extent do you agree with the following recommendations?  

 

No. 

 

Recommended Strategies to minimize the DCIPs U
n

 

im
p

o
rt

a
n

t 

L
es

s 

im
p

o
rt

a
n

t 

Im
p

o
rt

a
n

t 

V
er

y
 

im
p

o
rt

a
n

t 

V
er

y
 H

ig
h

 

im
p

o
rt

a
n

t 

1 All involved parties should plan adequately before works start on the site.      

2 

Contractors involvement to provide their input in Design phases for not only 

improving the design but also providing an opportunity to overcome the 

dissonances in working drawing details 

     

3 
Client should set their complete requirements in advance before starting the 

design process. 
     

4 Client should give adequate time for designers.      

5 
Quality of services should have a considerable portion of tender‘s evaluation 

process.   
     

6 

The interface between consultants and contractors needs to be improved 

throughout the project lifecycle according to the good communication – frequent, 

timely, succinct, high-grade, and reliable. 

     

7 
Clients should pay attention to do their work and perform their responsibilities on 

time to close the door of rising claims from their side. 
     

8 
Design firms should improve the coordination process among the design team to 

reduce the possibility of design errors‘ generation and reduce conflicts. 
     

9 
Provide training programs to cope up with lack skilled and experienced human 

resources, whether in design firms or construction sites. 
     

9. Do you have any further comments or suggestions relative to the DCIPs 

…………………………………………………………………………………………

…………………………………………………………………………………………

…………………………………………………………………………………………

…………………………………………………………………………………………

………………………………………....……………………………………………… 
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Appendix B:  
 
 

 

 غزة –الجامعة اإلسالمية 
 عمادة الدراسات العميا

 برنامج الماجستير –كمية اليندسة 
 اليندسيةإدارة المشروعات 

 

 
 

 استبانة حول:
المشاكل التي تواجه المشاريع اإلنشائية في مرحمتي التصميم 

 والتنفيذ في قطاع غزة: آثارها والحد منها
 

بداية أتقدم لكم بالشكر واالمتنان عمى إعطاء جزء من وقتكم الثمين لتعبئة ىذه االستبانة 
لنيل درجة الماجستير في إدارة المشروعات  التي تعد جزءًا أساسيًا من الدراسة البحثية المطموبة

 اليندسية بالجامعة اإلسالمية.
تيدف ىذه الدراسة إلى دراسة تأثير المشاكل التي تواجو مرحمتي التصميم والتنفيذ عمى 

 المشاريع االنشائية في قطاع غزة ووضع االستراتيجيات الالزمة لمحد منيا.
البيانات المطموبة بمستوى الدقة واألمانة المعيودة في يرجى التكرم بالمساعدة في تعبئة 

 عممكم مع العمم أنو سيتم استخدام البيانات التي ستجمع ألغراض البحث العممي فقط.
 

 ولكم كل الشكر والتقدير عمى مساهمتكم في دعم البحث العممي
 

 
 الباحث: 

 محمد رسمي نصار
 

 إشراف:
 د. بسام تايو
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 مقابل الخٌار الذي ترونه مناسباً.√ ٌرجى وضع عالمة 
 القسم األول: معلومات عامة

 نوع المؤسسة / الشركة: .1

 درجة ثانٌة أبنٌة مقاول     أبنٌة مقاول درجة أولى       استشاري         

 المسمى الوظٌفً: .2

 مدٌر المشروع / نائب          مدٌر المؤسسة / نائب        

 أخرى )ٌرجى التحدٌد( ..........          مهندس موقع/ مكتب        

 سنوات الخبرة لمعبئ االستبانة .3

             سنوات 10إلى أقل من  5من          سنوات 5أقل من        

 سنة فأكثر 15                            سنة 15إلى أقل من  10من        

 للمؤسسة/ للشركةسنوات الخبرة  .4

                 سنوات 10إلى أقل من  5من          سنوات 5أقل من        

 سنة فأكثر 15                            سنة 15إلى أقل من  10من        

 مؤسستكم بإدارتها فً السنوات الخمس الماضٌة: \قامت شركتكم  قمتحجم المشارٌع التً  .5

 مالٌٌن دوالر 5إلى أقل من  1من        أقل من ملٌون دوالر          

 مالٌٌن دوالر فأكثر 10       مالٌٌن دوالر 10إلى أقل من  5من           

 
القسم الثانً: العوامل التً تؤدي إلى وجود مشاكل تواجه مرحلتً التصمٌم والتنفٌذ للمشروع اإلنشائً فً 

 قطاع غزة
 

نظرك، ٌرجى بٌان درجة حدوث المشاكل فً مرحلتً التصمٌم والتنفٌذ للمشروع اإلنشائً فً من وجهة  .6
 قطاع غزة وفق العوامل المختلفة

 العوامل الرقم

 درجة الحدوث

 ً قا
طل

م
 

 ً را
اد

ن
  ً نا

ٌا
ح
أ

 

 ً با
غال

 

 ً ما
ائ
د

 

 إلستشاريأوالَ: العوامل المتعلقة با

 5 4 3 2 1 .بالمشروع الخاصة المعلومات نقص 1

 5 4 3 2 1 .التصمٌم مكاتب فً العاملٌن لدي والمهارة الخبرة نقص 2
 5 4 3 2 1 .التصمٌم فرٌق فً المتعددة التخصصات بٌن السلٌم التنسٌق نقص 3

 5 4 3 2 1 .بالموقع تنفذ التً واألنشطة االنشاء عملٌات فً المعرفة نقص 4

 5 4 3 2 1 .المحلٌة السوق فً والمعدات االنشاء مواد توفر فً المعرفة نقص 5

 5 4 3 2 1 .البلدٌات ومتطلبات الحكومٌة اللوائح فً المعرفة نقص 6

 5 4 3 2 1 وكمٌاته. المشروع عناصر غٌر الدقٌق لتكلفة التقدٌر 7

 5 4 3 2 1 العطاء وثائق فً والتناقضات االخطاء 8

 5 4 3 2 1 وجود ثغرات فً وصف األعمال  9

 5 4 3 2 1  .التصمٌم جودة لضمان الٌات وجود عدم 10

 5 4 3 2 1 الوقت المخصص لمرحلة التصمٌم غٌر كافً  11

 ثانٌاً: العوامل المتعلقة بالمقاول

 5 4 3 2 1 التصمٌم لوثائقالكافً غٌر  الفهم 1

 5 4 3 2 1 العمل موقع فً الماهرة البشرٌة الموارد نقص 2

 5 4 3 2 1 عدم توفر المواد اإلنشائٌة 3

 5 4 3 2 1 عدم دراسة وثائق العطاء بشكل كافً لالطالع على المتناقضات وطرحها قبل الترسٌة 4
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 العوامل الرقم

 درجة الحدوث

 ً قا
طل

م
 

 ً را
اد

ن
  ً نا

ٌا
ح
أ

 

 ً با
غال

 

 ً ما
ائ
د

 

 5 4 3 2 1 .عدم القدرة على التنبؤ وحل مشاكل المشروع المتعلقة بالتقنٌات التكنولوجٌة الجدٌدة 5

 5 4 3 2 1 لتكلفة المشروع غٌر الدقٌق التقدٌر 6
 5 4 3 2 1 التنفٌذوجود أخطاء فً  7

 5 4 3 2 1 انشاء غٌر مؤهلة. استخدام معدات  8

 5 4 3 2 1 .الوقت نفس فً مشارٌع عدة فً الباطن مقاول اشراك 9
 5 4 3 2 1 الباطن لمقاولً المتعدد التغٌر 10

 5 4 3 2 1 الوضع المالً والفنً للمقاول 11

 ثالثاَ: العوامل المتعلقة بالمالك
 5 4 3 2 1 المالك غٌر ثابتة متطلبات 1

 5 4 3 2 1 .والجودة والتكلفة للوقت بالنسبة المالك قبل من غٌر الواقعٌة التوقعات 2

 5 4 3 2 1 لخدمات التصمٌم. بمكاتب استشارٌة غٌر محلٌةاالستعانة  3

 5 4 3 2 1 .دون اعتبار تقٌٌم المقاول وسابقة األعمال االسعار اقل علً العطاء ترسٌة 4

 5 4 3 2 1 تحدٌد درجة تصنٌف المقاول من قبل المالك واشتراط خبرة معٌنة لمقاولً الباطن فً صٌغة العقد. 5

 5 4 3 2 1 .وهدفه للعمل واضح تعرٌف وجود عدم 6

 5 4 3 2 1 .الباطن ومقاولً االعمال لمنفذي غٌر المناسب االختٌار 7
 5 4 3 2 1 كافٌةمع شروط وقٌود غٌر  سٌئ بشكل العقد كتابة 8

 5 4 3 2 1 التأخٌر فً اتخاذ القرارات 9
 5 4 3 2 1 المستحقة. الدفعات فً التأخٌر 10

 1 2 3 4 5 (.unit price, lump sum, etc) المشروع  عقد لنوع غٌر المناسب االختٌار 11

 5 4 3 2 1 تدخل المالك أثناء التنفٌذ 12

 1 2 3 4 5 (.design-build, design-bid-build, etc) المشروع   تسلٌم لنظام غٌر المناسب االختٌار 13

 5 4 3 2 1 عمل المصمم كمشرف للمشروع 14

 رابعاَ: العوامل المتعلقة بالممول

 5 4 3 2 1 .القدرة المالٌة لممول المشروع 1

 5 4 3 2 1 قٌود على استخدام الموازنة حسب االتفاق الموقع. 2

 5 4 3 2 1 قٌود على مدة المنحة.  3

 5 4 3 2 1 تدخل الممول فً متطلبات المشروع أثناء التنفٌذ 4

 5 4 3 2 1 عدم وجود خبرة كافٌة للممول فً تنفٌذ المشارٌع وفقاً للظروف المحلٌة  5

 5 4 3 2 1 تأثٌر العوامل السٌاسٌة على استمرارٌة الدعم 6

 بتنفٌذ المشروعخامساَ: العوامل المتعلقة 

 5 4 3 2 1 .للمشروع التنظٌمً الهٌكل ضعف 1

 5 4 3 2 1 .القرارات اتخاذ فً والبطء المدراء تعاون عدم 2

3 
Shortage in flow of information lead to repeated works and variation 

orders  
 .التغٌرٌة واالوامر العمل اعادة الً تؤدي فً المعلومات نقص

1 2 3 4 5 

 5 4 3 2 1 .العمل فرٌق بٌن والتنسٌق التواصل نقص 4

 5 4 3 2 1 درجة تعقٌد المشروع.  5

 5 4 3 2 1 المشروع بطبٌعة المتعلقة الخبرة نقص 6
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 العوامل الرقم

 درجة الحدوث

 ً قا
طل

م
 

 ً را
اد

ن
  ً نا

ٌا
ح
أ

 

 ً با
غال

 

 ً ما
ائ
د

 

 5 4 3 2 1 واالعتمادات التنفٌذٌة المخططات البطء فً تقدٌم 7

 5 4 3 2 1 .كافٌة غٌر عقد مدة مع العمل ضغط 8

 5 4 3 2 1 والترسٌة العطاء بٌن طرح الزمنٌة الفترة طول 9

 
 القسم الثالث: آثار المشاكل التً تواجه مرحلتً التصمٌم والتنفٌذ للمشروع اإلنشائً

من وجهة نظرك حدد درجة تأثٌر العوامل التالٌة على المشروع، والتً قد تنشأ نتٌجة المشاكل التً  .7
 اإلنشائً فً قطاع غزةتواجه مرحلتً التصمٌم والتنفٌذ للمشروع 

 العامل الرقم

 درجة التأثٌر

 ً قا
طل

م
 

 ً را
اد

ن
  ً نا

ٌا
ح
أ

 

 ً با
غال

 

 ً ما
ائ
د

 

 Project scope controlضبط أهداف المشروع.    1
 

1 2 3 4 5 

     Quality degradationتدهور جودة العمل.  2
 

1 2 3 4 5 
 Completion schedule delayتأخر تسلٌم المشروع.   3

 
1 2 3 4 5 

 Cost overrunزٌادة تكلفة المشروع.   4
 

1 2 3 4 5 

 Poor safety conditionsضعف اعتبارات السالمة واألمان فً الموقع.  5
 

1 2 3 4 5 
 Poor team work performance سوء أداء فرٌق العمل.   6

 
1 2 3 4 5 

 
 مرحلتً التصمٌم والتنفٌذ للمشروع اإلنشائًالرابع: استراتٌجٌات وتوصٌات لتقلٌل المشاكل تواجه القسم 

إلى أي مدى تتفق مع االستراتٌجٌات والتوصٌات اآلتٌة لتقلٌل المشاكل التً تواجه مرحلتً التصمٌم  .8
 للمشروع اإلنشائً والتنفٌذ

 
 الرقم

 االستراتٌجٌات والتوصٌات لتقلٌل المشاكل تواجه مرحلتً التصمٌم والتنفٌذ

مة
مه

ر 
غٌ

 

ٌة
هم

 أ
قل

أ
 

مة
مه

 

ل 
شك

 ب
مة

مه

ٌر
كب

 

ر 
بٌ
 ك

كل
ش

 ب
مة

مه

دا
ج

 

      ٌجب على جمٌع األطراف المعنٌة التخطٌط بشكل كاف قبل بدء العمل فً الموقع. 1

2 
إشراك المقاولٌن لتقدٌم آرائهم فً مرحلة التصمٌم لٌس فقط لتحسٌن التصمٌم ولكن أٌضا لتوفٌر 

 فرصة للتغلب على التناقضات فً تفاصٌل الرسومات
 
 

     

      ٌجب على المالك وضع متطلباته الكاملة قبل بدء عملٌة التصمٌم. 3

      ٌجب على المالك إعطاء الوقت الكافً للتصمٌم. 4
      ٌجب أن تكون جودة العمل جزءا كبٌرا من عملٌة تقٌٌم العطاء 5

التواصل الفعال بٌن االستشاري والمقاول طوال فترة المشروع بشكل متكرر وفً الوقت  6
 المناسب. 

 

     

7 
ٌجب على المالك االنتباه إلى القٌام بعمله وأداء مسؤولٌاته فً الوقت المناسب إلغالق باب 

 .claimsالمطالبات 
     

8 
التصمٌم للحد من إمكانٌة حدوث  ٌنبغً لشركات التصمٌم تحسٌن عملٌة التنسٌق بٌن فرٌق

      .أخطاء فً التصمٌم وتقلٌل النزاعات

9 
توفٌر برامج تدرٌبٌة للتعامل مع نقص الموارد البشرٌة الماهرة والخبرة، سواء فً شركات 

 التصمٌم أو مواقع البناء.
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المشاكل تواجه مرحلتً التصمٌم والتنفٌذ للمشروع  هل ٌوجد لدٌكم أي تعلٌقات أو اقتراحات بخصوص .9

 ؟اإلنشائً
…………………………………………………………………………………………
…………………………………………………………………………………………
…………………………………………………………………………………………
…………………………………………………………………………………………
…………………………………………………………………………………………  

 
 

 شكرا لكم
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Appendix C: Correlation coefficient 

 

Table (C1): Internal validity for causes DCIPs 

No Paragraph 

Pearson 

Correlation 

coefficient 

P-value 

First: consultant related factors 

1 Lack of project-stipulated data. 0.424* 1.116 

2 
Lack of skilled and experienced human resources in the design 

firms. 
0.709* 1.111 

3 
Lack of proper coordination between various disciplines of 

design team. 
0.717* 1.111 

4 
Lack of awareness about the construction knowledge and 

ongoing site operations. 
0.667* 1.111 

5 
Lack of awareness about the availability of construction materials 

and equipment in the local market. 
0.536* 1.111 

6 
Lack of awareness about governmental regulations, municipality 

requirements, statutes and their modifications. 
0.567* 1.111 

7 Inaccurate estimation of project element costs and quantities. 0.717* 1.111 

8 Mistakes and discrepancies in design documents. 0.717* 1.111 

9 gaps in the items description 0.721* 1.111 

10 Lack of design quality assurance practices. 0.598* 1.111 

11 gaps in the items description 0.599* 1.111 

Second: Contractor related factors 

1 Insufficient comprehension of design documents. 0.434* 1.115 

2 Lack of skilled human resources at the construction site. 0.595* 1.111 

3 Unavailability of construction materials 0.566* 1.111 

4 
Inadequate study for tender document to Observe discrepancies 

before tender awarding. 
0.769* 1.111 

5 
Incapability to predict and resolve project's problems related to 

new technological techniques. 
0.665* 1.111 

6 Inaccurate estimation of construction costs. 0.622* 1.111 

7 Construction errors and defective work at the construction site. 0.756* 1.111 

8 Failure of construction equipment. 0.610* 1.111 

9 
Involvement of subcontractor in several projects at the same 

time. 
0.723* 1.111 

10 Frequent changes of subcontractors. 0.656* 1.111 

11 Financial and technical status of the contractor 0.770* 1.111 

Third: Client related factors 

1 Unstable client requirements. 0.618* 1.111 

2 
Unrealistic client expectations regarding project time, cost and 

quality  
0.683* 1.111 
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3 Outsourcing of design services. 0.636* 1.111 

4 
Awarding contract to the lowest price regardless of the contractor 

technical evaluation and C.V. 
0.688* 1.111 

5 
Restricting the contractor classification and a specific experience 

for the subcontractors in the contract formby the client. 
0.484* 1.111 

6 Unclear definition for scope of work. 0.616* 1.111 

7 Inappropriate work packaging and subcontracting. 0.631* 1.111 

8 Poorly written contract with insufficient detail. 0.704* 1.111 

9 Delaying in decision making 0.680* 1.111 

10 Delaying of dues payments. 0.749* 1.111 

11 
Inappropriate choice of project contract type (unit price, lump 

sum, etc.). 
0.642* 1.111 

12 Interference of client during implementation 0.636* 1.111 

13 
Inappropriate choice of project delivery system (design-build, 

design-bid-build, etc.). 
0.629* 1.111 

14 The designer work as a project supervisor  0.638* 1.111 

Fourth: Donor related factors 

1 Financial capability of donor. 0.831* 1.111 

2 Budget allocated constraints. 0.648* 1.111 

3 Time constraints. 0.685* 1.111 

4 Interference of donor in project requirements. 0.785* 1.111 

5 
Insufficient donor experience in implementing projects according 

to local conditions 
0.684* 1.111 

6 Political situation impact on fund continuity  0.592* 1.111 

Fifth: Project-related factors 

1 Poor project organizational structure. 0.662* 1.111 

2 Uncooperative managers and poor decision-making. 0.560* 1.111 

3 
Shortage in flow of information lead to repeated works and 

variation order 
0.711* 1.111 

4 
Lack of communication and coordination between various 

project teams. 
0.716* 1.111 

5 Design complexity. 0.661* 1.111 

6 Lack of experience-related project nature. 0.860* 1.111 

7 Slow in Shop drawings‘ submission and approval. 0.813* 1.111 

8 Time pressure due to unreasonable contract duration. 0.860* 1.111 

9 Long period between time of bidding and awarding. 0.753* 1.111 
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Table (C2): Internal validity for Impacts DCIPs 

 

No Paragraph 

Pearson 

Correlation 

coefficient 

P-value 

1 Project scope control 0.533* 1.111 

2 Quality degradation 0.836* 1.111 

3 Completion schedule delay 0.766* 1.111 

4 Cost overrun 0.696* 1.111 

5 Poor safety conditions 0.614* 1.111 

6 Poor team work performance 0.669* 1.111 

 

Table (C3): Internal validity for Recommended Strategies to minimize the 

DCIPs 

No Paragraph 

Pearson 

Correlation 

coefficient 

P-value 

1 
All involved parties should plan adequately before works start on 

the site. 
0.592* 1.111 

2 

Contractors involvement to provide their input in Design phases 

for not only improving the design but also providing an 

opportunity to overcome the dissonances in working drawing 

details 

0.576* 1.111 

3 
Client should set their complete requirements in advance before 

starting the design process. 
0.711* 1.111 

4 Client should give adequate time for designers. 0.781* 1.111 

5 
Quality of services should have a considerable portion of tender‘s 

evaluation process.   
0.497* 1.111 

6 

The interface between consultants and contractors needs to be 

improved throughout the project lifecycle according to the good 

communication – frequent, timely, succinct, high-grade, and 

reliable. 

0.629* 1.111 

7 

Clients should pay attention to do their work and perform their 

responsibilities on time to close the door of rising claims from 

their side. 

0.717* 1.111 

8 

Design firms should improve the coordination process among the 

design team to reduce the possibility of design errors‘ generation 

and reduce conflicts. 

0.757* 1.111 

9 

Provide training programs to cope up with lack skilled and 

experienced human resources, whether in design firms or 

construction sites. 

0.587* 1.111 
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Table (C4): Correlations coefficient between each dimension and the total 

degree of the questionnaire 

 

Dimension 
Pearson Correlation 

coefficient 
P-value 

Factors causing the 

Design–construction 

interface problems  

First: consultant related factors 0.705* 1.111 

Second: Contractor related 

factors 
0.415* 1.111 

Third: Client related factors 0.714* 1.111 

Fourth: Donor related factors 0.750* 1.111 

Fifth: Project-related factors 0.777* 1.111 

Factors causing the Design–construction interface 

problems  
0.839* 1.111 

Impact of the DCIPs 0.835* 1.111 

Recommended Strategies to minimize the DCIPs 0.691* 0.000 

 

 

Table (C5): Reliability coefficients by Split-half and Cronbach's Alpha method 

 

Dimension 
Number of 

paragraphs 

Cronbach's 

Alpha 

Split-Half 

Coefficient 

Factors causing the 

Design–construction 

interface problems 

First: consultant related factors 11 0.853 0.908 

Second: Contractor related 

factors 
11 0.867 0.941 

Third: Client related factors 14 0.891 0.890 

Fourth: Donor related factors 6 0.793 0.879 

Fifth: Project-related factors 9 0.892 0.948 

Factors causing the Design–construction interface 

problems  
51 0.951 0.978 

Impact of the DCIPs 6 0.778 0.869 

Recommended Strategies to minimize the DCIPs 9 0.813 0.777 

Total factor 66 0.953 0.939 

 

 


